
N O T I C E
NO HAND CARRIED BIDS!

  NO MAILED BIDS!

Current security requirements established by the U.S. Capitol Police to
screen mail being delivered to the U.S. Capitol Complex of buildings
preclude the use of U.S. Postal Service by offerors to deliver their
proposals submitted in response to this solicitation.  In addition, because all
packages must be screened for security purposes at a central location prior
to their delivery, the Architect of the Capitol cannot accept packages
containing offers handcarried directly to the Bid Room address within the
Ford House Office Building, as specified elsewhere in this solicitation, or
at any other location in the U.S. Capitol Complex of buildings.

Due to these unusual circumstances the Procurement Division for the
Architect of the Capitol will only accept offers/proposals via UPS or
FEDEX.  See provision AOC52.215-1 Instructions to Offerors located in
Section L for solicitations for services/supplies or the Solicitation
Conditions for solicitations for construction. All handcarried
offers/proposals will be rejected.  Any attempt to handcarry an
offer/proposal to any location in the U.S. Capitol Complex of buildings will
be refused.  Offerors are advised when sending proposals via FEDEX or
UPS not to use same day delivery.  FEDEX/UPS often subcontract out the
delivery for same-day service.   It is necessary for delivery personnel to
arrive in a FEDEX/UPS truck and be in a uniform recognized as
FEDEX/UPS.  Offerors are encouraged to determine who will be making
the delivery when making arrangements with FEDEX/UPS.    
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SOLICITATION, OFFER,
AND AWARD 

(Construction, Alteration, or Repair)
January 2004

1. SOLICITATION NO.

RFP NO.  0060083

2. TYPE OF SOLICITATION

_____  SEALED BID (IFB)

  XX    NEGOTIATED (RFP)

3. DATE  ISSUED

FEBRUARY 3, 2006  

PAGE OF PAGES

               

     1                 2

IMPORTANT - The “offer” section on page 2 of 2 must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION NO.
CG 060032

6. PROJECT NO.

7. ISSUED BY CODE                           

                       ARCHITECT OF THE CAPITOL
                       United States Capitol
                        Washington, D.C.  20515

8. ADDRESS OFFER TO (Note - All handcarried offers/bids will be rejected)
     Architect of the Capitol
     Procurement Division
     Ford House Office Building
     Attn: Chris Lindsay
     Room H2-263 Bid Room
     Second and “D” Streets, S.W.
     Washington, DC 20515

9. FOR INFORMATION CALL: A. NAME

CHRIS LINDSAY

B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)

     (202) 226- 0994
SOLICITATION

NOTE: In sealed bid solicitations “offer” and “offeror” mean “bid” and “bidder”.

SUBJECT: U.S. CAPITOL COMPLEX SIDEWALK REPLACEMENT

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS (Title, identifying no., date):

  1. A SITE VISIT AND PRE-BID CONFERENCE WILL BE CONDUCTED ON FEBRUARY 16, 2006 AT
10:00 AM EST.  ADDITIONAL INFORMATION is located in the article entitled “VISIT TO THE SITE
OF THE WORK “ IN THE SOLICITATION CONDITIONS. 

    2. The Offeror’s attention is directed to the "SUPPLEMENTARY CONDITIONS", 2. SUBMITTALS,
which will be strictly enforced.

11. The CONTRACTOR shall complete performance by  September 30, 2006.  See Supplemental Conditions, article entitled “CONTRACT TIME”. 

12.The CONTRACTOR must furnish any required performance, payment bonds and insurance: x YES __NO.  If YES,  within 20 calendar days after award.

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and      2       copies to perform the work required are due at the place specified in Item 8 by  1:00 p.m    .    (hour) local time   March 10, 2006   (date).  If this is a
sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes containing offers shall be marked to show the offeror’s name and address, the solicitation number, and
the date and time offers are due.

B.  An offer guarantee     X     is,             is not required.

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than    60    Calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.



PAGE OF PAGES
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OFFER (Must be fully completed by offeror)

14.  NAME AND ADDRESS OF OFFEROR (Include ZIP Code)
DUNS NO. __________________       TIN                                                                

15.  TELEPHONE & FACSIMILE NOS.  (Include area codes)

16.  REMITTANCE ADDRESS (Include only if different than Item 14)

17. The offeror agrees to perform the work required at the prices specified in the Schedule  in strict accordance with the terms of this solicitation, if this offer is accepted by the
Government in writing within 60 calendar days after the date offers are due. 

18.  The Offeror agrees to furnish any required performance, payment bonds and insurance.
19.  ACKNOWLEDGMENT OF AMENDMENTS

(The offeror acknowledges receipt of amendments to the solicitation - give number and date of each)

AMENDMENT NO.

DATE

20A.  NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER
(Type or print)

20B.  SIGNATURE 20C.  OFFER DATE

AWARD (To be completed by Government)
21.  ITEMS ACCEPTED:

22.  AMOUNT 23.  ACCOUNTING AND APPROPRIATION

24.  SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM              27            

(In Triplicate)

25.  AUTHORITY FOR NEGOTIATION, IF APPLICABLE

26.  ADMINISTERED BY:                                                     CODE                                     

See Block 8

27.  PAYMENT WILL BE MADE BY:

       ARCHITECT OF THE CAPITOL
       Ford House Office Building
       Accounting Office, Room H2-205
       Washington, D.C.  20024

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE
            28.  NEGOTIATED AGREEMENT (Contractor is required to sign this document and
return            copies to issuing office.)  Contractor agrees to furnish and deliver all items or
perform all work, requisitions identified on this form and any continuation sheets for the
consideration stated in the contract.  The rights and obligations of the parties to this contract
shall be governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
requirements, certifications, and specifications or incorporated by reference in or attached to
this contract.  

            29.  AWARD (Contractor is not required to sign this document.)  Your offer on this
solicitation, is hereby accepted as to the items listed.  This award consummates the contract,
which consists of (a) the government solicitation and your offer, and (b) this contract award.
No further contractual document is necessary.

30A.  NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED TO SIGN
(Type or print)

31A.  NAME OF CONTRACTING OFFICER (Type or print)

CHRISTIAN LINDSAY
CONTRACTING OFFICER

30B.  SIGNATURE 30C.  DATE 31B.  UNITED STATES OF AMERICA

BY:

31C.  AWARD DATE
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THE SCHEDULE

SUPPLIES OR SERVICES AND PRICES/COSTS
FOR CONSTRUCTION

The Contractor shall furnish all supplies, equipment, personnel and services necessary for the U.S.
Capitol Complex Sidewalk Replacement, Washington, D.C. (see the SPECIFICATIONS AND THE
CONTRACT DRAWINGS) as required by the Architect of the Capitol.

1. SCHEDULE OF ITEMS

ITEM DESCRIPTION QTY. U/M PRICE           
    

0001 Replacement of Rayburn Sidewalks-AREA 1     1 JOB $                      
(See the Attached Specifications and Drawings)

0002 Replacement of Capitol Sidewalk -AREA 2       1 JOB $                      
(See the Attached Specifications and Drawings)

0003 Replacement of Capitol Sidewalk-AREA 3        1 JOB $                      
(See the Attached Specifications and Drawings)

0004 Replacement of Russell Sidewalks-AREA 4       1 JOB $                      
(See the Attached Specifications and Drawings)

0005 Replacement of Hart Sidewalks-AREA 5            1 JOB $                      
(See the Attached Specifications and Drawings)

0006 Replacement of Dirksen Sidewalks-AREA 6     1 JOB $                      
(See the Attached Specifications and Drawings)

TOTAL BASE PRICE $                      

OPTIONS:

0007 Replacement of Cannon Sidewalks-AREA 7     1 JOB $                      
(See the Attached Specifications and Drawings)

0008 Replacement of Capitol South Metro                  1 JOB $                      
Sidewalks-AREA 8    
(See the Attached Specifications and Drawings)
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0009 Replacement of Capitol Sidewalks-AREA 9        1 JOB $                      
(See the Attached Specifications and Drawings)

0010 Replacement of Square 685 Sidewalks-AREA 10 1  JOB $                      
(See the Attached Specifications and Drawings)

TOTAL OPTION PRICE $___________

2. EXERCISE OF OPTIONS

(a) For Line Items 0007 through 0010 the AOC  will decide which to exercise within 90 days
from contract award, subject to the availability of funds.

(b) All work, to include the exercise of any option(s) is required to be completed within the
completion date specified in AOC52.211-5 COMMENCEMENT, PROSECUTION AND
COMPLETION OF WORK in the SUPPLEMENTARY CONDITIONS.  In addition the exercise
of these options may require a change to the Contractor’s Schedule.

END OF SCHEDULE
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GENERAL CONDITIONS

AOC52.202-2 DEFINITIONS - CONSTRUCTION (JUN 2004)

(a) The term “Government” means the United States of America, represented by the Architect of the Capitol,
who is the Contracting Officer.

(b) The term “head of the agency” means the Committee, Commission, or other authority of the Legislative
Branch of the Government having final jurisdiction or supervision over the work involved.  The “other
authority” as used in this paragraph includes the Architect of the Capitol in cases in which he has final
jurisdiction or supervision over the work involved.

(c) The term “Architect” as used in the contract documents shall mean the Architect of the Capitol.

(d) The term “Contracting Officer” as used in the contract documents means the Architect of the Capitol or
his duly authorized representative.

(e) The term “his duly authorized representative” means any person or persons or board authorized to act
for the head of the agency within the scope of their authority.

(f) The term “Contractor” means the individual, partnership or corporation entering into a contract with the
Government to perform the work specified.

(g) The term “Subcontractor”, as used in this part, means any supplier, distributor, vendor, or firm that
furnishes supplies or services to or for a prime contractor or other subcontractor.  There is no privity of
contract between the Government and the Subcontractors. 

(h) The term “Project Director” means the individual designated by the Architect to monitor the progress
of work from a technical standpoint.  The duties and responsibilities of the Project Director shall include
supervision of scheduling, receipt and verification of Contractor’s payrolls in accordance with the Davis
Bacon Act, coordination between Divisions, concerning resolution and/or avoidance of potential problems
and, to the extent authorized by the Delegation of Authority, if any, issuance of clarifications, supplemental
agreements and change orders to the Contractor.

(i) The term “contract documents” includes, collectively, the Project Manual, the contract drawings and the
addenda and modifications thereto, if any.

(j) The term “work” includes, but is not limited to, materials, labor, and manufacture and fabrication of
components.

(k) The term “specifications” means the portion of the Contract Documents that consist of the written
requirements for materials, equipment, construction systems, standards and workmanship for the Work, and
performance of related services.
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(l) The term “drawings” means the graphic and pictorial portions of the Contract Documents, wherever
located and whenever issued, that show the design, location and dimensions of the Work, and generally
includes plans, elevations, sections, details, schedules and diagrams.

(m) Wherever in the specifications or upon the drawings the word “directed,” “required,” “ordered,”
“designated,” “prescribed,” or words of like import are used, it shall be understood that the “direction,”
“requirement,” “order,” “designation,” or “prescription,” of the Contracting Officer is intended and similarly
the words “approved,” “acceptable,” “satisfactory,” or words of like import shall mean “approved by” or
“acceptable to,” or “satisfactory to” the Contracting Officer, unless otherwise expressly stated.

(n) Where “as shown,” “as indicated,” “as detailed,” or words of similar import are used, it shall be
understood that the reference is made to the drawings accompanying this contract unless stated otherwise.
The word “provided” as used herein shall be understood to mean “provide complete in place,” that is
“furnished and installed.”

(End of clause)

AOC52.203-1 ADVERTISING/PROMOTIONAL MATERIALS (DEC 2005)

(a) It is the policy of the Congress to discourage contractors providing services and supplies to the
Legislative Branch entities, including the Architect of the Capitol, from advertising practices that feature the
Capitol and Capitol Complex in a manner in which conveys, or is reasonably calculated to convey, a false
impression of sponsorship, approval or endorsement of any product or service by the Congress, the
Government of the United States, or any Department, Agency or instrumentality thereof.  

(b) Contractors performing construction services for Legislative Branch entities, including the Architect of
the Capitol, are discouraged from capitalizing on their contractual relationships with such entities and shall
not engage in advertising practices  which convey, or are reasonably calculated to convey, a false impression
of sponsorship, approval or endorsement of any product or service by the Congress, the Government of the
United States, of any Department, Agency or instrumentality thereof.  This includes utilizing, in conjunction
with the fact of their contractual relationship, images of the Capitol, any other buildings in the Capitol
Complex, or any part of the United States Capitol Grounds in their advertising or promotional materials;
and/or publishing or disseminating the aforementioned advertising or promotional materials.
(c) The Contractor, by signing this contract, agrees to comply with the foregoing and to submit any proposed
advertising or promotional copy connected in any manner with this contract and/or the Capitol, other Capitol
Complex Buildings, or the United States Capitol Grounds to the Contracting Officer for approval prior to
publication.
(d) If this solicitation is for supplies or services, including construction, to be provided to or performed for
the United States Supreme Court, the Contractor, by signing this contract, agrees that he or she will not
advertise the award of the contract in his/her commercial advertising in such a manner as to state or imply
that the Supreme Court of the United States endorses a product, project, or commercial line of endeavor.

(End of clause)
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AOC52.203-2 DISCLOSURE OF INFORMATION TO THE GENERAL PUBLIC (JUN 2004)

(a) Promptly after receiving any request from the general public for information on or data derived from this
contract, the contractor shall notify the Architect of the Capitol, Procurement Division.  The contractor shall
cooperate with the Procurement Division in compiling or collecting information or data if the Architect of
the Capitol determines the information or data to be releasable.

(b) “General public”,  for purposes of this clause, are those groups or individuals who are not authorized by
law or regulation to have access.
   
(c) This clause is not intended to prevent the contractor from providing contract information or data which
the contractor is required to provide in order to conduct its business, such as insurance, banking,
subcontracting. 

(d) The contractor is permitted to request that proprietary information or data not be released if such release
would harm or impair the contractor in conducting its normal business.  Such request must be documented
with clear and specific grounds for that claim. 

(End of clause)

AOC52.204-1 PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (JUN 2004)

The Contractor is encouraged to submit paper documents, such as offers, letters, or reports, that are printed
or copied doubled-sided on recycled paper and meet minimum content standards when not using electronic
commerce methods to submit information or data to the Government.

(End of clause)

AOC52.211-3 DEFICIENCIES IN CONTRACT DOCUMENTS (JUN 2004)

The Contractor shall promptly inform the Contracting Officer, in writing, of any discovered errors, omissions,
discrepancies, conflicts or ambiguities in the contract documents before proceeding with any work affected
by such factors.  Failure to do so will be at the risk of the Contractor.

(End of clause)

AOC52.211-6 NOTICE TO PROCEED (JUN 2004)

A formal notice, or notices, to proceed will be issued as soon as practical, normally after approval by the
Contracting Officer of the bonds and insurance.  Unless specifically authorized in writing, any steps taken
in connection with the performance of, or the preparation to perform, the contract, prior to issuance of the
notice to proceed, will be the responsibility of and at the risk of the Contractor, and without any cost
whatsoever to the Government.
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(End of clause)

AOC52.215-10 EXAMINATION OF RECORDS (JUN 2004)

(a) The Contractor agrees that the Architect of the Capitol or any duly authorized representatives shall, until
the expiration of 3 years after final payment under this contract, have access to and the right to examine any
books, accounting procedures and practices documents, papers,  records and other data regardless of whether
such items are in written form, in the form of computer data or in any other form and other supporting
evidence, involving transactions related to this contract or compliance with any clause or certification
thereunder.

(b) The Contractor further agrees to include in all its subcontracts hereunder a provision to the effect that
subcontractor agrees that the Architect of the Capitol or any authorized representatives shall, until the
expiration of 3 years after final payment under the subcontract, have access to and the right to examine books,
documents, papers, records other data regardless of whether such items are in written form, in the form of
computer data or in any other form, and other supporting evidence, involving transactions related to the
subcontract or compliance with any clause or certification thereunder. 

(c) The term “subcontract” as used in this clause excludes purchase orders not exceeding $10,000.

(End of clause)

AOC52.215-11 AUDITS (JUN 2005)

(a) If the price of this contract is changed through the operation of any of the provisions of this contract, the
Contractor, within such reasonable time as the Contracting Officer may direct, shall submit complete and
accurate cost and pricing data in support of any claim asserted under such provisions.

(b) With the submission of cost and pricing data in support of any claim, the Contractor shall supply the
following certification by a duly authorized corporate officer, partner, or owner, as applicable:

"This is to certify that, to the best of my knowledge and belief, the cost and pricing data herewith
submitted to the Contracting Officer in support of a price adjustment under Supplement/Claim No. for
________________________________________ (identify by description) are accurate and complete
and they are current as of __________________ (date).
Date of Execution _________________________________________________ 
Firm ____________________________________________________________
Signature_________________________________________________________ 
Title_____________________________________________________________"

(c) The Contracting Officer in accordance with the FAR clause “Audit and Records - Negotiation”, 52.215-2,
has the right to examine all books, records, documents and other data of the Contractor or subcontractor in
order to evaluate the accuracy, completeness, and currency of cost or pricing data thus submitted.  The
Contractor shall insert an appropriate provision in all subcontracts for the purpose of making the requirements
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of this paragraph applicable thereto.

(End of clause)

AOC52.216-6 UNDEFINITIZED CONTRACT ACTIONS (MAR 2005)

(a) In the event of an urgent situation, the services or supplies may be required on an emergency basis under
an undefinitized contract action (emergency task/delivery order, contract modification, or letter contract).
The undefinitized contract action may be either verbal, typed, or hand written, with the form of the
undefinitized contract action dictated by the access the issuing Contracting Officer has to the AOC network
or a computer.  If issued verbally, the Contracting Officer shall provide a written confirming document to the
location identified by the contractor within 5 calendar days after issuance of the verbal undefinitized contract
action.   If an undefinitized contract action is issued under an existing contract, the terms and conditions of
the contract shall be in effect and automatically incorporated by reference under any undefinitized contract
action issued.  

(b) The scope of work as originally issued on the contract action will, of necessity, be somewhat broad and
general in nature.  It is to also be considered as a Notice to Proceed immediately with the work under the
undefinitized contract action.  An estimated amount for the work to be performed shall be obligated to ensure
that reasonable funds are available for payment to the contractor, and an estimated completion date shall be
identified on the undefinitized contract action.  If the contractor believes the amount of funds obligated or
time for completion as stated in the undefinitized contact action are unreasonable, within 30 calendar days
after issuance of the written undefinitized contract action the contractor is responsible for notifying the
Contracting Officer of this and providing a suggested amount of funds for obligation or time for completion.
In no instance shall the contractor’s suggested amount of funds for obligation or time for completion be
considered as binding to the contractor or the Government in future negotiations.  The Government can elect
to use the contractor’s suggested amount of funds or time for completion as an indication that some additional
funds or time for completion may be required and obligated or adjusted, respectively, in order to ensure that
reasonably adequate funds are available to pay the contractor for services performed or that the completion
time is reasonable . 

(c) Within a reasonable amount of time after the issuance of the undefinitized contract action but not later
than an estimated 25% of the way through the completion of the work under the undefinitized contract action,
an authorized representative of the contractor must meet, either in person or telephonically, with the
Contracting Officer to further define the scope of work, negotiate the price, identify a final completion date,
and address other activities necessary to definitize the undefinitized contract action.   This estimated 25%
shall use the best information reasonably available and be based upon (1) an estimate of the amount of work
completed relative to the original general scope of work or (2) the amount of payments made relative to the
original amount obligated.

(d) Payments can be made from the original amount obligated, but the undefinitized contract action must be
definitized before payments exceed 40% of funds originally obligated.

(e) If communications are disrupted to the degree that it is necessary to communicate with the Contracting
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Officer at their residence or through other devices that do not utilize AOC-owned equipment, i.e., the
Contracting Officer’s residential telephone line, home address, etc., the contractor shall treat the Contracting
Officer’s personal information as confidential and shall not divulge the information to any individual or
organization, including but not limited to other AOC personnel, without the Contracting Officer’s express
written permission.  If it becomes necessary for the Contracting Officer to communicate with the contractor
through means other than the contractor’s normal place of business, i.e., the contractor’s residential telephone
line or home address, the Contracting Officer shall not divulge the information to any individual or
organization, including but not limited to other AOC or contractor personnel, without the contractor’s express
written permission.  

(f) For the purposes of this clause, e-mail is considered express written permission.

(End of clause)

AOC52.219-1 UTILIZATION OF SMALL BUSINESS CONCERNS (AUG 2004)

(a) It is the policy of the Government as declared by the Congress that a fair proportion of the purchases and
contracts for supplies and services for the Government be placed with all types of small business concerns
as determined by the size standards in 13 CFR 121.

(b) The Contractor agrees to accomplish the maximum amount of subcontracting to all types of small
business concerns that the Contractor finds to be consistent with the efficient performance of this contract.

(End of clause)

AOC52.222-1 OVERTIME WORK - CONSTRUCTION (AUG 2004)

No extra reimbursement will be allowed for work performed outside regular working hours or on Saturday,
Sundays or holidays and, for work performed in the District of Columbia, Presidential Inauguration Day,
unless such work is ordered in writing by the Contracting Officer and payment therefore is authorized in the
written order, and provided such work is not otherwise required to be performed under terms of the contract.

(End of clause)

AOC52.222-3 CONVICT LABOR (JUN 2004)

In connection with the performance of work under this contract the Contractor agrees not to employ any
person undergoing sentence of imprisonment except as provided by Public Law 89-176, approved September
10, 1965, 18 U.S.C. 4082(c)(2).

(End of clause)

AOC52.222-7 WORKMEN'S COMPENSATION LAWS (JUN 2004)



RFP No. 060083 Page 10

The Contractor and his subcontractors employed on the site shall comply with the Workmen's Compensation
Laws of the District of Columbia.

(End of clause)

FAR 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA
(JAN 1997) ALTERNATE I (JULY 1995)

(a) “Hazardous material” as used in this clause, includes any material defined as hazardous under the latest
version of Federal Standard No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in Paragraph (a) of this clause, to be delivered
under this contract.  The hazardous material shall be properly identified and include any applicable
identification number, such as National Stock Number or Special Item Number.  This information shall also
be included on the Material Safety Data Sheet submitted under this contract.

Material Identification No. 
(If none, insert “None”)

_________________________ ____________________________

_________________________ ____________________________

_________________________ ____________________________

(c) This list must be updated during performance of the contract whenever the Contractor determines that
any other material to be delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award a “Material
Safety Data Sheet”, meeting the requirement of 29 CFR 1910.1200(g) and the latest version of Federal
Standard No. 313, for all hazardous material identified in Paragraph (b) of this clause. Data shall be submitted
in accordance with Federal Standard No. 313, whether or not the apparently successful offeror is the actual
manufacturer of these items.  Failure to submit the Material Safety Data Sheet prior to award may result in
the apparently successful offeror being considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the items(s) or a revision to Federal Standard No.
313, which renders incomplete or inaccurate the data submitted under Paragraph (d) of this clause, the
Contractor shall promptly notify the Contracting Officer and resubmit the data. 

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the
Contractor of any responsibility or liability for the safety of Government, Contractor, or subcontractor
personnel or property. 

(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal,
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State and local laws, codes, ordinances, and regulations (including the obtaining of licenses and permits) in
connection with hazardous material.

(h) The Government’s rights in data furnished under this contract with respect to hazardous material are as
follows:

(1) To use, duplicate and disclose any data to which this clause is applicable.  The purposes of this
right are to–

(i) Apprise personnel of the hazards to which they may be exposed in using, handling,
packaging, transporting, or disposing of hazardous materials;

(ii) Obtain medical treatment for those affected by the material; and

(iii) Have others use, duplicate and disclose the data for the Government for these purposes.

(2) To use, duplicate and disclose data furnished under this clause, in accordance with subparagraph
(h)(1) of this clause, in precedence over any other clause of this contract providing for rights in data. 

(3) The Government is not precluded from using similar or identical data acquired from other
sources.  

(i) Except as provided in Paragraph (i)(2), the Contractor shall prepare and submit a sufficient number of
Material Safety Data Sheets (MSDS’s), meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous materials identified in Paragraph.(b) of this clause.

(1) For items shipped to consignees, the Contractor shall include a copy of the MSDS’s with the
packing list or other suitable shipping document which accompanies each shipment.  Alternatively, the
Contractor is permitted to transmit MSDS’s to consignees in advance of receipt of shipments by consignees,
if authorized in writing by the Contracting Officer. 

(2) For items shipped to consignees identified by mailing address as agency depots, distribution
centers or customer supply centers, the Contractor shall provide one copy of the MSDS’ in or on each
shipping container.  If affixed to the outside of each container, the MSDS’s must be placed in a weather
resistant envelope.  

(End of clause)

AOC52.223-1 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY
DATA - SUPPLEMENT  (JUN 2005)
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(a) Except as provided in paragraph (c), the Contractor shall prepare and submit a sufficient number of
Material Safety Data Sheets (MSDS’s), meeting the requirements of 29 CFR 1910.1200(g) and the latest
version of Federal Standard No. 313, for all hazardous materials identified in FAR 52.223-3(b).

(b) For items shipped to consignees, the Contractor shall include a copy of the MSDS’s with the packing list
or other suitable shipping document which accompanies each shipment.  Alternatively, the Contractor is
permitted to transmit MSDS’s to consignees in advance of receipt of shipments by consignees, if authorized
in writing by the Contracting Officer. 

(c) For items shipped to consignees identified by mailing address as agency depots, distribution centers or
customer supply centers, the Contractor shall provide one copy of the MSDS’ in or on each shipping
container.  If affixed to the outside of each container, the MSDS’s must be placed in a weather resistant
envelope.  

(d) For items provided to a construction site, the Contractor shall provide two copies of each MSDS.  One
copy shall be provided to the COTR in accordance with the Division 1 submittal requirements, and a second
copy shall be kept in an MSDS binder on the job site.

(End of clause)

AOC52.223-3 SECURITY MARKINGS (JUN 2004)

(a) Before dissemination to subcontractors or other personnel, all AOC drawings and electronic copies
thereof shall be considered at a minimum to be sensitive but unclassified (SBU).  The following statement
shall be imprinted on each page of drawings:

PROPERTY OF THE UNITED STATES GOVERNMENT
COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR
SPECIFICATIONS TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed 

(b) The following paragraph shall be included on the cover page of the information (such as the cover page
on a set of construction drawings and on the cover page of the specifications).

PROPERTY OF THE UNITED STATES GOVERNMENT
COPYING, DISSEMINATING, OR DISTRIBUTING THESE DRAWINGS, PLANS OR
SPECIFICATIONS TO UNAUTHORIZED USERS IS PROHIBITED
Do not remove this notice
Properly destroy documents when no longer needed 

(End of clause)

AOC52.223-4 TRANSMISSION OR POSTING OF DRAWINGS/SPECIFICATIONS (JUN 2004)
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Due to security issues, the contractor is strictly prohibited from placing or transmitting drawings and
specifications on the internet or modem without express permission from the Architect of the Capitol.

(End of clause)

FAR 52.225-9 BUY AMERICAN ACT– CONSTRUCTION MATERIALS (JUNE 2003) 

(a) Definitions.  As used in this clause --
“Component” means an article, material, or supply incorporated directly into construction materials.
“Construction material” means an article, material, or supply brought to the construction site by the

Contractor or a subcontractor for incorporation into the building or work.  The term also includes an item
brought to the site preassembled from articles, materials, or supplies.  However, emergency life safety
systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete systems
incorporated into a public building or work and that are produced as  complete systems, are evaluated as a
single and distinct construction material regardless of when or how the individual parts or components of
those systems are delivered to the construction site.  Materials purchased directly by the Government are
supplies, not construction material.

“Cost of components” means–

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs
to the place of incorporation into the construction material product (whether or not such costs are paid to a
domestic firm), and any applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the
component, including transportation costs as described in Paragraph (1) of this definition, plus allocable
overhead costs, but excluding profit.  Cost of components does not include any costs associated with the
manufacture of the end product.

“Domestic construction material” means–

(1) An unmanufactured construction material mined or produced in the United States, or 

(2) A construction material manufactured in the United States, if the cost of its components mined,
produced, or manufactured in the United States exceeds 50 percent of the cost of all its components.
Components of foreign origin of the same class or kind for which nonavailability determinations have been
made are treated as domestic.

“Foreign construction material” means a construction material other than a domestic construction
material.

“United States” means the 50 States, the District of Columbia, and outlying areas 

(b) Domestic preference.  (1)  This clause implements the Buy American Act (41 U.S.C. 10a-10d) by
providing a preference for domestic construction material.  The Contractor shall use only domestic
construction material in performing this contract, except as provided in Paragraphs (b)(2) and (b)(3) of this
clause.
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(2) This requirement does not apply to the construction material or components listed by the
Government as follows:

                                                                 None                                                                        (Contracting Officer to list applicable excepted materials or indicate “None”)

(3) The Contracting Officer may add other foreign construction material to the list in Paragraph (b)(2)
of this clause if the Government determines that--

(i) The cost of domestic construction material would be unreasonable.  The cost of a
particular construction material subject to the requirements of the Buy American Act is unreasonable when
the cost of such material exceeds the cost of foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American Act to a particular construction
material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States
in sufficient and reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act.  (1)(i)  Any contractor request to
use foreign construction material in accordance with Paragraph (b)(3) of this clause shall include adequate
information for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited
in accordance with Paragraph (b)(3) of this clause. 

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and
a completed price comparison table in the format in Paragraph (d) of this clause.  

(iii) The price of construction material shall include all delivery costs to the construction site
and any applicable duty (whether or not a duty-free certificate may be issued).
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(iv) Any Contractor request for a determination submitted after contract award shall explain
why the Contractor could not reasonably foresee the need for such determination and could not have
requested the determination before contract award.  If the Contractor does not submit a satisfactory
explanation, the Contracting Officer need not make a determination

(2) If the Government determines after contract award that an exception to the Buy American Act
applies and the Contracting Officer and the contractor negotiates adequate consideration, the Contracting
Officer will modify the contract to allow use of the foreign construction material.  However, when the basis
for the exception is the unreasonable price of a domestic construction material, adequate consideration is not
less than the differential established in Paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of
foreign construction material is noncompliant with the Buy American Act or Balance of Payments Program.

(d) Data.  To permit evaluation of requests under Paragraph (c) of this clause based on unreasonable  cost,
the Contractor shall include the following information and any applicable supporting data based on the survey
of suppliers;

FOREIGN AND DOMESTIC CONSTRUCTION MATERIALS PRICE COMPARISON

Construction Material Unit of   Price
        Description         Measure  Quantity  (Dollars)*
Item 1:
Foreign construction material ________ ________                   ________
Domestic construction material ________ ________                   ________

Item 2:
Foreign construction material ________  ________ ________
Domestic construction material ________ ________ ________

[List name, address, telephone number, and contact for suppliers surveyed.  Attach copy of response; if oral,
attach summary.]
[Include other applicable supporting information.]
[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free
certificate is issued).]

(End of clause)

AOC52.225-1 BUY AMERICAN ACT - SUPPLEMENT (JUN 2004)

In addition to provisions of the above clause entitled, “Buy American Act”, the General Provisions of the
Legislative Branch Appropriations Act provides in part, as follows:

(a) It is the sense of the Congress that, to the greatest extent practicable, all equipment and products
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purchased with funds made available in the Act should be American-made.

(b) In providing financial assistance to or entering into any contract with, any entity using funds made
available in the Act, the head of each Federal Agency, to the greatest extent practicable, shall provide to such
entity a notice describing the statement made in Paragraph (a) above, by the Congress.

(End of clause)

AOC 52.228-2 INSURANCE - WORK ON A GOVERNMENT INSTALLATION (SEP 2004)

(a) The Contractor shall, at his own expense, provide and maintain during the entire performance of this
contract at least the kinds and minimum amounts of insurance as required in this clause.

(b) Within twenty (20) calendar days after the date of contract award or before commencing work under this
contract, whichever is earlier, the Contractor shall notify the Contracting Officer in writing that the required
insurance has been obtained.  A Certificate of Insurance evidencing the Contractor's compliance with the
requirements of this clause, identifying all policies of insurance and sureties proposed for the provision of
liability coverage pertinent to the work of the instant contract, including the endorsement required in this
paragraph, and manually countersigned by an authorized representative of the insurance company shall be
submitted in accordance with the time frame stated in this paragraph.  All policies for liability protection,
bodily injury, or property damage shall include the United States of America, acting by and through the
Architect of the Capitol, as an additional insured with respect to operations under this contract.  Each policy
of insurance shall contain the following endorsement, which may be attached as a rider:

"It is understood and agreed that the Contractor's Insurance Company or surety shall notify the Architect
of the Capitol, in writing, thirty (30) calendar days in advance of the effective date of any reduction in
or cancellation of this policy."

(c) Insurance and required minimum liability limits are:

(1) Appropriate bodily injury and property damage liability insurance, with limits of not less than
$500,000 for each occurrence and $2,000,000 for annual aggregate, including requirements for protection of
hoisting and scaffolding operations, when applicable, and servicing areas adjacent to the building;

(2) Automobile bodily injury liability insurance with limits of not less than $200,000 for each person
and $500,000 for each accident, and property liability insurance, with a limit of not less than $20,000 for each
accident.  A combined single limit for these coverages is acceptable; and/or 

(3) Workmen's compensation insurance as required by the laws of (1) the District of Columbia for
work performed on a Government site located in the District of Columbia; (2) the State of Maryland for work
performed on a Government site located in Maryland; or (3) the Commonwealth of Virginia for work
performed on a Government site located in Virginia.

(d) The Contractor shall insert the substance of this clause, including this paragraph, in subcontracts under
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this contract that require work on a Government installation, and shall require subcontractors to provide and
maintain the insurance required in this clause.  The Contractor shall maintain a copy of all subcontractors’
proofs of required insurance, and shall make copies available to the Contracting Officer upon request.

(End of clause)

AOC52.228-5 PERFORMANCE AND PAYMENT BONDS - CONSTRUCTION (SEP 2004)

(a) Definitions.  As used in this clause, “original contract price” means the award price of the contract; or,
for requirements contracts, the price payable for the estimated total quantity; or, for indefinite-quantity
contracts, the price payable for the specified minimum quantity.  Original contract price does not include the
price of any options, except those options exercised at the time of contract award.

(b) Amount of required bonds.  Unless the resulting contract price is $25,000 or less, the successful offeror
shall furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance Bonds:  (Standard Form 25).  The penal amount of performance bonds at the time
of contract award shall be 100 percent of the original contract price.

(2) Payment Bonds:  (Standard Form 25-A).  The penal amount of payment bonds at the time of
contract award shall be 100 percent of the original contract price.

(c) Additional bond protection.  (1)  The Government may require additional performance and payment bond
protection if the contract price is increased.  The increase in protection generally will equal 100 percent of
the increase in contract price.

(2) The Government may secure the additional protection by directing the Contractor to increase the
penal amount of the existing bonds or to obtain an additional bond.

(d) Furnishing executed bonds.  The Contractor shall furnish all executed bonds, including any necessary
reinsurance agreements, to the Contracting Officer, within the time period specified in Item 12 of the form
entitled, “Solicitation, Offer, and Award (Construction, Alteration, or Repair)” or otherwise specified by the
Contracting Officer, but in any event, before starting work.

(e) Surety or other security for bonds.  The bonds shall be in the form of firm commitment, supported by
corporate sureties whose names appear on the list contained in Treasury Department Circular 570, or by other
acceptable security such as postal money order, certified check, cashier’s check, irrevocable letter of credit,
or, in accordance with Treasury Department regulations, certain bonds or notes of the United States.  Treasury
Circular 570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury,
Financial Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington,
DC  20227.

(f) Notice of subcontractor waiver of protection (40 U.S.C. 270 b(c).  Any waiver of the right to sue on the
payment bond is void unless it is in writing, signed by the person whose right is waived, and executed after
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such person has first furnished labor or material for use in the performance of the contract.

(End of clause)

AOC52.228-6 NOTICE TO SURETIES (JUN 2004)

The final inspection and acceptance of the work included in this contract shall not be binding or conclusive
upon the Government if it shall subsequently appear that the Contractor has willfully or fraudulently, or
through collusion with the representatives of the Government in charge of the work, supplied inferior material
or workmanship, or has departed from the terms of the contract, or if defects of any kind should develop
during the period that the guarantees covering such material and workmanship are in force.  In such event,
the Government shall have the right, notwithstanding such final acceptance and payment, to have the work
removed and to cause the work to be properly performed and satisfactory material supplied to such extent as,
in the opinion of the Contracting Officer, may be necessary to finish the work in accordance with the
drawings, if any, and specifications, at the expense of the Contractor and the sureties on its bond, and the
Government shall have the right to recover against the Contractor and its sureties the cost of such work,
together with such other damages as the Government may suffer because of the default of the Contractor in
the premises, the same as though such acceptance and final payment had not been made.

(End of clause)

FAR52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP2002)

(a) Payment of price.  The Government shall pay the Contractor the contract price as provided in this
contract.

(b) Progress payments.  The Government shall make progress payments monthly as the work proceeds, or
at more frequent intervals as determined by the Contracting Officer, on estimates of work accomplished
which meets the standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor’s request for progress payments shall including the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required
by the contract covered by the payment requested;

(ii) A listing of the amount included for work performed by each subcontractor under the
contract;

(iii) A listing of the total amount of each subcontract under the contract;

(iv) A listing of the amounts previously paid to each such subcontractor under the contract;

(v) Additional supporting data in a form and detail required by the Contracting Officer.
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(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the
site and preparatory work done to be taken into consideration.  Material delivered to the Contractor at
locations other than the site also may be taken into consideration if--

(i) Consideration is specifically authorized by this contract; and

(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material
and that the material will be used to perform this contract.

(c) Contractor certification.  Along with each request for progress payments, the Contractor shall furnish
the following certification, or payment shall not be made:  (However, if the Contractor elects to delete
Paragraph (c)(4) from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and
conditions of the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under the
contract, and timely payments will be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of Chapter 39 of Title 31, United States
Code;

(3) This request for progress payments does not include any amounts which the prime contractor
intends to withhold or retain from a subcontractor or supplier in accordance with the terms and conditions
of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor’s performance.

                                                                                                                                                 (Name)
                                                                                                                                                  (Title)
                                                                                                                                                  (Date)

(d)   Refund of unearned amounts.  If the Contractor, after making a certified request for progress payments,
discovers that a portion or all of such request constitutes a payment for performance by the Contractor that
fails to conform to the specifications, terms, and conditions of this contract (hereinafter referred to as the
“unearned amount”), the Contractor shall - - 

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the
manner provided in paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day
after the date of receipt of the unearned amount until - - 
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(i) The date the Contractor notifies the Contracting Officer that the performance deficiency
has been corrected; or

(ii) The date the contractor reduces the amount of any subsequent certified request for
progress progress payments by an amount equal to the unearned amount.
   
(e) Retainage.  If the Contracting Officer finds that satisfactory progress was achieved during any period
for which a progress payment is to be made, the Contracting Officer shall authorize payment to be made in
full.  However, if satisfactory progress has not been made, the Contracting Officer may retain a maximum
of 10 percent of the amount of the payment until satisfactory progress is achieved.  When the work is
substantially complete, the Contracting Officer may retain from previously withheld funds and future progress
payments that amount the Contracting Officer considers adequate for protection of the Government and shall
release to the Contractor all the remaining withheld funds.  Also, on completion and acceptance of each
separate building, public work, or other division of the contract, for which the price is stated separately in the
contract, payment shall be made for the completed work without retention of a percentage.

(f) Title, liability, and reservation of rights.  All material and work covered by progress payments made
shall, at the time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which
payments have been made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.

(g) Reimbursement for bond premiums.  In making these progress payments, the Government shall, upon
request, reimburse the Contractor for the amount of premiums paid for performance and payment bonds
(including coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished
evidence of full payment to the surety.  The retainage provisions in paragraph (e) of this clause shall not apply
to that portion of progress payments attributable to bond premiums.

(h) Final payment.  The Government shall pay the amount due the Contractor under this contract after--

(1) Completion and acceptance of all work;

(2) Presentation of a properly executed voucher; and

(3) Presentation of release of all claims against the Government arising by virtue of this contract,
other than claims, in stated amounts, that the Contractor has specifically excepted from the operation of the
release.  A release may also be required of the assignee if the Contractor’s claim to amounts payable under
this contract has been assigned under the Assignment of Claims Act of 1940 (31 U.S.C. 3727 and 41 U.S.C.
15).

(i) Limitation because of undefinitized work.  Notwithstanding any provision of this contract, progress
payments shall not exceed 80 percent on work accomplished on undefinitized contract actions.  A “contract
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action” is any action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications
for additional supplies or services, but not including contract modifications that are within the scope and
under the terms of the contract, such as contract modifications issued pursuant to the Changes clause, or
funding and other administrative

(j) Interest computation on unearned amounts.  In accordance with 31 U.S.C. 3903©)(1), the amount
payable under paragraph (d)(2) of this clause shall be --

(1) Computed at the rate of average bond equivalent rates of 91-day Treasyry bills auctioned at the
most recent auction of such bills prior to the date of the Contractor receives the unearned amount; and;

(2) Deducted from the next available payment to the Contractor.

(End of clause)
AOC52.232-6 PAYMENT BY ELECTRONIC FUNDS TRANSFER - OTHER THAN CENTRAL

CONTRACTOR REGISTRATION (JUN 2004)

(a) Method of payment.  (1)  All payments by the Government under this contract shall be made by electronic
funds transfer (EFT) except as provided in paragraph (a)(2) of this clause.  As used in this clause, the term
"EFT" refers to the funds transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the contractor
agrees to either--

(i) Accept payment by check or some other mutually agreeable method of payment; or

(ii) Request the Government to delay payment until such time as the Government makes
payment by EFT (but see paragraph (d)).

(b) Mandatory submission of Contractor’s EFT information.  (1)  The Contractor is required  to provide the
Government with the information required to make payment by EFT (see paragraph (i) of this clause).  The
contractor shall provide this information directly to the office designated in paragraph (k) to receive that
information (hereafter: "designated office") by three working days after notification of contract award.  If not
otherwise specified in this contract, the payment office is the designated office for receipt of the contractor’s
EFT information.  If more than one designated office is named for the contract, the contractor shall provide
a separate notice to each office.  In the event that the EFT information changes, the contractor shall be
responsible for providing the updated information to the designated office(s).

(2) If the contractor provides EFT information applicable to multiple contracts, the contractor shall
specifically state the applicability of this EFT information in terms acceptable to the designated office.
However, EFT information supplied to a designated office shall be applicable only to contracts that identify
that designated office as the office to receive EFT information for that contract.

(c) Mechanisms for EFT payment.  The Government may make payment by EFT through the Automated
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Clearing House (ACH)  network, subject to the rules of the National Automated Clearing House Association.
The rules governing Federal payments through the ACH are contained in 31 CFR part 210.

(d) Suspension of payment.  (1)  Notwithstanding the provisions of any other clause of this contract, the
Government is not required to make any payment under this contract until after receipt, by the designated
payment office, of the correct EFT payment information from the Contractor.  Until receipt of the correct EFT
information, any invoice or contract financing request shall be deemed not to be a valid invoice.

(2) If the EFT information changes after submission of correct EFT information, the Government
shall begin using the changed EFT information no later than the 30 days after its receipt by the designated
office to the extent payment is made by EFT.  However, the Contractor may request that no further payments
be made until the changed EFT information is implemented by the payment office.

(e) Liability for uncompleted or erroneous transfers.  (1)  If an uncompleted or erroneous transfer occurs
because the Government failed to use the Contractor-provided EFT information in the correct manner, the
Government remains responsible for--

(i) Making a correct payment; and

(ii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because Contractor’s EFT information was
incorrect at the time of Government release or was revised within 30 days of Government release of the EFT
payment transaction instruction to the Federal Reserve System, and 

(i) If the funds are no longer under the control of the payment office, the Government is
deemed to have made payment and the Contractor is responsible for recovery of any erroneously directed
funds; or

(ii) If the funds remain under the control of the payment office, the Government shall not
make payment and the provisions of paragraph (d) shall apply.

(f) EFT and assignment of claims.  If the contractor assigns the proceeds of this contract as provided for in
the assignment of claims terms of this contract, the contractor shall require as a condition of any such
assignment that the assignee shall provide the EFT information required by paragraph (i) of this clause to the
designated office and shall be paid by EFT in accordance with the terms of this clause.  In all respects, the
requirements of this clause shall apply to the assignee as if it were the contractor.  EFT information that
shows the ultimate recipient of the transfer to be other than the contractor, in the absence of a proper
assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of
Paragraph (d) of this clause.

(g) Liability for change of EFT information by financial agent.  The Government is not liable for errors
resulting from changes to EFT information provided by the contractor’s financial agent.

(h) Payment information.  The payment or disbursing office shall forward to the Contractor available
payment information that is suitable for transmission as of the date of release of the EFT instruction to the
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Federal Reserve System.  The Government may request the Contractor to designate a desired format and
method(s) for delivery of payment information from a list of formats and methods the payment office is
capable of executing.  However, the Government does not guarantee that any particular format or method of
delivery is available at any particular payment office and retains the latitude to use the format and delivery
method most convenient to the Government.  If the Government makes payment by check in accordance with
paragraph (a) of this clause, the Government shall mail the payment information to the remittance address
in the contract.

(i) EFT Information.  The contractor shall provide the following information to the designated  payment
office.  The contractor may supply this data for this or multiple contracts (see paragraph (b) of this clause).
The Contractor shall designate a single financial agent per contract capable of receiving and processing the
EFT information using the EFT methods described in paragraph (c) of this clause.  The information required
is as follows:

(1) The contract number;

(2) The contractor’s name and remittance address as stated in the contract(s);

(3) The signature (manual or electronic, as appropriate), title, and telephone number of the
contractor’s official authorized to provide this information;

(4) The name, address, and 9-digit Routing Transit Number of the contractor’s financial agent; and

(5) The contractor’s account number and the type of account (checking, saving or lockbox).

(j) The Contractor shall send all EFT information, and any changes to EFT information to the office
designated in paragraph (k) of this clause.  The Contractor shall not send EFT information to the payment
office, or any other office than that designated in paragraph (k).  The Government need not use any EFT
information sent to any office other than that designated in paragraph (k).

(k) Designated office:
Name:

Architect of the Capital
Accounting Division
Mailing Address:
2nd and D Streets SW
Ford House Office Building
Washington, DC 20515
Telephone:
(202) 226-2552
Facsimile:
(202) 225-7321

(End of clause)

AOC52.232-9 PAYMENT OF INTEREST ON CONTRACTOR CLAIMS  (JUN 2004)
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(a) If an appeal is filed by the Contractor from a final decision of the Contracting Officer under the Disputes
paragraph of this contract, denying a claim arising under the contract, simple interest on the amount of the
claim finally determined owed by the Government shall be payable to the Contractor.  Such interest shall be
at the rate determined by the Secretary of the Treasury pursuant to Public Law 92-41, 85 Stat. 97, from the
date the Contractor furnishes to the Contracting Officer his written appeal under the Disputes paragraph of
this contract, to the date of (1) a final judgement by a court of competent jurisdiction, or (2) mailing to the
Contractor of a change order, or a supplemental agreement for execution either confirming completed
negotiations between the parties or carrying out a decision of a contract appeals board.

(b) Notwithstanding Paragraph (a) above, (1) interest shall be applied only from the date payment was due,
if such date is later than the filing of appeal, and (2) interest shall not be paid for any period of time that the
Contracting Officer determines the Contractor has unduly delayed in pursuing his remedies before a board
of contract appeals or a court of competent jurisdiction.

(End of clause)

AOC52.232-12 ASSIGNMENT - SUPPLEMENT (MAR 2005)

Neither the contract nor any interest therein shall be assigned.  However, moneys due or to become due under
the contract may be assigned in accordance with the provisions of FAR clause 52.232-23 ASSIGNMENT OF
CLAIMS.

(End of clause)

AOC52.233-1 DISPUTES (JUN 2004)

(a) Except as otherwise provided in this contract, any dispute concerning a question of fact arising under this
contract which is not disposed of by agreement shall be decided by the Contracting Officer, who shall reduce
his decision to writing and mail or otherwise furnish a copy thereof to the Contractor.  The decision of the
Contracting Officer shall be final and conclusive unless, within 30 days from the date of receipt of such copy,
the Contractor mails or otherwise furnishes to the Contracting Officer a written appeal addressed to the head
of the agency involved.  The decision of the head of the agency or his duly authorized representative for the
determination of such appeals shall be final and conclusive.  This provision shall not be pleaded in any suit
involving a question of fact arising under this contract as limiting judicial review of any such decision to
cases where fraud by such official or his representative or board is alleged; provided, however, that any such
decision shall be final and conclusive unless the same is fraudulent or capricious or arbitrary or so grossly
erroneous as necessarily to imply bad faith or is not supported by substantial evidence.  In connection with
any appeal proceeding under this paragraph, the Contractor shall be afforded an opportunity to be heard and
to offer evidence in support of his appeal.  Pending final decision of a dispute hereunder, the Contractor shall
proceed diligently with the performance of the contract and in accordance with the Contracting Officer's
decision.

(b) This paragraph does not preclude consideration of questions of law in connection with decisions provided
for in Paragraph (a) above.  Nothing in this contract, however, shall be construed as making final the decision
of any administrative official, representative, or board on a question of law.
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(End of clause)

AOC52.233-2 CLAIMS FOR EQUITABLE ADJUSTMENTS - WAIVER AND RELEASE OF
CLAIMS

(JUN 2004)

(a) Whenever the Contractor submits a claim for equitable adjustment under any paragraph of this contract
which provides for equitable adjustment of the contract, such claim shall include all types of adjustments in
the total amounts to which the paragraph entitles the Contractor, including but not limited to adjustments
arising out of delays or disruptions or both caused by such change.  Except as the parties may otherwise
expressly agree, the Contractor shall be deemed to have waived (1) any adjustments to which it otherwise
might be entitled under the paragraph where such claims fail to request such adjustments, and (2) any increase
in the amount of equitable adjustments additional to those requested in its claim.

(b) Further, the Contractor agrees that, if required by the Contracting Officer, he will execute a release, in
form and substance satisfactory to the Contracting Officer, as part of the supplemental agreement setting forth
the aforesaid equitable adjustment, and that such release shall discharge the Government, its officers, agents
and employees, from any further claims, including but not limited to further claims arising out of delays or
disruptions or both, caused by the aforesaid change.

(End of clause)

AOC52.233-3 LIMITATION ON DAMAGES FOR DELAY (JUN 2004)

(a) The Architect shall not be obligated or liable to the Contractor for, and the Contractor hereby expressly
waives any claims against the Architect on account of any damages, of any nature whatsoever, which the
Contractor, or its subcontractor at any tier may incur as a result of delays, interferences, disruptions,
suspensions, changes in sequence or the like arising from or out of any act or omission of the Architect, it
being understood and agreed that the Contractor's sole and exclusive remedies in such event shall be a
reimbursement of direct costs necessarily incurred as a result of the foregoing causes, and an extension of the
contract time, but only in accordance with the provisions of the Contract Documents.

(b) For the purposes of this clause, the term "Damages" shall include all indirect and/or impact costs which
shall include, without limitation:  unabsorbed Home Office Overhead (including calculations under the
"Eichleay Formula"), Idle Labor and Equipment, Loss of Productivity, and Interest; the term "Damages" shall
not include on-site direct costs, which shall include direct labor (superintendence, labor, time-keeping, and
clerical work) direct materials and supplies (including material handling), direct equipment, restoration and
cleanup, overhead and profit (but only as permitted under the clauses “Changes” and “Changes -
Supplement”, taxes, insurance, and bonding costs, which will be calculated in accordance with the clauses
“Changes” and “Changes - Supplement”.  Provided, however, that the accounting practice of treating these
costs as "direct" shall be in accordance with 

(1) The Contractor's established and consistently followed cost accounting practices for all work; and

(2) FAR Cost Accounting Cost Principles and Procedures (FAR Part 31).
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(c) To the extent that any other provision of this contract provides for the payment of damages, as defined
in this clause, to the Contractor and is thus inconsistent with the provisions of this clause, such other provision
will be superseded hereby with respect to the issue of damages.

(End of clause)

FAR 52.236-5 MATERIALS AND WORKMANSHIP (APR 1984)

(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new
and of the most suitable grade for the purpose intended, unless otherwise specifically provided in this
contract.  References in the specifications to equipment, material, articles, or patented processes by trade
name, make, or catalog number, shall be regarded as establishing a standard of quality and shall not be
construed as limiting competition.  The Contractor may, at its option, use any equipment, material, article,
or process that, in the judgment of the Contracting Officer, is equal to that named in the specifications, unless
otherwise specifically provided in this contract.

(b) The Contractor shall obtain the Contracting Officer’s approval of the machinery and mechanical and
other equipment to be incorporated into the work.  When requesting approval, the Contractor shall furnish
to the Contracting Officer the name of the manufacturer, the model number, and other information concerning
the performance, capacity, nature, and rating of the machinery and mechanical and other equipment.  When
required by this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting
Officer’s approval of the material or articles which the Contractor contemplates incorporating into the work.
When requesting approval, the Contractor shall provide full information concerning the material or articles.
When directed to do so, the Contractor shall submit samples for approval at the Contractor’s expense, with
all shipping charges prepaid.  Machinery, equipment, material, and articles that do not have the required
approval shall be installed or used at the risk of subsequent rejection.

(c) All work under this contract shall be performed in a skillful and workmanlike manner.  The Contracting
Officer may require, in writing, that the Contractor remove from the work any employee the Contracting
Officer deems incompetent, careless, or otherwise objectionable.

(End of clause)

FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)

(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs,
and grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract.  The Contractor shall only remove trees when specifically
authorized to do so, and shall avoid damaging vegetation that will remain in place.  If any limbs or branches
of trees are broken during contract performance, the Contractor shall trim those limbs or branches with a
clean cut and paint the cut with a tree-pruning compound as directed by the Contracting Officer.

(b) The Contractor shall protect from damage all existing improvements and utilities (1) at or near the work
site and (2) on adjacent property of a third party, the locations of which are made known to or should be
known by the Contractor.  The Contractor shall repair any damage to those facilities, including those that are
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property of a third party, resulting from failure to comply with the requirements of this contract or failure to
exercise reasonable care in performing the work.  If the Contractor fails or refuses to repair the damage
promptly, the Contracting Officer may have the necessary work performed and charge the cost to the
Contractor.

(End of clause)

AOC52.236-1 ACCESS TO WORK (JUN 2004)

(a) The Contracting Officer or his representative may visit and inspect the Contractor's plant, without
advance notice, at any time during the course of this contract, and he shall be granted every available
assistance to facilitate such inspection.

(b) The Contracting Officer and proper members of his staff shall at all times have access to the work, and
the Contractor shall provide proper and safe facilities for such access and for inspection.

(End of clause)

AOC52.236-2 OTHER CONTRACTS AND WORK (JUN 2004)

(a) The Contractor shall fully inform himself as to conditions relating to construction and labor under which
other work, if any, is being performed, or is to be performed, by or for the Government, by contract or
otherwise, where such work may affect or be affected by, operations under this Contract.

(b) Notwithstanding the performance by other parties of work at the site during performance of this contract,
the Contractor shall prosecute the work diligently and continuously, and he shall cooperate in every way with
such other parties.  The Contractor shall give such other parties, to the extent their work is affected by his
work, all information necessary for the proper execution of their work, without delay.  The Contractor shall
so arrange and conduct his work that other parties may complete their work at the site according to schedule.
All other work under the instant contract shall be carefully coordinated with work under such other contracts.

(End of clause)

AOC52.236-3 ACCIDENT PREVENTION AND SAFETY AND HEALTH PROGRAMS -
CONSTRUCTION (SEP 2004)

(a) The Contractor shall take proper safety and health precautions to protect the work, the workers, the
public, and the property of others and comply with the safety and health standards published in 41 C.F.R. Part
50-205, including any matters incorporated by reference therein.  He shall also be responsible for all materials
delivered and work performed until completion and final acceptance of the entire contract work, except for
any completed unit thereof which theretofore may have been finally accepted. 

(b) Williams-Steiger Occupational Safety and Health Act.  The Contractor shall also comply in all aspects
of the job with the regulations issued by the Secretary of Labor pursuant to the Williams-Steiger Occupational
Safety and Health Act of 1970, as set forth in Title 29 of the Code of Federal Regulations.  The Contractor
shall bring to the attention of the Architect any work encountered which may involve entry into a suspected
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confined space as defined by OSHA.  A determination will be made by the Architect, and if the area is
deemed a permit required confined space, additional protective measures will be needed, per OSHA
requirements.

(c) National Fire Protection Association standards.  The Contractor shall comply with all applicable
standards of the National Fire Protection Association relative to fire prevention, except to the extent that more
exacting requirements are specified or imposed by the Contracting Officer.  The Contractor shall keep and
properly maintain fire prevention devices at the job site and shall take all possible precautions deemed
necessary by the Government representative in charge of the work.

(d) Protection of property and persons.  (1)  The Contractor shall protect all of his material and work at the
site, whether incorporated in the work or not, against damage or loss from any cause, and he shall take all
necessary precautions against damage to all other work and material on the site.  He shall provide and
maintain necessary safeguards for protection of his employees, Government employees and the public
generally, and he shall take all other proper precautions for their protection against injury.  He shall comply
with all directives and regulations of the Contracting Officer and other proper authorities relative to the use
of public property.

(2) The Contractor shall protect all electric, telephone, computer facilities, water, gas, sewer, steam
and other underground utility lines, in sidewalks, streets or other areas in, under or around the site, to the
satisfaction of the Contracting Officer, the Government of the District of Columbia, and all other authorities
having jurisdiction.

(3) The performance of work at the site by other parties shall not relieve the Contractor from any
liability for loss or damage or from his obligations under this contract.  No agreement or arrangement between
the Contractor and others as to a division or proportionate share of liability for loss or damage incurred, or
of the cost of insurance, shall in any way relieve the Contractor of such liability or his obligations under this
contract.

(e) The Contractor shall comply with the requirements of FAR 52.236.13, Accident Prevention.  In the event
that conditions on the site pose an imminent danger or threat to the Contractor’s workers, the public,
Government employees, other persons, or to Capitol complex structures and property of historical
significance, the Contracting Officer can verbally order the Contractor to suspend work operations in the
specified area until said conditions are corrected to the Contracting Officer’s satisfaction.  The Contracting
Officer shall promptly issue a written order to suspend the work to the Contractor formalizing the specifics
of the verbal suspension of work.

(f) The Contractor shall not be entitled to any equitable adjustment of the contract price or extension of the
performance schedule on any stop work order issued under this clause. 

(End of clause)

AOC52.236-4 CUTTING AND PATCHING (JUN 2004)

Prior to initiation of the work operations of either cutting or patching, as a necessary requirement of the work
under this contract, of any structural component or of lintels, stair systems, piping, duct work, vessels,
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equipment and like items in the building, the Contractor shall consult with the Contracting Officer and follow
explicitly his directions and stated requirements concerning methods, materials, the manner in which the work
is performed, and the level of competence and skill possessed by Contractor's employees, or those of
subcontractors, who are proposed to be employed in said cutting and/or patching operations.

(End of clause)

AOC52.236-5 CLEANING AND RESTORING (JUN 2004)

(a) The contractor shall remove dirt and debris resulting from the operations under this contract daily.

(b) The Contractor shall, as a condition precedent to the final acceptance of the work, remove from the site
of the work all remaining plant, installations, temporary barricades, temporary facilities, equipment, tools,
materials, refuse, rubbish and waste, used or accumulated in connection with, but not incorporated in, the
work, unless otherwise specified or directed, and he shall leave the buildings, grounds, streets, and all public
places occupied by him in a thoroughly clean, neat and satisfactory condition.

(End of clause)

AOC52.236-8 SCHEDULING OF WORK (AUG 2004)

(a) The Contractor shall, before commencing work on the contract or another period of time determined by
the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates
on which the Contractor contemplates starting and completing the several salient features of the work
(including acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart
of suitable scale to indicate appropriately the percentage of work scheduled for completion by any given date
during the period.  If the Contractor fails to submit a schedule within the time prescribed, the Contracting
Officer may withhold approval of partial payments until the Contractor submits the required schedule.

(b) The Contractor shall furnish sufficient forces, construction plant and equipment, and shall work such
hours as necessary to insure prosecution of work in accordance with the approved schedule.  If, in the opinion
of the Contracting Officer, the Contractor falls behind in the scheduled progress, the Contractor shall take
such steps as may be necessary to improve its progress, including those that may be required by the
Contracting Officer, without additional cost to the Government.  In this circumstance, the Contracting Officer
may require the Contractor to increase the number of shifts, overtime operations, days of work, and/or the
amount of construction plant, and to submit for approval any supplementary schedule or schedules in chart
form as the Contracting Officer deems necessary to demonstrate how the approved rate of progress will be
regained.  The provisions of this subparagraph shall not be construed as prohibiting work on Saturdays,
Sundays and holidays and, for work performed in the District of Columbia, Presidential Inauguration Day,
if the Contractor so elects and if approved.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause
shall be grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work
with sufficient diligence to ensure completion within the time specified in the contract.  Upon making this
determination, the Contracting Officer may terminate the Contractor's right to proceed with the work, or any
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separable part of it, in accordance with the default terms of this contract.

(End of clause)

AOC52.236-9 SCHEDULE OF VALUES (JUN 2004)

(a) The Contractor shall, in accordance with the requirements of the Contracting Officer, prepare and submit
for approval a schedule of estimated values of all parts of the work, and shall submit such quantity
breakdowns pertinent thereto as the Contracting Officer may deem necessary for the proper checking of
partial payment requisitions and for other administrative purposes.  The total of the schedule of values shall
equal the amount of the contract.  The values employed in making this schedule will be used only for
determining partial payments; they will not be used as a basis for determining an increase or decrease in the
contract price.  The listings and subdivisions of this schedule for estimated costs and quantity breakdowns
shall be as approved by the Contracting Officer.

(b) The submission and approval of the schedule of values shall be a condition precedent to the making of
partial payments.

(End of clause)

AOC52.236-10 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (JUN 2004)

(a) The Contractor shall keep on the site of the work a copy of the drawings and specifications, and of
approved shop drawings, product data and samples and shall at all times give the Contracting Officer access
thereto.  Anything mentioned in the specifications and not shown on the drawings, or shown on the drawings
and not mentioned in the specifications, shall be of like effect as if shown or mentioned in both.  In case of
difference between drawings and specifications, or in case of discrepancy either within the figures, within
the drawings, or within the specifications, the matter shall be promptly submitted to the Contracting Officer,
who shall promptly make a determination in writing.  Any adjustment by the Contractor without such a
determination shall be at its own risk and expense.  The Contracting Officer shall furnish from time to time
such detailed drawings and other information he considers necessary, unless otherwise provided.

(b) “Shop drawings” means drawings submitted to the Government by the Contractor, subcontractor, any
lower tier subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication
and assembly of structural elements and (2) the installation (i.e., form, fit, and attachment details) of materials
or equipment.  It includes drawings, diagrams, layouts, schematics, descriptive literature, illustrations,
schedules, performance and test data, and similar materials furnished by the Contractor to explain in detail
specific portions of the work required by the contract.

(c) The Contractor shall submit to the Contracting Officer for approval shop drawings, product data and
samples as required under the various sections of this Project Manual.  The Contractor shall coordinate all
such submittals, and review them for accuracy, completeness, and compliance with contract requirements and
shall indicate its approval thereon as evidence of such coordination and review.  Shop drawings, product data,
or samples submitted to the Contracting Officer without evidence of the Contractor's approval may be
returned for re-submission.  The Contracting Officer will indicate an approval or disapproval of the shop
drawings and if not approved as submitted shall indicate the Government's reasons therefor.  Any work done
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before such approval shall be at the Contractor's risk.  Approval by the Contracting Officer shall not relieve
the Contractor from responsibility for any errors or omissions in such submittals, nor from responsibility for
complying with the requirements of this contract, except with respect to variations described and approved
in accordance with Paragraph (d) below.  

(d) If shop drawings, product data, or samples show variations from the contract requirements, the Contractor
shall describe such variations in writing, separate from the drawings, at the time of submission.  If the
Contracting Officer approves any such variation, the Contracting Officer shall issue an appropriate contract
modification, except that, if the variation is minor or does not involve a change in price or in time of
performance, a modification need not be issued.

(e) Upon completing the work under this contract, the Contractor shall furnish a complete set of all shop
drawings as finally approved.  These drawings shall show all changes and revisions made up to the time the
equipment is completed and accepted.  The Government may duplicate, use, and disclose in any manner and
for any purpose shop drawings, product data or samples delivered under this contract.

(f) The provisions of this entire paragraph shall be included in all subcontracts at any tier.

(End of clause)

AOC52.236-12 PRODUCT DATA AND SAMPLES (JUN 2004)

(a) Product data shall mean information (e.g., catalog cuts, standard illustrations, drawings, performance
charts, data and brochures) pertinent to a particular product, equipment or material required as a part of the
work.  Product data is required to establish, for the purposes of evaluation and approval, details of the product
offered in response to specifications elsewhere in the contract documents.  Product data pertains to significant
elements such as (1) design; (2) materials; (3) components; (4) performance characteristics; and (5) methods
of manufacture, assembly, construction, or operation.  The term includes, in addition to the above, the
manufacturer's standard printed recommendations for application and use, compliance with recognized
standards of trade associations and testing agencies, and the application of their labels and seals (if any).

(b) Samples are physical examples of materials, equipment or workmanship that will be used by the
Contracting Officer to establish standards by which the work will be judged.

(c) Samples not subject to destructive tests may be retained by the Contracting Officer until completion of
the work; they will then be returned to the Contractor, at his own expense, if he so requests in writing.

(End of clause)

FAR 52.242-14 SUSPENSION OF WORK  (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any
part of the work of this contract for the period of time that the Contracting Officer determines appropriate for
the convenience of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended,
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delayed, or interrupted (1) by an act of the Contracting Officer in the administration of the contract, or (2)
by the Contracting Officer’s failure to act within the time specified in this contract (or within a reasonable
time if not specified), an adjustment shall be made for any increase in the cost of performance of this contract
(excluding profit) necessarily caused by the unreasonable suspension, delay, or interruption, and the contract
modified in writing accordingly.  However, no adjustment shall be made under this Article for any
suspension, delay or interruption to the extent that performance would have been so suspended, delayed, or
interrupted by any other cause, including the fault or negligence of the Contractor, or for which an equitable
adjustment is provided for or excluded under any other term or condition of this contract.

(c) A claim under this article shall not be allowed (1) for any costs incurred more than 20 days before the
Contractor shall have notified the Contracting Officer in writing of the act or failure to act involved (but this
requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the claim, in an
amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, or
interruption, but not later than the date of final payment under the contract.

(End of clause)

FAR 52.243-4 CHANGES (AUG 1987)

(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order
designated or indicated to be a change order, make changes in the work within the general scope of the
contract, including changes-

(1)  In the specifications (including drawings and designs);

(2)  In the method or manner of performance of this work;

(3) In the Government-furnished facilities, equipment, materials, services, or site; or

(4)  Directing acceleration in the performance of the work.

(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction,
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change
order under this clause; Provided, that the Contractor gives the Contracting Officer written notice stating-

(1) The date, circumstances, and source of the order; and

(2) That the Contractor regards the order as a change order.

(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be
treated as a change under this clause or entitle the Contractor to an equitable adjustment.

(d) If any change under this clause causes an increase or decrease in the Contractor’s cost of, or the time
required for, the performance of any part of the work under this contract, whether or not changed by any such
order, the Contracting Officer shall make an equitable adjustment and modify the contract in writing.
However, except for an adjustment based on defective specifications, no adjustment for any change under
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paragraph (b) of this clause shall be made for any costs incurred more than 20 days before the Contractor
gives written notice as required.  In the case of defective specifications for which the Government is
responsible, the equitable adjustment shall include any increased cost reasonably incurred by the Contractor
in attempting to comply with the defective specifications.

(e) The Contractor must assert its right to an adjustment under this clause within 30 days after (1) receipt
of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the
general nature and amount of the proposal, unless this period is extended by the Government.  The statement
of the proposal for adjustment may be included in the notice under paragraph (b) of this clause.

(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment
under this contract

(End of Clause) 

AOC52.243-1 CHANGES - SUPPLEMENT (JUN 2004)

(a) Definitions.  (1) A “change order” is a unilateral contract modification, signed by the Contracting Officer,
which describes and identifies a particular change in the requirements as permitted by the FAR clause,
52.243-4, “Changes” and authorizes the contractor to begin performance with the changed requirements.  The
change order may reference pertinent oral or written directives, provide an adjustment to the contract price
and/or time for performance, and direct the contractor to submit a proposal for definitization of the change
order.

(2) A “supplemental agreement” is a bilateral contract modification, signed by the contractor and the
Contracting Officer, which either authorizes the contractor to begin performance with the changed
requirements in accordance with the equitable adjustment agreed to prior to commencement of performance
of the changed requirements or definitizes a change order after agreement of an equitable adjustment to the
contract.

(3) Request for Proposal.  A request by the Contracting Officer or his duly authorized representative
for the contractor to submit a proposal for requirements contemplated to be changed.  Such proposal shall be
submitted within the time limit specified in the request and in accordance with the requirements and
limitations of this clause.

(b) Authorization of changes.  All changes to contract requirements will be authorized in writing by the
Contracting Officer through one of the following methods:

(1) A Supplemental Agreement, with the concurrence of the contractor; or

(2) A unilateral Change Order.

(c) Submission of proposals and cost breakdowns by the contractor.

(1) Proposals for changes to the contract requirements shall include a brief description of the change;
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a breakdown of costs as outlined hereinafter; and a time impact analysis (fragnet).

(2) In considering proposals for changes involving added requirements, omitted requirements, or any
combination thereof, the Contracting Officer or his duly authorized representative  will make check-estimates
in such detail as he deems necessary with the view of arriving at equitable adjustments.  With each proposal,
the contractor shall submit separately an itemized breakdown as per "Exhibit A" hereof, which shall include,
but not be limited to, the following:

(i) Direct labor costs;

(ii) Social Security and Unemployment Insurance Taxes;

(iii) Workmen's compensation and general liability insurance;

(iv) Direct material quantities and unit prices (separated into trades);

(v) Construction equipment;

(vi) Overhead; and

(vii) Profit.

(3) If the contractor believes that the change in the contract requirements affects the contract period
of performance, as required by AOC52.211-5, Commencement, Prosecution, and Completion of Work, of
the Supplementary Conditions, appropriate substantiation must be submitted for evaluation/review.

(4) A complete proposal, including breakdown of cost and time impact, shall be submitted by the
contractor within the time frame stipulated in calendar days by the Government for each proposed change.
Generally, complete proposals shall be submitted by the contractor within 7 calendar days after the contractor
receives the request for proposal, although this time frame may be adjusted for more complex or more urgent
requirements.  Except as provided by an individual contract modification, no payment for a change order will
be made until a supplemental agreement has been signed by the contractor and the Contracting Officer.  If
complete proposals are not received timely, the Contracting Officer, after consultation with his authorized
representative, may determine the cost of the change and the time impact and issue a change order based upon
this determination with the stipulation that if a supplemental agreement is not negotiated within a reasonable
amount of time, this determination will be final and conclusive, subject only to the contractor's rights of
appeal as provided in AOC52.233-1, Disputes, of the General Conditions.

(d) Allowances for overhead and profit.  (1) The following percentages will be allowed for overhead and
profit:

(i) The contractor shall receive, as a percentage of the cost of all work performed by his own
organization, an amount not to exceed 10% overhead and not to exceed 10% profit; and

(ii) If subcontractor(s) are involved in the change, a fee in an amount not to exceed 10% as
a percentage of the total price of the subcontractor portion of the change.
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(iii) Subcontractor(s) to the prime contractor (first tier subcontractor(s)) shall receive, as a
percentage of the cost of all work performed by or for it, a total amount not to exceed 10% overhead and not
to exceed 10% profit.

(iv) The percentages for fees, overhead, and profit permitted by the above shall be allowed
only for the contractor and its first tier subcontractors.  Percentages for fees, overhead, and profit in any
amount will not be allowed for subcontractors of any other tier.

(2) Percentages for overhead allowed are deemed to include, but shall not be limited to, the
following:

(i) Field Overhead Items.

(A) Trailer;

(B) Storage Facilities;

(C) Contractor's and subcontractor's superintendence;

(D) Construction equipment/tools, except those that are specially required for a
specific change;

(E) Utilities;

(F) Contractor's and subcontractor's field office, administrative/support staff;

(G) Cost of preparing record drawing changes, correspondence, etc., relating to the
contract;

(H) Job site safety aids; and

(I) Cleaning and maintenance of nuisance debris from jobsite.

(ii) Office Overhead Items for Contractor and Subcontractors.

(A) Maintenance/operation of principal or branch offices;

(B) Personnel costs;

(C) Cost for preparing correspondence, fragnets, etc., relating to the contract; and

(D) Cost of insurance and bonds, except for insurance costs relating to direct labor,
as outlined in "Exhibit A" .

(iii) For changes which include custom items unique to the project and which are fabricated
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off-site, the fabricator, whether the contractor or a subcontractor at any tier, shall furnish  a breakdown of
costs associated with the work in the fabricating plant.  This breakdown shall include labor, material,
equipment and overhead/plant costs in sufficient detail to allow for review by the Contracting Officer or his
duly authorized representative.  Costs charged to overhead/plant shall be allowable costs for the fabricator,
whether he is the contractor or a subcontractor at any tier, provided that the costs claimed are consistent with
the provisions of Subpart 31.203 of the Federal Acquisition Regulation (Chapter 1, Title 48, Code of Federal
Regulations).  An amount not to exceed 10% of the cost of the fabricated item will be allowed for the
fabricator's profit.  If the fabricator is a subcontractor, the overhead and profit percentages for the contractor
and any subcontractor at a higher tier having a contractual relationship with the fabricator shall be allowed
in accordance with this clause.

(e) Changes involving decreases in price.  For changes involving only a decrease in price, the contractor and
subcontractors shall return as credit for overhead and profit those same percentages which are allowed for
like changes involving increases in price.  On changes involving both an increase and a decrease in price,
overhead and profit will be allowed only on the net increase.

(f) Changes involving increases or decreases on basis of contract specified unit prices.  No percentages for
overhead and profit will be added to, or deleted from, any unit prices in event of an increase or decrease in
the contract requirements on the basis of contractual unit prices.

EXHIBIT A
TYPICAL FORM OF BREAKDOWN FOR PRICE ADJUSTMENT

SUBCONTRACTORS’ BREAKDOWN

Items Involved Quan-
tities

Unit
Cost

Equip-
ment

Material Labor Extensions Unit
Cost

Totals Final
Totals

Excavation
(Identify)

• Volume

• Crane
Operator

• Laborers

Shoring
(Identify)

• Area

• Welder
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Subcontractor
Total

PRIME CONTRACTOR’S BREAKDOWN

Items Involved Quan-
tities

Unit
Cost

Equip-
ment

Material Labor Extensions Unit
Cost

Totals Final
Totals

West Wall
(Cinder Block)

• Area

• Block
8x8x16

• Mortar

• Mason

• Laborer

Subtotal

Prime
Contractor’s
Total

Prime
Contractor’s
Overhead and
Profit on
Subcontractor

Total

(End of clause)

AOC52.244-1 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS 
OF THE WORK (SEP 2005)

(a) The Contractor is responsible for coordination of all work performed by its own workforce and those of
its subcontractors.  Each subcontractor shall be experienced in and capable of performing in a satisfactory
manner all work in his/her speciality, and shall meet the standard of competence established for the
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Contractor.  

(b) The Contractor shall be responsible for all acts of subcontractors employed by him under this contract,
and for their compliance with all terms and provisions of the contract applicable to their performance.  The
Contractor shall continuously coordinate the work of all sub-contractors to assure proper processing and
progress of the Work.  The Contractor shall require each subcontractor to (1) examine the project schedule,
shop drawings and the work of other trades and all sections of the specifications to the extent necessary for
satisfactory installation of his work, and connection between his work and the work of other trades; (2)
coordinate his work accordingly; and (3) cooperate with other trades toward timely and satisfactory
completion of the entire Work.

(c) Organization of the specifications into sections and subsections and the arrangement of drawings shall
not control the Contractor in dividing work among subcontractors or in establishing the extent of work to be
performed by any trade.

(d) The Government reserves the right to require dismissal of any subcontractor who, by reason of previous
unsatisfactory work on AOC projects or for any other reason, is considered by the Contracting Officer to be
incompetent or otherwise objectionable for performing work under this contract.

(e) Nothing contained in the contract documents shall create any contractual relations between any
subcontractor and the Government.

(End of clause)

AOC52.245-2 GOVERNMENT-FURNISHED PROPERTY (NOV 2004)

(a) For the purposes of this clause, Government-furnished “property” includes cell phones and telephones,
personal digital assistants, computers (including laptops), electronic devices, services such as network access,
tools, furnished space, storage, utilities, furnishings, equipment, and any other item or service provided by
the AOC to the contractor. 
 
(b) No AOC equipment or property can be provided under this contract unless specifically negotiated as part
of the award price.  If, after contract award, it becomes necessary or advisable to issue AOC property to the
contractor, the contract price shall be reduced by a reasonable amount that reflects the price the contractor
would pay if providing the property.

(c) The Contracting Officer’s Technical Representative (COTR) for this contract is responsible for
coordinating the issuance and return of Government-furnished property. 

(d) Any Government-furnished property provided to the contractor for use during performance of this
contract shall be issued to the contractor’s representative and recorded on AOC Form 1423, AOC
PROPERTY ISSUED TO CONTRACTORS.  The contractor’s representative shall be responsible for the
ensuring the proper care and use of the Government-furnished property, whether used by the contractor
representative or another contractor employee.  Government-furnished property provided by the AOC can
be used only for the conduct of official business on behalf of the AOC.  The contractor is specifically
prohibited from using AOC-furnished property for personal use or to conduct operations that benefit other
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Government agency contracts or other contractor activities that do not directly support AOC contracts.

(e) All information technology property that requires interface or connection to the AOC network must be
provided by the AOC.  The use of non-AOC IT property that requires interface or connection to the AOC
network is strictly prohibited. 

(f) All contractor employees who require access to the AOC network or who are issued a personal digital
assistant must complete and sign the “Non-disclosure Agreement for Contract Employees Conditional Access
to Sensitive but Unclassified Information for The Architect of The Capitol” before access will be granted.
The COTR is responsible for providing the non-disclosure agreements to the AOC Office of Information
Resources Management.

(g) All Government-furnished property shall be returned by the contractor to the COTR in the same
condition as issued, with allowances for wear and tear that occurs with reasonable care and use.  Failure to
return Government-furnished property or the return of Government-furnished property that has not been
properly maintained and used may result in a reduction to the contract price that reflects the market
replacement value of the property or the market price to repair or restore the property to its condition when
issued to the contractor.

(End of clause)

AOC52.246-1 FINAL INSPECTION AND ACCEPTANCE - CONSTRUCTION - SUPPLEMENT
(SEP 2005)

(a) No inspection or other action of the Government shall be construed to constitute a final acceptance of
any portion of the work under this contract until all work under the contract is completed.  None of the work
under the contract shall be deemed to be finally accepted until the Contractor, upon completion and final
inspection of all work, is notified in writing of final acceptance of work under the contract, or in lieu thereof,
until final payment of the final voucher as prescribed in FAR 52.232-5, Payments Under Fixed-Price
Construction Contracts.  The provisions of FAR clause 52.246-12, Inspection of Construction are hereby
modified by the provisions of this paragraph with respect to the finality of acceptance of any portion of the
work by the Government prior to completion of all work under the contract.

(b) The Contractor shall notify the Contracting Officer, at least 10 days in advance, of the date the work will
be fully complete and ready for final inspection.  Any additional costs incurred by the Government due to
necessary reinspection of work found not ready for final inspection upon the Contractor's notice of completion
will be charged to the Contractor and deducted from the contract price.

(End of clause)

AOC52.246-6 ADDITIONAL WARRANTY COVERAGE (JUN 2004)

If the Contractor receives from any manufacturer, supplier or subcontractor additional warranty coverage on
the whole or any component of the work required by this contract, in the form of time including any pro rata
arrangements, or the Contractor generally extends to his commercial customers a greater or extended warranty
coverage, the Government shall receive corresponding warranty benefits.
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(End of clause)

 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)

This contract incorporates one or more clauses by reference, with the same force and effect as if they were
given in full text.  Upon request, the Contracting Officer will make their full text available.  Also, the full text
of a clause may be accessed electronically at this/these addresses: www.gsa.gov  or www.govcon.com

CLAUSE TITLE DATE FAR NUMBER 
GRATUITIES APR 1984 52.203-3
COVENANT AGAINST CONTINGENT FEES APR 1984 52.203-5
RESTRICTIONS ON SUBCONTRACTOR SALES TO THE JUL 1995 52.203-6

GOVERNMENT
AUDIT AND RECORDS - NEGOTIATION JUN 1999 52.215-2
CONTRACT WORK HOURS AND SAFETY STANDARDS 

ACT - OVERTIME COMPENSATION SEP 2000 52.222-4
DAVIS-BACON ACT JUL 2005 52.222-6
WITHHOLDING OF FUNDS FEB 1988 52.222-7
PAYROLLS AND BASIC RECORDS FEB 1988 52.222-8
APPRENTICES AND TRAINEES FEB 1988 52.222-9
COMPLIANCE WITH COPELAND ACT REQUIREMENTS FEB 1988 52.222-10
SUBCONTRACTS (LABOR STANDARDS) FEB 1988 52.222-11
CONTRACT TERMINATION - DEBARMENT FEB 1988 52.222-12
COMPLIANCE WITH DAVIS-BACON AND
RELATED ACT REGULATIONS FEB 1988 52.222-13
DISPUTES CONCERNING LABOR STANDARDS FEB 1988 52.222-14
CERTIFICATION OF ELIGIBILITY FEB 1988 52.222-15
EQUAL OPPORTUNITY APR 2002 52.222-26
AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS

FOR CONSTRUCTION FEB 1999 52.222-27
EQUAL OPPORTUNITY FOR SPECIAL DISABLED

 VETERANS, VETERANS OF THE VIETNAM ERA
 AND OTHER ELIGIBLE VETERANS DEC 2001 52.222-35

AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES JUN 1998 52.222-36
EMPLOYMENT REPORTS ON SPECIAL DISABLED
            VETERANS, VETERANS ON THE VIETNAM ERA,
            AND OTHER ELIGIBLE VETERANS DEC 2001 52.222.37
DRUG-FREE WORKPLACE MAY 2001 52.223-6
PATENT INDEMNITY- CONSTRUCTION CONTRACTS APR 1984 52.227-4
ADDITIONAL BOND SECURITY OCT 1997 52.228-2
IRREVOCABLE LETTER OF CREDIT DEC 1999 52.228-14
FEDERAL, STATE AND LOCAL TAXES APR 2003 52.229-3
ASSIGNMENT OF CLAIMS JAN 1986 52.232-23
DIFFERING SITE CONDITIONS APR 1984 52.236-2
SITE INVESTIGATION AND CONDITIONS AFFECTING

THE WORK APR 1984 52.236-3
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SUPERINTENDENCE BY THE CONTRACTOR APR 1984 52.236-6
PERMITS AND RESPONSIBILITIES NOV 1991 52.236-7
OTHER CONTRACTS APR 1984 52.236-8
USE AND POSSESSION PRIOR TO COMPLETION APR 1984 52.236-11
ACCIDENT PREVENTION NOV 1991 52.236-13
PRE-CONSTRUCTION CONFERENCE FEB 1995 52.236-26
BANKRUPTCY JUL 1995 52.242.13
GOVERNMENT PROPERTY (FIXED-PRICE CONTRACTS) MAY 2004 52.245-2
INSPECTION OF CONSTRUCTION AUG 1996 52.246-12
WARRANTY OF CONSTRUCTION MAR 1994 52.246-21
TERMINATION FOR CONVENIENCE OF THE

GOVERNMENT (FIXED-PRICE) MAY 2004 52.249-2
ALTERNATE I SEP 1996

DEFAULT (FIXED-PRICE) CONSTRUCTION APR 1984 52.249-10 

(End of clause)

END OF GENERAL CONDITIONS
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SUPPLEMENTARY CONDITIONS

AOC52.201-1 CONTRACTING OFFICER’S AUTHORITY (JUN 2004)

The Contracting Officer is the only person authorized to make or approve any changes in any of
the requirements of this contract, notwithstanding any provision contained elsewhere in this
contract.  In the event that the Contractor makes any change at the direction of any person other
than the Contracting Officer, the change will be considered to have been made without authority
and no adjustment will be made in the contract price to cover any increase in costs incurred as a
result thereof.

(End of clause)

AOC52.201-2 CONTRACTING OFFICER’S TECHNICAL REPRESENTATIVE (COTR) 
(MAR 2005)

The Government shall provide the name, address and telephone number of the COTR at the time
of contract award and the duties thereby delegated to that person.  Any subsequent change to the
individual or the individual’s responsibilities will be confirmed in writing by the Contracting
Officer.  In no instance will the COTR be delegated authority to order any change in the
contractor’s performance which would affect (a) cost or schedule for contracts for services or
supplies, or (b) scope, the completion date for intermediate phases or milestones, or overall
completion date for contracts for construction.

(End of clause)

FAR 52.211-12 LIQUIDATED DAMAGES (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the
Contractor shall pay liquidated damages to the Government in the amount of $90.00 for each
calendar day of delay until the work is completed or accepted. 

(b) If the Government terminates the Contractor’s right to proceed, liquidated damages will
continue to accrue until the work is completed.  These liquidated damages are in addition to
excess costs of repurchase under the Termination clause.

(End of clause)

AOC52.211-5 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK
(SEP 2004)

(a) All work to be performed under this contract shall be completed by September 30, 2006.
No work under this contract shall be performed on Saturdays, Sundays or Federal holidays and,
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for work performed in the District of Columbia, Presidential Inauguration Day, except with prior
approval of the Contracting Officer.

(b) Time for completion of the contract work will be adjusted only in accordance with
applicable clauses in the GENERAL CONDITIONS (e.g., "Differing Site Conditions",
"Changes", “Changes - Supplement”, "Suspension of Work").

(End of clause)

AOC52.223-5 SPECIAL SECURITY REQUIREMENTS - SERVICES (AUG 2005)

(a) All vehicles, and contents, used by the Contractor or his subcontractors, which enter or
leave United States Government property during performance of the work, will be subject to
clearance, inspection and identification procedures conducted by the United States Capitol
Police.  See the attachment entitled “U.S. CAPITOL POLICE NOTICE” for instructions prior to
delivery.

(b) All persons entering the Legislative Branch Buildings shall gain access to the building by
passing through x-ray screening devices.  In addition, all handbags and all hand-carried items
shall be screened by x-ray devices prior to their entry into the building.

(c) All personnel provided by the Contractor and employed on the site of the work will be
subject to a security background investigation.  Each employee will be required to fill out an I.D.
Request Form and U.S. Capitol Police Request for check of Criminal History Records and each
employee will be photographed and fingerprinted.  The Contractor shall provide any assistance
required by any of its employees in completing the forms.

(d) Prior to commencement of work, the contractor and all designated on-site employees will
be required, on a one-time basis, to be fingerprinted in Washington D.C.  The location for the
Electronic Fingerprinting Service is the U.S. Capitol Hill Police Headquarters, 119 D Street,
N.E.

(e) Within seven (7) calendar days after the date of contract award, the Contractor shall
submit to the Contracting Officer’s Technical Representative (COTR) a list of all employees
proposed to be employed on this contract.  This list shall include the employee’s full name, date
of birth and social security number.

(f) While security background investigations are in process, the Contractor's employees must
not be granted access to the Capitol Hill complex to perform work or provide services for the
AOC unless they are escorted by an AOC staff member.  “Escorted” is defined to mean that the
AOC staff member will remain with the employee(s) at all times during the performance of the
work.  Any of the Contractor’s employees who are perceived by the Contracting Officer as a
security risk as a result of evidence discovered in the background security investigation, will not
be issued an Identification Card, will be denied access to the site of the work, and the Contractor
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will be directed to remove such employee from performance of any of the contract work,
whether it be on or off the work site.  Any contractor employee denied access to the site of work
on a contract or task/delivery order as a result of a security investigation may not apply for
access to any other AOC/U.S. Supreme Court contract or task/delivery order work site.  

(g) An identification card, with photograph, will be prepared for each employee of the
Contractor requiring access to the site.  The identification card shall be dated to indicate the
period of time for which it is to remain valid - from the date the employee reports for duty until
the applicable date which occurs first:  the expiration of the contract, or the last date of the
employee's tour of duty with the Contractor.  All contractor personnel must wear the ID badge
whenever on the Capitol complex premises or when attending off-site functions on behalf of the
AOC.  ID badges must be worn in such a manner that contractor personnel can be easily
identified as such.  

(h) All persons entering the Legislative Branch Buildings shall gain access to the building by
passing through a magnetometer.  In addition, all handbags and all hand-carried items shall be
screened by x-ray devices prior to their entry into the building.

(i) The Contractor is fully responsible to return:

(1) The ID badge of any individual employee, including subcontractor
personnel, who is removed for any reason including but not limited to illness, or dismissal;

(2) The ID badges of all contractor employees, including subcontractor
personnel, whose
performance under the contract is completed in advance of final contract job completion; and

(3) All outstanding ID badges issued for the contractor and its employees,
including

subcontractor personnel, within 24 hours of on site contract job completion.

(j) ID badges are to be hand delivered by the contractor within 24 hours of any of the events
listed under (f) above to the Contracting Officer’s Representative.

(End of clause)

AOC52.223-8 DELIVERY VEHICLE INSPECTION REQUIREMENTS (SEP 2004) 

(a) All vehicles and contents used by the Contractor or his subcontractors which enter or
leave United States Government property during performance of work under this contract will be
subject to clearance, inspection, and identification procedures conducted by the United States
Capitol Police.  

(b) Mobile Vehicle and Cargo Inspection System (Mobile VACIS).   All delivery vehicles
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carrying fuel, garbage, or similar cargo that cannot be offloaded for inspection and security
screening shall utilize the Mobile VACIS located at Third and Pennsylvania Avenue, NW,
Washington, DC, for inspection prior to making deliveries to any building within the Capitol
Complex, including, but not limited to, the U.S. Capitol Building; the U.S. Botanic Garden; the
Hart, Dirksen, and Russell Senate Office Buildings; the Rayburn, Longworth, Cannon, and Ford
House Office Buildings; the Thomas Jefferson, John Adams, and James Madison Memorial
Library of Congress buildings; the Capitol Power Plant; the Capitol Visitors Center; and the U.S.
Supreme Court and Thurgood Marshall Federal Judiciary Buildings. 
 

(1) For deliveries requiring Mobile VACIS inspection, within seven calendar days or
prior to the first delivery, the contractor shall provide the following information to the U.S.
Capitol Police:

(i) List of drivers;

(ii) Date of birth for each driver;

(iii) Social Security Number of each driver;

(iv) Vehicle make;

(v) Vehicle model;

(vi) License tag number and state where vehicle is licensed;

(vii) Color of vehicle; and

(viii) Contractor name, if shown on the vehicle.

(2) Information for deliveries made through the Mobile VACIS unit must be faxed to
(202) 228-4313.  For verification of receipt, the contractor may call (202) 224-9728.  

(3) Updates to the above information for Mobile VACIS deliveries must be sent to
the U.S. Capitol Police throughout the period of performance of the contract.

(c) 40 P Street SE inspection facility.  All other vehicles making deliveries to the above
listed locations except for the Thomas Jefferson, John Adams, and James Madison Memorial
Library of Congress buildings and the U.S. Supreme Court shall utilize the off-site inspection
and screening facilities at 40 P Street, SE, in compliance with instructions as provided elsewhere
in this contract.  

(End of clause)

AOC52.236-11 SUBMITTALS (JUN 2004)
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(a) The Contractor shall deliver all required submittals within the times specified elsewhere
in this contract.  Unless specifically stated otherwise, four (4) sets of each item shall be delivered
by the contractor to the Contracting Officer’s Technical Representative.  An in-depth description
of these submittals can be found in the appropriate technical sections of the specification.  Any
Schedule of Work prepared shall reflect delivery of these items.  Failure to provide timely
delivery of these submittals may be considered to be grounds for termination for default.

(b) The Government will review the submittals and either approve them as submitted, or
mark required changes on them.  If changes are required, the Contractor shall deliver revised
submittals for approval by the Government which incorporate all of the required changes within
two weeks after receipt by the Contractor of the marked-up submittals.

(End of clause)

END OF SUPPLEMENTARY CONDITIONS



RFP No. 060083 Page 1

SOLICITATION CONDITIONS

TABLE OF CONTENTS

FAR 52.211-6 BRAND NAME OR EQUAL 

AOC52.215-1 INSTRUCTIONS TO OFFERORS 

AOC52.215-2 INTERPRETATIONS AND AMENDMENTS 

AOC52.215-3 RESTRICTION ON DISCLOSURE AND USE OF DATA 

AOC52.215-4 CONTRACT AWARD

AOC52.215-7 PREPARATION OF PROPOSALS - CONSTRUCTION 

EVALUATION CRITERIA - CONSTRUCTION

INSTRUCTIONS FOR PREPARING THE TECHNICAL PROPOSAL -
CONSTRUCTION

AOC52.215-9 FAILURE TO SUBMIT OFFER 

FAR 52.216-1 TYPE OF CONTRACT 

AOC52.217-1 EVALUATION OF OPTIONS 

FAR 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT--
CONSTRUCTION MATERIALS 

AOC52.228-1 OFFER GUARANTEE 

AOC52.236-13 VISIT TO THE SITE OF THE WORK - CONSTRUCTION 



RFP No. 060083 Page 2

SOLICITATION CONDITIONS

FAR 52.211-6 BRAND NAME OR EQUAL (AUG 1999)

(a) If an item in this solicitation is identified as “brand name or equal,” the purchase
description reflects the characteristics and level of quality that will satisfy the Government’s
needs.  The salient physical, functional, or performance characteristics that “equal” products
must meet are specified in the solicitation.

(b) To be considered for award, offers of “equal” products, including “equal” products of the
brand name manufacturer, must–

(1) Meet the salient physical, functional, or performance characteristic
specified in this solicitation;

(2) Clearly identify the item by–

(i) Brand name, if any; and

(ii) Make or model number;

(3) Include descriptive literature such as illustrations, drawings, or a clear
reference to previously furnished descriptive data or information available to the Contracting
Officer; and

(4) Clearly describe any modifications the offeror plans to make in a product
to make it conform to the solicitation requirements.  Mark any descriptive material to clearly
show the modifications.

(c) The Contracting Officer will evaluate “equal” products on the basis of information
furnished by the offeror or identified in the offer and reasonable available to the Contracting
Officer.  The Contracting Officer is not responsible for locating or obtaining any information not
identified in the offer.

(d) Unless the offeror clearly indicates in its offer that the product being offered is an
“equal” product, the offeror shall provide the brand name product referenced in the solicitation.

(End of provision)

AOC52.215-1 INSTRUCTIONS TO OFFERORS (FEB 2005)

(a) Definitions.  As used in this provision --
“Proposal modification” is a change made to a proposal before the solicitation’s closing date and
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time, or made in response to an amendment, or made to correct a mistake at any time before
award.
“Proposal revision” is a change to a proposal made after the solicitation closing date, at the
request of or as allowed by a Contracting Officer as the result of negotiations.
“Time,” if stated as a number of days, is calculated using calendar days, unless otherwise
specified, and will include Saturdays, Sundays, and legal holidays, including Presidential
Inauguration Day.  However, if the last day falls on a Saturday, Sunday, or legal holiday,
including Presidential Inauguration Day, then the period shall include the next working day.

(b) Offerors are expected to examine the entire solicitation and all instructions.  Failure to do
so will be at the offeror’s risk.  Each offeror shall furnish the information required by the
solicitation.  The offeror will be held responsible for full knowledge of all information contained
therein.

(c) Packaging, transmission, and tracking of proposals.  (1)  Proposals, modifications, and
revisions shall be enclosed, in the quantities specified elsewhere in this solicitation, in sealed
envelopes.  With each copy of the form entitled “SOLICITATION, OFFER, AND AWARD
(Construction, Alteration, or Repair)”, enclose the completed Schedule page, Bid Guarantee, if
required, and Representations and Certifications.  Address envelopes to: Architect of the Capitol,
Procurement Division, Ford House Office Building, Attn: Chris Lindsay, Room H2-263 Bid
Room, Second and “D” Streets, S.W., Washington, DC 20515.  Offeror shall place the OF-17,
Offer Label, on the exterior of the package on the same side as the address, or write “Bid
Documents Enclosed”, “H2-263 Bid Room”, and write the solicitation number, time and date for
receipt of offers on the exterior of the package on the same side as the address.  Telegraphic or
facsimile proposals and modifications will not be considered.

(2) Current security requirements established by the U.S. Capitol Police to screen
mail being delivered to the U.S. Capitol Complex of buildings preclude the use of U. S. Postal
Service by offerors to deliver their proposals submitted in response to this solicitation.  In
addition, because all packages must be screened for security purposes at a central location prior
to their delivery, the Architect of the Capitol cannot accept packages containing offers hand
carried directly to the Bid Room address within the Ford House Office Building, or any other
location in the U.S. Capitol Complex of buildings.  See “Notice for Delivery” on the front of
the solicitation.

(3) To assist in tracking of proposals, offerors are requested to fax a copy of their
signed “Solicitation, Offer and Award” form as well as a copy of the FEDEX or UPS receipt to
Chris Lindsay to 1-866 221-4147 at the time of the issuance of their proposal. 

(4)      The only acceptable method by which offerors can deliver their responses to this
solicitation shall be via Federal Express (FEDEX) or United Parcel Service (UPS).  Offers
submitted via any other method will be rejected.  OFFERORS - DO NOT MAIL YOUR
OFFER BY REGULAR U.S. MAIL.  See notice attached to this solicitation for special
instructions.
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(d) Submission, modification, revision, and withdrawal of proposals.  (1)  Offerors are
responsible for submitting proposals and any modifications or revisions so as to reach the
Government office designated in the solicitation by the time specified in the solicitation.  If no
time is specified in the solicitation, the time for receipt is 4:30 p.m. local time, for the designated
Government office on the date that the proposal or revision is due.  For the purposes of
determining timeliness, the designated Government office is defined as the Pitney Bowes
Management Services Capitol Heights Mail Facility at 9140 East Hampton Drive, Capitol
Heights, Maryland 20743.

(2)  Any proposal, modification, or revision received at the Government office
designated in the solicitation after the exact time specified for receipt of offers is “late” and will
not be considered unless it is received before award is made, the Contracting Officer determines
that accepting the late offer would no unduly delay the acquisition, and-

(i) If  it  was transmitted through an electronic commerce method authorized
by the solicitation, it was received at the initial point of entry to the Government infrastructure
not later than 5:00 p.m. one working day prior to the date specified for receipt of proposals;

(ii) There is acceptable evidence to establish that it was received at the
Government installation designated for receipt of proposals and was under the Government’s
control prior to the time set for receipt of proposals; or

(iii) It is the only proposal received.

(3) However, a late modification of an otherwise successful proposal that makes its
terms more favorable to the Government, will be considered at any time it is received and may
be accepted. 

(4) Acceptable evidence to establish the date of receipt at the Government installation
includes the time/date stamp of that installation on the offer wrapper, other documentary
evidence of receipt maintained by the installation, or oral testimony or statements  of
Government personnel.

(5) If an emergency or unanticipated event interrupts normal Government processes
so that offers cannot be received at the Government office designated for receipt of proposals by
the exact time specified in the solicitation and urgent Government requirements preclude
amendment of the solicitation, the time specified for receipt of proposals will be deemed to be
extended to the same time of day specified in the solicitation on the first work day on which
normal Government processes resume.

(6) Proposals may be withdrawn by written notice received at any time before award. 
Proposals may be withdrawn in person by an offeror or an authorized representative if the
identity of the person requesting withdrawal is established and the person signs a receipt for the
proposal before award.
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(End of provision)

AOC52.215-2 INTERPRETATIONS AND AMENDMENTS (JUN 2004)

(a) Any prospective offeror desiring an explanation or interpretation of the solicitation,
drawings, specifications, etc., must request it in writing no later than fourteen calendar days prior
to the date established for receipt of offers.  Oral explanations or instructions given before the
award of a contract will not be binding.

(b) Prospective offerors shall request the Contracting Officer, in writing, via FAX or e-mail
for an interpretation or correction of any ambiguity, inconsistency, or error in the contract
documents which they may discover or which should have been discovered by a reasonably
prudent offeror.  Such requests or objections to materials or methods of construction shown or
specified shall be directed to the attention of the Contracting Officer at least fifteen (15)
calendar days prior to the date specified for receipt of proposals.  Written requests shall be
transmitted via e-mail to clindsay@aoc.gov or via facsimile to (866) 221-4147. 

(c) Any interpretations or corrections, as well as any additional modifications the
Contracting Officer may desire to include, will be in the form of amendments, in writing, which
will be sent on the same date to all offerors if that information is necessary in submitting offers
or if the lack of it would be prejudicial to other prospective offerors and shall become a part of
any subsequent contract.  The Contracting Officer reserves the right to answer only such
questions as have, in his opinion, a definite bearing upon the proposals to be submitted.  

(1) Offerors shall acknowledge the receipt of all amendments to the solicitation by: 

(i) Signing and returning the amendment;

(ii) Identifying the amendment number and date in the space provided for this
purpose on the form for submitting a offer;

(iii) Letter or telegram; or 

(iv) Facsimile, if facsimile offers are authorized in the solicitation.

(2) The Government must receive the acknowledgment by the time and at the place
specified for receipt of offers.

(d) Requests for oral interpretations or any other interpretations not made by amendments
will not be accepted, and any information that may possibly be gained by offerors in that manner
is gratuitous and not binding.

(e) If this solicitation is amended, all terms and conditions that are not amended remain
unchanged. 
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(End of provision)

AOC52.215-3 RESTRICTION ON DISCLOSURE AND USE OF DATA  (JUN 2004)

Offerors that include in their proposals data that they do not want disclosed to the public for any
purpose, or used by the Government except for evaluation purposes, shall–

(a) Mark the title page with the following legend:
“This proposal includes data that shall not be disclosed outside the Government and shall
not be duplicated, used, or disclosed--in whole or in part--for any purpose other than to
evaluate this proposal.  If, however, a contract is awarded to this offeror as a result of--or
in connection with--the submission of this data, the Government shall have the right to
duplicate, use, or disclose the data to the extent provided in the resulting contract.  This
restriction does not limit the Government’s right to use information contained in this data
if it is obtained from another source without restriction.  The data subject to this
restriction are contained in sheets (insert numbers or other identification of sheets)”; and

(b) Mark each sheet of data it wishes to restrict with the following legend:
“Use or disclosure of data contained on this sheet is subject to the restriction on the title
page of this proposal.”

(End of provision)

AOC52.215-4 CONTRACT AWARD (JUN 2004)

(a) The Government will evaluate offers in response to this solicitation without discussions
and will award a contract to the responsible offeror whose offer, conforming to the solicitation,
will be most advantageous to the Government considering only price and the price-related
factors specified elsewhere in the solicitation.  Therefore, the offeror’s initial proposal should
contain the offeror’s best terms from a price standpoint.  The Government reserves the right to
conduct discussions.

(b) The Government may–

(1) Reject any or all offers;

(2) Accept other than the lowest offer; and

(3) Waive informalities or minor irregularities in offers received.

(c) The Government may accept any item or combination of items, unless doing so is
precluded by a restrictive limitation in the solicitation or the offer.
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(d) A written award or acceptance of offer mailed or otherwise furnished to the successful
offeror within the time for acceptance specified in the offer shall result in a binding contract
without further action by either party.  Before the offer's specified expiration time, the
Government may accept an offer (or part of an offer as provided in Paragraph (c) of this clause),
whether or not there are negotiations after its receipt, unless a written notice of withdrawal is
received before award.  Negotiations conducted after receipt of an offer do not constitute a
rejection or counteroffer by the Government.

(e) Neither financial data submitted with an offer, nor representations concerning facilities or
financing, will form a part of the resulting contract.  However, if the resulting contract contains a
clause providing for price reduction for defective cost or pricing data, the contract price will be
subject to reduction if cost or pricing data furnished is incomplete, inaccurate, or not current.

(f)       The Government may determine that an offer is unacceptable if the prices proposed are
materially unbalanced between line items or sub line items.  Unbalanced pricing exists when,
despite an acceptable total evaluated price, the price of one or more contract line items is
significantly overstated or understated as indicated by the application of cost or price analysis
techniques.  A proposal may be rejected if the Contracting Officer determines that the lack of
balance poses an unacceptable risk to the Government.

(End of provision)

AOC52.215-7 PREPARATION OF PROPOSALS - CONSTRUCTION (JUN 2004)

(a) Offers shall be submitted, in the quantities as stated elsewhere in this solicitation, on the
accompanying printed form entitled, “SOLICITATION, OFFER, AND AWARD (Construction,
Alteration, or Repair)” and copies thereof, with blank spaces suitably filled in.  Erasures or other
changes on any or all submissions shall be initialed by the signer of the offer.

(b) Copies of the offer shall be identical and each copy shall give the full business address of
the offeror, and be signed by him (see Block 20B of the form entitled, “SOLICITATION,
OFFER, AND AWARD (Construction, Alteration, or Repair”) with his usual signature.  Offer
by partnerships shall furnish the full names of all partners, and shall be signed with the
partnership name by one of the members of the partnership or by an authorized representative,
followed by the signature and designation of the person signing.  Offers by corporations shall be
signed with the legal name of the corporation, followed by the name of the State of incorporation
and by the signature and designation of the president, secretary, or other person authorized to
bind it in the matter.  The name of each person signing shall be typed or printed below the
signature.  An offer by a person who affixes to his signature the word “president”, “Secretary”,
“agent”, or other designation, without disclosing his principal, may be held to be the offer of the
individual signing.  When requested by the Government, satisfactory evidence of the authority of
the offer signing in behalf of the corporation shall be furnished.

(c) A firm, fixed-price shall be entered by each offeror on the Schedule page for each line
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item (line item pricing and options) which shall represent the cost for performing the work
required by this Request for Proposal.  The Architect reserves the right to request from each
offeror information regarding the breakdown of all costs that are included in the lump sum price
(Line Items 0001 - 0010), to include copies of all work sheets used in forming the proposed
pricing.  Erasures or other changes on any or all submissions shall be initialed by the signer of
the proposal or by his duly authorized agent.

(d) The Price Proposal shall be submitted with the following required documents in the order
shown below:

(1) “SOLICITATION, OFFER, AND AWARD” form (original signature required in
Block 20B);

(2) The “SCHEDULE” page;

(3) the “REPRESENTATIONS AND CERTIFICATIONS”; and

(4) the “BID GUARANTEE”. 

(End of provision)

PROPOSAL EVALUATION CRITERIA (AOC) (JUN 2003)

(a) The evaluation criteria to be used by the Contracting Officer for the selection of a
contractor to perform the work specified are defined below.  The criteria are divided into
technical and price categories which consist of subsections corresponding to those in the article
entitled “INSTRUCTIONS FOR PREPARING THE TECHNICAL PROPOSAL” and the article
entitled “PREPARATION OF PROPOSALS - CONSTRUCTION” in this Section.  The
technical criteria are considered by the Architect to be generally more important than price
criteria.  However, as the difference in technical merit between the proposals becomes less
significant, the relative importance of the price will increase.  As part of its’ overall evaluation of
the offeror’s experience, the Government will assess the offeror’s ability to complete projects on
time and within budget.

(b) TECHNICAL CRITERIA.  Each offeror’s proposal will be evaluated in accordance with
the technical criteria listed below to determine whether it is responsive to the requirements of the
RFP and are therefore acceptable.  Technical criteria are listed below in descending order of
importance:

.1 Past Performance.  The offeror’s past performance will be evaluated to determine
the extent of successful completion of similar projects within the past three (3) years and
within fifty (50) miles of the metropolitan Washington D.C. area taking into consideration
timeliness and degree of client satisfaction for each project.  Higher scores will be given to
offerors whose past performance has exhibited the most success on projects similar to this
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project.  

(c) PRICE CRITERIA.   Price will be evaluated to determine whether it is reasonable and its
position in the range of all prices.

INSTRUCTIONS FOR PREPARING THE TECHNICAL PROPOSAL -
CONSTRUCTION 

(a) Evaluation factor.

(1) Evaluation Factor 1 - Past Performance.   Although the Government reserves the
right to use any source of information available on the Offeror’s past performance to either
evaluate past performance or verify information provided by the Offeror, the Offeror shall
provide information that demonstrates the offeror’s past performance.  The enclosed “AOC
PAST PERFORMANCE QUESTIONNAIRE” shall be provided to each of the
companies/agencies submitted by the offeror in response to Evaluation Factor 1.  The
questionnaire(s) must be faxed by the companies/agencies to the attention of Chris Lindsay at
(866) 221-4147 by the date established for receipt of offers in order to be considered in the
evaluation process.  A neutral rating will be applied for those projects/contracts for which a
questionnaire is not received.  For each project listed, provide the following:

(i) From/To (Dates - Month/Year);

(ii) Project Description (Identify the construction project; contract number);

(iii) Client Agency;

(iv) Technical Point of Contact;

(v) Current Phone Number and facsimile Number for Point of Contact;

(vi) Dollar Value of Contract or Task Order; and

(vii) Relevance of Experience to This Project.

AOC52.215-9 FAILURE TO SUBMIT OFFER  (JUN 2004)

Recipients of this solicitation not responding with a proposal should not return this solicitation,
unless it specifies otherwise.  Instead, they should advise the issuing office by letter, postcard, or
established electronic commerce methods, whether they want to receive future solicitations for
similar requirements.  If a recipient does not submit a proposal and does not notify the issuing
office that future solicitations are desired, the recipient’s name will be removed from the
applicable mailing list.
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(End of provision)

FAR 52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a firm-fixed-price contract resulting from this
solicitation. 

(End of provision)

AOC52.217-1 EVALUATION OF OPTIONS (NOV 2003)

Except when it is determined not to be in the Government’s best interest, the Government will
evaluate offers for award purposes by adding the total price for the selected options which
include Line Item 0007 to 0010; to the total price which includes the lump sum price, the line
item pricing and the unit pricing.  The estimated quantities given under the unit prices are for
informational purposes only to provide the Government  a price for evaluation purposes. 
Evaluation of options will not obligate the Government to exercise the options.

(End of provision)

FAR 52.225-10 NOTICE OF BUY AMERICAN ACT REQUIREMENT--
CONSTRUCTION MATERIALS (MAY 2002)

(a) Definitions.  “Construction material”, “domestic construction material”, and “foreign
construction material”, as used in this provision, are defined in the clause of this solicitation
entitled “Buy American Act - Construction Materials (Federal Acquisition Regulation (FAR)
clause 52.225-9). 

(b) Requests for determination of inapplicability.  An offeror requesting a determination of
inapplicability of the Buy American Act should submit the request to the Contracting officer in
time to allow a determination before submission of offers.  The offeror shall include the
information and applicable supporting data required by paragraphs (c) and (d) of the clause at
FAR 52.225-9 in the request.  If an offeror has not requested a determination regarding the
inapplicability of the Buy American Act before submitting its offer or has not received a
response to a previous request, the offeror shall include the information and supporting data on
the offeror.

(c) Evaluation of offers.  (1)  The Government will evaluate an offer requesting exception to
the requirements of the Buy American Act based on claimed unreasonable cost of domestic
construction material, by adding to the offered price the appropriate percentage of the cost of
such foreign construction material, as specified in paragraph (b)(3)(i) of the clause at FAR
52.225-9.

(2) If the evaluation results in a tie between an offeror that requested the substitution
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of foreign construction material based on unreasonable cost and an offeror that did not request an
exception, the Contracting Officer will award to the offeror that did not request an exception
based on unreasonable costs.  

(d) Alternate offers.  (1)  When an offer includes foreign construction material not listed by
the Government in this solicitation in paragraph (b)(2) of the clause at FAR 52.225-9, the offeror
may also submit an alternate offer based on use of equivalent domestic construction material. 

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard
Form 1442 for the alternate offer and a separate price comparison table prepared in accordance
with paragraphs (c) and (d) of the clause at 52.225-9 for the offer that is based on the use of any
foreign construction material for which the Government has not yet determined an exception
applies.  

(3) If the Government determines that a particular exception requested in accordance
with paragraph (c) of the clause at 52.225-9 does not apply, the Government will evaluate only
those offers based on use of the equivalent domestic construction material, and the offeror shall
be required to furnish such domestic construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(i) Will be rejected as nonresponsive if this acquisition is conducted by
sealed bidding; or

(ii) May be accepted if revised during negotiations. 

(End of provision)

AOC52.228-1 OFFER GUARANTEE (JUN 2004)

(a) Failure to furnish an Offer Guarantee in the required form and amount, with and as a part
of the proposal, will be cause for rejection of the proposal.

(b) The offeror shall furnish an Offer Guarantee of not less than 20% of the proposed price in
the form of a firm commitment consisting of a Bid Bond, Certified Check, Cashier's Check,
Irrevocable Letter of Credit, or Postal Money Order made payable to the Architect of the
Capitol, or, under Treasury Department Regulations, certain bonds or notes of the United States. 
The Contracting Officer will return Offer Guarantees, other than Bid Bonds, (1) to unsuccessful
offerors as soon as practicable after evaluation of the proposals; and (2) to the successful offeror
upon execution of contractual documents and bonds (including any necessary coinsurance or
reinsurance agreements), as required by the offer as accepted.

(End of provision)

AOC52.236-13 VISIT TO THE SITE OF THE WORK - CONSTRUCTION (JUN 2004)
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(a) It is strongly recommended that all prospective offerors visit the site where the work is to
be performed, compare the work requirements with existing conditions, verify dimensions, if
necessary, and fully inform themselves regarding the nature and scope of the proposed work and
the conditions under which it will be conducted.  Offerors shall also inform themselves regarding
other work, if any, being done or to be done by or for the United States government, the District
of Columbia government and utility companies, by contract or otherwise, where such work may
affect or be affected by the operations under the contract.  Failure to take these precautions will
in no way relieve the successful offeror from his obligation to furnish all materials, services,
labor, and any other requirements necessary to complete the work satisfactorily under the
conditions established by the contract documents and without additional expense to the
Government.

(b) A pre-proposal meeting/site visit has been scheduled for February 16, 2006,
10:00AM at the intersection of 1st & C Street SE at the Capitol South Metro Station.

(c) The Architect will conduct one field inspection of the work immediately following the
pre-proposal meeting.  Information concerning the meeting may be obtained by telephoning
Andrew Coulson at (202) 224-0473.

(d) Offerors are encouraged to submit all questions in writing at least five (5) working days
prior to the conference.  Questions will be considered at any time prior to or during the
conference; however, offerors will be asked to confirm verbal questions in writing.  Subsequent
to the conference, an amendment to the solicitation containing an abstract of the questions and
answers, and a list of attendees, will be disseminated.

(e) Offerors are cautioned that, notwithstanding any remarks or clarifications given at any
site visit, the pre-proposal conference or field inspection, all terms and conditions of the
solicitation remain unchanged unless they are changed by amendment to the solicitation.  If the
answers to conference questions, or any solicitation amendment, create ambiguities, it is the
responsibility of the offeror to seek clarification prior to submitting a offer.

(End of provision)

END OF SOLICITATION CONDITIONS
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REPRESENTATIONS, CERTIFICATIONS, 
AND OTHER STATEMENTS OF OFFERORS

FAR 52.203-2 CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR
1985)

(a) The offeror certifies that -

(1) The prices in this offer have been arrived at independently, without, for the
purpose of restricting competition, any consultation, communication, or agreement with any
other offeror or competitor relating to –

(i) Those prices;

(ii) The intention to submit an offer; or 

(iii) The methods or factors used to calculate the prices offered;

(2) The prices in this offer have not been and will not be knowingly disclosed by the
offeror, directly or indirectly, to any other offeror or competitor before bid opening (in the case
of a sealed bid solicitation) or contract award (in the case of a negotiated solicitation) unless
otherwise required by law; and

(3) No attempt has been made or will be made by the offeror to induce any other
concern to submit or not to submit an offer for the purpose of restricting competition.

(b) Each signature on the offer is considered to be a certification by the signatory that the
signatory -

(1) Is the person in the offeror's organization responsible for determining the prices
being offered in this bid or proposal, and that the signatory has not participated and will not
participate in any action contrary to paragraphs (a)(1) through (a)(3) of this provision; or

(2)(i) Has been authorized, in writing, to act as agent for the following principals in
certifying that those principals have not participated, and will  not participate in any action
contrary to paragraphs (a)(1) through (a)(3) of this provision
            
___________________________________________________________________________

[insert full name of person(s) in the offeror’s organization responsible for determining
the prices offered in this bid or proposal, and the title of his or per position in the
offeror’s organization];

(ii) As an authorized agent, does certify that the principals named in
subdivision (b)(2)(i) of this provision have not participated, and will not participate, in any
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action contrary to paragraphs (a)(1) through (a)(3) of this provision; and

(iii) As an agent, has not personally participated, and will not participate, in
any action contrary to paragraphs (a)(1) through (a)(3) of this provision.

(c) If the offeror deletes or modifies paragraph (a)(2) of this provision, the offeror must
furnish with its offer a signed statement setting forth in detail the circumstances of the
disclosure.

(End of provision)

FAR 52.204-3 TAXPAYER IDENTIFICATION (OCT 1998)

(a) Definitions.  "Common parent," as used in this provision, means that corporate entity that
owns or controls an affiliated group of corporations that files its Federal income tax returns on a
consolidated basis, and of which the offeror is a member.
"Taxpayer Identification Number (TIN)," as used in this provision, means the number required
by the Internal Revenue Service (IRS) to be used by the offeror in reporting income tax and
other returns.  The TIN may be either a Social Security Number or an Employer Identification
Number.

(b) All offerors must submit the information required in paragraphs (d) through (f) of this
provision to comply with debt collection requirements of 31 U.S.C. 7701(c) and 3325(d),
reporting requirements of 26 U.S.C. 6041, 6041A, and 6050M, and implementing regulations
issued by the IRS.  If the resulting contract is subject to the payment reporting requirements
described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to
furnish the information may result in a 31 percent reduction of payments otherwise due under the
contract.

(c) The TIN may be used by the Government to collect and report on any delinquent
amounts arising out of the offeror’s relationship with the Government (31 U.S.C. 7701(c)(3)).  If
the resulting contract is subject to the payment reporting requirements described in FAR 4.904,
the TIN provided hereunder may be matched with IRS records to verify the accuracy of the
offeror’s TIN.

(d) Taxpayer Identification Number (TIN).

_____ TIN:  ______________________________.

_____ TIN has been applied for.

_____ TIN is not required because:

_____ Offeror is a nonresident alien, foreign corporation, or foreign partnership that
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does not have income effectively connected with the conduct of a trade or
business in the United States and does not have an office or place of business or a
fiscal paying agent in the United States;

_____ Offeror is an agency or instrumentality of a foreign government;

_____ Offeror is an agency or instrumentality of a Federal government;

(e) Type of organization.

_____ Sole proprietorship;

_____ Partnership;

_____ Corporate entity (not tax-exempt);

_____ Corporate entity (tax-exempt);

_____ Government entity (Federal, State, or local);

_____ Foreign government

_____ International organization per 26 CFR 1.6049-4;

_____ Other _______________________

(f) Common Parent.

_____ Offeror is not owned or controlled by a common parent as defined in paragraph
(a) of this provision.

_____ Name and TIN of common parent:

Name ______________________________________

TIN ______________________________________

(End of provision)

AOC52.204-2 DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 2004)

(a) The offeror shall enter, in the space provided below, the DUNS number that identifies the
offeror’s name and address exactly as stated in the offer.  The DUNS number is a nine-digit
number assigned by Dun and Bradstreet Information Services.
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(b) If the offeror does not have a DUNS number, it should contract Dun and Bradstreet
directly to obtain one. A DUNS number will be provided immediately by telephone at no charge
to the offeror.  For information on obtaining a DUNS number, the offeror, if located within the
United States, should call Dun and Bradstreet at 1-800-333-0505.  The offeror should be
prepared to provide the following information: 

(1) Company name,

(2) Company address;

(3) Company telephone number;

(4) Line of business;

(5) Chief executive officer/key manager;

(6) Date the company was started;

(7) Number of people employed by the company; and

(8) Company affiliation.

(c) Offerors located outside the United States may obtain the location and phone number of
the local Dun and Bradstreet Information Services office from the Internet home page at
http://www.customerservice@dnb.com.  If an offeror is unable to locate a local service center, it
may send an e-mail to Dun and Bradstreet at globalinfo@mail.dnb.com. 

(d) Enter DUNS number:_________________________.

(End of provision)

AOC52.204-3 REPRESENTATIONS AND CERTIFICATIONS (NOV 2004)

The offeror shall properly execute and submit with its offer the Representations and
Certifications contained herein.  Insert information in spaces provided as applicable.

(End of provision)

AOC52.215-8 AUTHORIZED NEGOTIATORS (JUN 2004)

The offeror represents that following persons are authorized to negotiate on its behalf with the
Government in connection with this Request for Proposal:

_______________________________________            ________________________________



RFP No. 060083 Page 6

Name                                                                                 Title                                                        

Telephone: _____________________________            E-Mail:__________________________

_______________________________________            ________________________________
Name                                                                                 Title                                                        

Telephone: _____________________________            E-Mail:__________________________

_______________________________________            ________________________________
Name                                                                                 Title                                                        

Telephone: _____________________________            E-Mail:__________________________

(End of provision)

END OF REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF
OFFERORS
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PART 1 - GENERAL

1.1 DRAWING TITLES:

(a) The drawings entitled “U.S. Capitol Grounds” prepared by Alan M. Hantman, FAIA,
Architect of the Capitol, dated December 1, 2005, as listed below from a part of the Contract
Documents.
(b) The Contractor shall not scale the drawings but shall verify drawing dimensions and take
additionally required dimensions at the site.
(c) The Contractor will be furnished, free of charge, not more than six (6) sets of the contract
drawings.

PART 2 - DRAWINGS LIST 

2.1 GENERAL

Number Title

L100 VICINITY MAP
L101 AREA OF WORK PLAN AREA 1 (BASE BID)
L102 SCORING PLAN AREA 1 (BASE BID)
L103 AREA OF WORK AND SCORING PLAN AREA 2 (BASE BID)
L104 AREA OF WORK AND SCORING PLAN AREA 3 (BASE BID)
L105 AREA OF WORK AND SCORING PLAN AREA 4 (BASE BID)
L106 SCORING PLAN AREA 4 (BASE BID)
L107 AREA OF WORK AND SCORING PLAN AREA 5&6 (BASE BID)
L108 AREA OF WORK AND SCORING PLAN AREA 7&8 (OPTION 1&2)
L109 AREA OF WORK AND SCORING PLAN AREA 9 (OPTION 3)
L110 AREA OF WORK AND SCORING PLAN AREA 10 (OPTION 4)
L111 NOTES AND DETAILS
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DIVISION 1 - GENERAL REQUIREMENTS

PART 1 - GENERAL

1.1 DESCRIPTION OF REQUIREMENTS:

A. General Requirements:  The provisions or requirements of Division-1 apply to entire work of
Contract and, where so indicated, to other elements which are included in project, and include,
but are not limited to the following:

1. Summary of the Work.
2. Project Coordination.
3. Definitions and Standards.
4. Schedules and Reports.
5. Submittals.
6. Temporary Facilities and Controls.
7. Products.
8. Project Closeout.

1.2 SUMMARY OF THE WORK:

A. Project/Work Identification:

1. General:  Project name is "FY06 Sidewalk Replacement in Various Locatins.," as shown
on Contract Documents prepared by the Architect of the Capitol (AOC).  Drawings and
specifications are dated December 1, 2005.

2. Summary by Reference:  Work of the Contract can be summarized by references to the
SCHEDULE, GENERAL CONDITIONS, SUPPLEMENTARY CONDITIONS, Official
Procedure for Making Changes in Contracts, Specification Sections, Drawings,
Amendments and Modifications to the contract documents issued subsequent to the initial
printing of this Project Manual and including, but not necessarily limited to, printed
material referenced by any of these.

a. Existing site conditions and restrictions on use of the site.
b. Work performed prior to work under this contract.
c. Alterations and coordination with existing work.

3. Abbreviated Written Summary:  Briefly and without force and effect upon the contract
documents, the work of the Contract can be summarized as follows:

a. Erection of barricades and warning lights.
b. Removal of indicated existing concrete sidewalk and preparation of subgrade.
c. Provision of new aggregate concrete sidewalk.
d. Realignment of existing granite curb and the replacement of any curb that is deemed

unsafe for public.

4. Informational Drawings:  Drawings indicated as “For Information Only” are included
for convenience with the Contract Documents and are NOT Contract Documents. These
drawings contain information requested by the AOC for the use of the Architect and other
consultants to the AOC. The Contractor is expected to independently verify all information
shown and provide his own surveys, testing, and verification of conditions shown therein.
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5. Use of the Contract Documents:  The Contract Documents are comprised of the
Drawings (produced by several disciplines), the Specifications, the Amendments, the
Contract, approved Changes and other directives.  These documents are not to be used
separately for bid or construction as they represent the entirety of the project. The
Contractor is responsible for insuring that the documents are used together. 

6. Phasing Plan:  No Phasing Plan is included in the Contract Documents.  The Contractor
is expected to complete all work sequentially to provide the minimum disruption of
parking and normal building operations in the area.  The Contractor will provide his own
plan for approval by the Architect showing proposed sequencing of the work and
coordination with Government parking requirements.

B. Contractor Use of Premises:

1. General:  The Contractor shall limit his use of the premises to the work indicated, so as
to allow for the Government's occupancy and use by the public. 

2. Contractor Use of the Existing Building: Contract shall not have access to Government
Buildings.

3. Limitations on Use of the Site:  Limitations on site usage as well as specific requirements
that impact site utilization are indicated on the Drawings and by other Contract
Documents.  Portions of the site beyond areas on which work is indicated are not to be
disturbed.  In addition to these limitations and requirements, administer allocation of
available space among entities needing both access and space so as to produce the best
overall efficiency in performance of the total work of the project.  Schedule deliveries so
as to minimize space and time requirements for storage of materials and equipment on site.

a. Unless designated for sole Contractor use, keep existing driveways and entrances
serving the premises clear and available to the Government and its employees at all
times.  Do not permit trucks of any kind to use existing sidewalks without prior
authorization of the Architect.

b. Maintain driveways between and around combustible material storage piles at least
15' wide and free of accumulation of rubbish, equipment and materials.  Maintain
access for fire fighting equipment.

c. Do not unreasonably encumber the site with materials or equipment.  Confine
stockpiling of materials and location of storage sheds to the areas indicated.  If
additional storage is necessary, obtain and pay for such storage off-site.

d. Provide 24hr/7day access to the building by emergency vehicles and firefighting
equipment.

4. Construction Parking Control:  Parking space for personal vehicles is not available on
the site.  Obtain approval of Architect for parking of construction motor vehicles or other
equipment on the site.



DIVISION 1                                                                           GENERAL REQUIREMENTS

RFP No. 060083 01000 - 3

D. Government Occupancy:  The Government reserves the right to place and install equipment as
necessary in completed areas of the building and to occupy such areas prior to final acceptance,
provided that such occupancy does not substantially interfere with completion of the work.  Such
placing of equipment and partial occupancy shall not constitute acceptance of the work or any
part of the work.

E. Protection of Government Property:  The Contractor is expected to take all reasonable
precautions to protect U.S. Government Property.  In the event of damage to or theft of
Government Property, the Contractor will be held fully responsible for his own personnel,  his
subcontractor’s personnel and their actions.

F. Blasting:  The use of any kind or type of explosive in the performance of the work is prohibited,
except the use of construction tools actuated by or employing powder-actuated charges which
shall be permitted, provided that the tool is of the kind and design ordinarily used for such
construction and that the Architect has authorized its use after determining that its use will not
endanger human life or safety.

G. Mechanical/Electrical Requirements of General Work:  Except as otherwise indicated,
comply with applicable provisions of The National Electrical Code (NEC) and standards by
National Electrical Manufacturer's Association (NEMA) for electrical components of general
work.  Where applicable, provide products listed and labeled by nationally recognized
independent testing and labeling organizations.

1.3 PROJECT COORDINATION:

A. Coordination and Meetings:  Prepare a written memorandum on required coordination
activities.  Include such items as required notices, reports and attendance at meetings.  Distribute
this memorandum to each entity performing work at the project site.  Prepare similar
memorandum for separate contractors where interfacing of their work is required.

1. Continuously coordinate the work of subcontractors to ensure proper processing and
progress of the work.  Require each subcontractor to examine work of other trades and all
sections of specifications to assure satisfactory installation of, and connection between, his
work and work of other trades.

a. Provide other parties, to the extent their work is affected by this work, all
information necessary for the proper execution of their work.  Arrange and conduct
work so that other parties may complete their work at the site according to schedule.
All work under this contract shall be carefully coordinated with work under other
such contracts.

2. The Contractor shall maintain a complete set of Contract Documents on the site during
the execution of this contract.  All Drawings and Specifications shall be posted with the
latest information and Changes.

B. Surveys and Records/Reports:  Working from lines and levels established by the property
survey, establish and maintain bench marks and other dependable markers.  Establish bench
marks and markers to set lines and levels for work at each story of construction and elsewhere
as needed to properly locate each element of the project.  Calculate and measure required
dimensions as shown within recognized tolerances.  Drawings shall not be scaled to determine
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dimensions.  Advise entities performing work of marked lines and levels provided for their use.
Advise Architect promptly upon detection of deviations that exceed indicated tolerances.

C. General Installation Provisions:

1. Pre-Installation Meetings:  Hold a  pre-installation meeting at the project site well before
installation of each unit of work which requires coordination with other work.  Installer
and representatives of the manufacturers and fabricators who are involved in or affected
by that unit of work, and with its coordination or integration with other work that has
preceded or will follow, shall attend this meeting.  Advise Architect of scheduled meeting
dates.

2. Installer's Inspection of Conditions:  Require the Installer of each major unit of work to
inspect the substrate to receive work and conditions under which the work is to be
performed.  The Installer shall report all unsatisfactory conditions in writing to the
Contractor.  Do not proceed with the work until unsatisfactory conditions have been
corrected in a manner acceptable to the Installer.

3. Manufacturer's Instructions:  Where installations include manufactured products,
comply with the manufacturer's applicable instructions and recommendations for
installation, to the extent that these instructions and recommendations are more explicit or
more stringent than requirements indicated in the Contract Documents.

4. Mounting Heights:  Where mounting heights are not indicated, mount individual units of
work at industry recognized standard mounting heights for the particular application
indicated.  Refer questionable mounting height choices to the Architect for final decision.

a. Mount units of work required to be accessible to handicapped people at heights
prescribed by the Uniform Federal Accessibility Standards as referenced by the
Americans with Disabilities Act (ADA) (Fed. Reg./Vol. 56, No. 144/Part 36).

D. Cleaning and Protection:  During handling and installation of work at the project site, clean and
protect work in progress and adjoining work on the basis of continuous maintenance.  Apply
protective covering on installed work where it is required to ensure freedom from damage or
deterioration at time of completion.

1. Clean and perform maintenance on installed work as frequently as necessary through
remainder of the construction period.  Adjust and lubricate operable components to ensure
operability without damaging effects.

2. Limiting Exposures of Work:  To the extent possible through reasonable control and
protection methods, supervise performance of the work in such a manner and by such
means which will ensure that none of the work, whether completed or in progress, will be
subjected to harmful, dangerous, damaging or otherwise deleterious exposure during the
construction period.

a. Protect against possible damage all sills, jambs and soffits of permanent openings
used as passageways or through which materials are handled.  Protect exposed
corners, spandrels, projecting features and similar permanent work subject to
damage.  Cover and protect all prefinished work from damage by mortar, plaster,
gypsum drywall compounds, paint, and other construction materials and operations.
Use wheelbarrows equipped with rubber tires over permanently exposed floors and
paving.  Provide special protection for works of art, as prescribed in the Contract
Documents.
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3. Load all trucks leaving the site with earthen materials or loose debris in a manner that
will prevent dropping of materials on streets.  Fasten suitable tarpaulins over the load
before they enter surrounding paved streets.  Trucks bringing earthen materials over paved
streets to the site shall be similarly covered.

4. Clean sidewalks and streets adjacent to site daily or more often as necessary, of debris
spillage or mud/dirt tracked from loading and trucking involved in construction operations.
Maintain suitable truck wheel washing installation and crew to prevent any mud from
being carried onto adjacent paved streets.  Conform to local regulations regarding load
limits.

E. Cutting and Patching:  Where the Contractor must cut, patch, alter, add to, repair or refinish
existing construction and finishes which are not to be removed, he shall leave such construction
and finishes complete and in satisfactory condition.  Cutting, patching, and the like shall be
neatly and carefully performed, and new materials and methods shall match existing
corresponding work unless otherwise indicated.  Exposed patches and repairs shall be as
inconspicuous as possible.

1. Construction, finishes, equipment and other items which are damaged or defaced by
reason of work performed under this contract shall be restored to the satisfaction of the
Architect.

F. Conservation and Salvage:  It is a requirement for supervision and administration of the work
that construction operations be carried out with the maximum possible consideration given to the
conservation of energy, water and materials.  In addition, maximum consideration shall be given
to salvaging materials and equipment involved in performance of the work but not incorporated
therein.  Refer to other sections for required disposition of salvage materials which are the
Government's property.

1. Architect Notification:  To allow time for the Architect to observe the construction,
provide a minimum of 48 hours notice of excavation work, completion of steel reinforcing,
pouring of concrete, paving operations, utility work, trenching, tree removal or
replacement, commencements of next phase of work, and other tasks to be identified by
the Architect.

2. Archaeological Rights:  There is a possibility that items of archaeological significance
may be found during the excavation of the site.  In such event, the Contractor shall stop
excavation in the vicinity of the find and notify the Architect immediately; subsequent
excavation work shall proceed as directed by the Architect.  All items found which are
considered to have archaeological significance are the property of the Government.

1.4 DEFINITIONS AND STANDARDS:

A. General:  Comply with governing regulations and the codes and standards imposed upon the
work.  These requirements include the obtaining of permits, licenses, inspections, releases and
similar documentation, as well as payments, statements and similar requirements associated with
regulations, codes and standards.

B. Definitions:  A substantial amount of specification language consists of definitions for terms
found in other contract documents, including the drawings.  (Drawings must be recognized as
diagrammatic in nature and not completely descriptive of the requirements indicated thereon).
Certain terms used in contract documents are defined in this article.  Definitions and explanations
contained in this section are not necessarily either complete or exclusive, but are general for the
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work to the extent that they are not stated more explicitly in another element of the contract
documents.

1. Installer:  The term "installer" is defined as the entity (person or firm) engaged by the
Contractor, its subcontractor or sub-subcontractor for performance of a particular unit of
work at the project site, including installation, erection, application and similar required
operations.  It is a general requirement that such entities (installers) be expert in the
operations they are engaged to perform.

2. Testing Laboratory:  The term "testing laboratory" is defined as an independent entity
engaged to perform specific inspections or tests of the work, either at the project site or
elsewhere, and to report, and (if required) interpret results of those inspections or tests.

3. Indicated:  The term "indicated" is a cross-reference to graphic representations, notes or
schedules on drawings, to other paragraphs or schedules in the specifications, and to
similar means of recording requirements in contract documents.  Where terms such as
"shown," "noted," "scheduled," and "specified" are used in lieu of "indicated," it is for the
purpose of helping the reader locate cross-reference, and no limitation is intended except
as specifically noted.

4. Furnish:  Except as otherwise defined in greater detail, the term "furnish" is used to mean
supply and deliver to the project site, ready for unloading, unpacking, assembly,
installation, etc., as applicable in each instance.

5. Install:  Except as otherwise defined in greater detail, the term "install" is used to describe
operations at the project site including unloading, unpacking, assembly, erection, placing,
anchoring, applying, working to dimension, finishing, curing, protecting, cleaning and
similar operations, as applicable in each instance.

6. Provide:  Except as otherwise defined in greater detail, the term "provide" means furnish
and install, complete and ready for intended use, as applicable in each instance.

7. Exposed:  The term "exposed" is defined as an item or surface, exterior or interior, which
can be seen by a person outside the building or a person inside a usable space within the
building during normal activity.

a. Mechanical and electrical rooms, air handling rooms, storage rooms and penthouses
shall be considered to have exposed surfaces, as shall the mechanical and electrical
construction within them.

b. The interiors of closets and alcoves shall be considered exposed surfaces, and shall
be finished to match the finish of the adjoining room or space, unless another finish
is otherwise indicated.

c. The interiors of cabinets shall be considered exposed, but a finish different from that
of the exterior may be permitted or required by other sections.

8. Concealed:  The term "concealed" is defined as an item or space not normally seen,
occupied or used by building occupants or staff, such as shafts, hoistways, tunnels, ceiling
plenums, attics, and crawls spaces.

9. Finished Space:  The term "finished space" is defined as space normally used by the
public, building occupants or staff for primary functions of the building, but does not
include mechanical, electrical and elevator equipment rooms, hoistways, tunnels or
mechanical penthouses, unless otherwise indicated.

10. Specialist:  The term "specialist" is defined as an individual or firm of established
reputation (or, if newly organized, whose personnel have previously established a
reputation in the same field), which is regularly engaged in, and which maintains a regular
force of workers skilled in either (as applicable) manufacturing or fabricating items
required by the contract, installing items required by the contract, or otherwise performing
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work required by the contract.  Where the contract specification requires installation by
a specialist, that term shall also be deemed to mean either the manufacturer of the item, an
individual or firm licensed by the manufacturer, or an individual or firm who will perform
the work under the manufacturer's direct supervision.

C. Format and Specification Content Explanations:  Bolding and underscoring:  Are used strictly
to assist reader of specification text in scanning text for key words (for quick recall).  No
emphasis on or relative importance is intended where bolding and underscoring are used.
Imperative language is used generally in specifications.  Except as otherwise indicated,
requirements expressed imperatively are to be performed by the Contractor.  For clarity of
reading at certain locations, contrasting subjective language is used to describe responsibilities
which must be fulfilled indirectly by Contractor, or when so noted, by others.

1. Abbreviations:  The language of specifications and other contract documents is of the
abbreviated type in certain instances, and implies words and meanings which will be
appropriately interpreted.  Actual word abbreviations of a self-explanatory nature have
been included in texts.  Specific abbreviations have been established, principally for
lengthy technical terminology and primarily in conjunction with coordination of
specification requirements with titles of general standards which are frequently
abbreviated.  Singular words will be interpreted as plural and plural words will be
interpreted as singular where applicable and where full context of the contract documents
so indicates.

2. Minimum Quality/Quantity:  In every instance, the quality level or quantity shown or
specified is intended as minimum for the work to be performed or provided.  Except as
otherwise specifically indicated, actual work may either comply exactly with that
minimum (within specified tolerances), or may surpass the quality of that minimum within
reasonable limits.  In complying with requirements, indicated numeric values are either
minimum or maximums as noted or as appropriate for context of requirements.  Refer
instances of uncertainty to the Architect for decision before proceeding.

D. Overlapping and Conflicting Requirements:  Where there appears to be overlapping or
conflicting requirements in the drawings and specifications, refer all such questions in writing
to the Architect for interpretation. Do not proceed with that portion of the work that is under
question until the Architect has replied in writing.  Delays necessitated by requests for
interpretation shall not form the basis for a Change to the contract.  The Architect’s interpretation
and decision shall be final.  Procedures for resolving disagreements with the decision of the
Architect are outlined in the General Conditions of the Contract. The order of precedence is
established as follows:

1. Order of Precedence: Any inconsistency in this solicitation or Contract shall be resolved
by giving precedence in the following order:

a. The Schedule (excluding the specifications).
b. Representations and other instructions.
c. Contract clauses.
d. The Specifications.
e. The Drawings.   Large scale drawings take precedence over small scale drawings.

Do not scale drawings.

2. Industry Standards:  Where compliance with two (2) or more industry standards or sets
of requirements is specified, and overlapping of those different standards or requirements
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establishes different or conflicting minimums or levels of quality, the most stringent
requirement is intended and will be enforced, unless specifically detailed language written
into contract documents clearly indicates that a less stringent requirement is to be fulfilled.
Refer apparently-equal-but-different requirements, and uncertainties as to which level of
quality is more stringent, to the Architect for a decision before proceeding.

3. Contractor's Options:  Except for overlapping or conflicting requirements, where more
than one set of requirements are specified for a particular unit of work, Options are
intended to be the Contractor's regardless of whether or not it is specifically indicated as
such.

E. Drawing Symbols:  Except as otherwise indicated, graphic symbols used on drawings are those
symbols recognized in the construction industry for purposes indicated.  Where not otherwise
noted, symbols are defined by "Architectural Graphic Standards", published by John Wiley &
Sons, Inc., Ninth edition.

1. Mechanical/Electrical Drawings:  Graphic symbols used on mechanical and electrical
drawings are generally aligned with symbols recommended by ASHRAE.  Where
appropriate, these symbols are supplemented by more specific symbols as recommended
by other recognized technical associations including ASME, ASPE, IEEE and similar
organizations.  Refer instances of uncertainty to the Architect for clarification before
proceeding.

F. Industry Standards:  Except to the extent that more explicit or more stringent requirements are
written directly into contract documents, applicable standards of the construction industry have
the same force and effect (and are made a part of the contract documents by reference) as if
copied directly into the contract documents, or as if published copies were bound herein, subject
to the order of precedence previously stated.

1. Publication Dates:  Except as otherwise indicated, where compliance with an industry
standard is required, conform to the standard in effect on the date of the Invitation for
Bids, or, if referred to in any Amendments, at the date of such Amendments.

2. Abbreviations and Names:  The following acronyms or abbreviations as referenced in
contract documents are defined to mean the associated names.  Both names and addresses
are subject to change, and are believed to be, but are not assured to be, accurate and
up-to-date as of the date of contract documents:

AASHTO American Association of State Highway and Transportation Officials
444 North Capitol St.; suite 225; Washington, dc 20001; (202) 624-5800

ACIL American Council of Independent Laboratories
1725 K Street, NW; Washington, dc 20006; (202) 887-5872

ANSI American National Standards Institute (202) 293-8020
www.ansi.org

ASTM ASTM International (610) 832-9585
(American Society for Testing and Materials International)
www.astm.org

DHSS District of Columbia Department of Highway Standard Specifications
for Streets and Alley
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G. Federal Government Agencies:  Names and titles of federal government Standard- or
Specification-producing agencies are often abbreviated.  The following acronyms or
abbreviations referenced in the Contract Documents indicate names of Standard- or
Specification-producing agencies of the federal government.  Names and addresses are subject
to change but are believed to be, but are not assured to be, accurate and up to date as of the date
of the Contract Documents.

CFR Code of Federal Regulations
Available from Government Printing Office (888) 293-6498
www.access.gpo.gov/nara/cfr (202) 512-1530

EPA Environmental Protection Agency (800) 438-2474
www.epa.gov 

FS Federal Specification
Available from Defense Automated Printing Service (215) 697-6257
www.astimage.daps.dla.mil/online

Available from General Services Administration (202) 619-8925
www.fss.gsa.gov/pub/fed-specs.cfm

Available from National Institute of Building Sciences (202) 289-7800
www.nibs.org

OSHA Occupational Safety and Health Administration (800) 321-OSHA
www.osha.gov               (6742)

H. District of Columbia Government Agencies:  Names and titles of local government Standard-
or Specification-producing agencies are often abbreviated.  The following acronyms or
abbreviations referenced in the Contract Documents indicate names of Standard- or
Specification-producing agencies of the DC government.  Names and addresses are subject to
change but are believed to be, but are not assured to be, accurate and up to date as of the date of
the Contract Documents.

DC-EHA Environmental Health Administration   (202) 535-2500
Department of Health
Government of the District of Columbia
51 N Street. N.E, Room 5030-B
Washington, DC 20002
dchealth.dc.gov

DDOT District Department of Transportation  (202) 673-6813
                  2000 14th Street, NW, 6th Floor
                  Washington, DC 20009

ddot.dc.gov
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WASA District of Columbia Water and Sewer Authority   (202) 787-2427
5000 Overlook Avenue, S. W.
Washington, DC 20032
www.dcwasa.com

1.5 SCHEDULES & REPORTS:

A. Coordination:  Coordinate both the listing and timing of reports and other activities required by
provisions of this and other sections, so as to provide consistency and logical coordination
between the reports.  Maintain coordination and correlation between separate reports by updating
at monthly or shorter time intervals.  Make appropriate distribution of each report and updated
report to all parties involved in the work including the Architect.

B. Material Schedule:  Prior to commencing work, submit for approval the names of manufacturers
and the trade names or numbers of all materials proposed for use on the project.  Do not use any
material until approved by the Architect.  Upon request, furnish samples of materials, without
cost to the Government, for examination and testing.  

1. Submit 3 copies of the product-listing schedule prior to commencement of the Work.
Provide a written explanation for omissions of data, and for known variations from
contract requirements.

C. Schedule of Values:  Within thirty (30) calendar days of the date of contract award,  a Schedule
of Values shall be submitted.  This schedule is defined as a work item by work item breakdown
of cost of each definitive work activity including Contractor's markup. The Schedule of Values
shall directly correlate with the Phases of Work indicated on the approved Progress Schedule
specified below.

1. The Grand Total of all of the Schedules shall equal Contractor's original bid.
2. The proper updating of both the Schedule of Values and the Record Drawings shall be

considered precedent to approval of Partial Payments.

D. Shop Drawing Submittal Schedule: Within thirty (30) calendar days of the date of contract
award, a Shop Drawing Submittal Schedule shall be submitted.  The schedule shall indicate at
a minimum, all shop drawing submittals to be made, their contents, each specification section
the submittal is drawn from, the date on which it will be submitted, the expected return dates, and
the subcontractor responsible for creating the submittal.  The submittal will be reviewed by the
Architect as the first shop drawing submittal and comments made must be acknowledged and
employed in the re-submission prior to the submittal of any other shop drawing.  Do not “Load”
the schedule.

E. Progress Schedule:  Within fourteen (14) calendar days of the date of contract award, the
Contractor shall prepare and submit for approval a schedule showing the order in which he
proposes to perform the Work, the dates on which he will start each phase of work and the
contemplated dates of completion for each phase of site.  Not less than six (6) copies of this
schedule shall be submitted to the Architect.

F. Progress Meetings and Documentation:  In addition to specific coordination and
pre-installation meetings for each element of work, and other regular project meetings held for
other purposes, hold a general progress meeting each month with time coordinated with
preparation of the partial payment request.  Require each entity then involved in planning,
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coordination or performance of work to be properly represented at each meeting.  Discuss status
of each element of current work in relation to Progress Schedule.  Determine how
behind-schedule work will be expedited, and secure commitments from entities involved in doing
so to ensure that work will be completed within Contract Time.

1. Initial Progress Meeting:  Schedule initial progress meeting, recognized as
"Pre-Construction Meeting", for a date not more than 15 days after date of commencement
of the Work.  Use it as an organizational meeting, and review responsibilities and
personnel assignments.

2. Daily Reports:  Prepare a daily report, recording information concerning events at the site;
and submit duplicate copies to Architect on at least weekly intervals.

G. Permits, Licenses, and Certificates:  For the Government's records, submit copies of utility
permits, licenses, certifications, utility inspection reports, releases, notices, receipts for fee
payments, judgments, and similar documents, correspondence and records established in
conjunction with compliance with standards and regulations bearing upon performance of the
Work.

1.6 SUBMITTALS:

A. General:  Shop drawings, product data, samples and other work-related submittals are required
to amplify, expand and coordinate the information contained in the Contract Documents.  The
Contractor is responsible for all dimensions, for the design of adequate or proper components,
connections and other items, for the inclusion in the work of all elements and incidental details,
and for the satisfactory fabrication, construction, operation and coordination of the work.

1. Approval of any submission shall not be construed as a complete or precise check of the
item submitted but will only indicate that the general methods of design, detailing,
construction or other elements under consideration appear to be satisfactory, without
specific determinations or particulars.

2. Changes to the Contract will not be made by notations on submittals.  In the event
submittals returned by the Architect with notations, which in the opinion of the Contractor,
constitute additional work for which he is entitled to an adjustment in the contract sum or
the contract time, the Contractor shall comply with the procedure set forth in Article,
"Changes," of the GENERAL CONDITIONS.

3. Do not permit submittal copies without an appropriate final "Action" marking by the
Architect to be used in connection with the work.

4. Submissions of “Approved Equals:” In addition to standard submittal requirements, for
each item submitted as an “approved equal” submit the following:

a. Comparison of proposed approved equal’s characteristics with the salient
characteristics of the specified product demonstrating that the proposed approved
equal fully meets or exceeds the specifications,

b. Drawings and samples as required for specified products,
c. Any changes required in other elements (if any) because of the submission of the

proposed approved equal, and
d. A listing of sources of supply, maintenance service (if applicable), and replacement

parts.

B. Submittal Procedures:  Make all submittals to the Architect or to an individual designated by
the Architect.
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1. Only the Architect or an individual designated by the Architect can approve or
disapprove submittals.  Deviations and variations from the contract requirements contained
in the submittal can be approved only by the Architect or by an individual delegated such
authority by the Architect.

2. Costs associated with transmittal of submittals shall be borne by the Contractor.
3. Review Time:    Except as specified elsewhere, allow for a review period of thirty (30)

calendar days after receipt of the submittals by the Architect.  Advise the Architect on each
submittal, as to whether processing time is critical to the progress of the work, and if work
would be expedited if processing time could be shortened.  No extension of time will be
authorized because of the Contractor's failure to transmit submittals or re-submittals to the
Architect sufficiently in advance of the work.  For submittals of items requiring
coordination between different trades or subcontractors, review time period starts from the
time that all required submittals have been received by the Architect  and ends when
submittal leaves the Architect.  The Contractor is required to coordinate all work involving
associated sub-trades and produce coordinated drawings for submittal where required by
individual specification sections or as required below.

4. Preparation of Submittals:  Provide permanent marking on each submittal to identify
project, date, Contractor, subcontractor, supplier, manufacturer, submittal name and similar
information to distinguish it from other submittals.  Label as to number and title of
specification section, drawing number and detail references, as appropriate.  Show
Contractor's executed review and approval marking and provide space of not less than 20
sq. in. for the Architect's "Action" marking.  Package each submittal appropriately for
transmittal and handling.  Submittals which are received from sources other than through
the Contractor's office will be returned without action.

5. Number of Copies:  Submit a minimum of four (4) copies of each submittal requested.

C. Specific Submittal Requirements:  Specific submittal requirements for individual units of work
are specified in the applicable specification section.  Except as otherwise indicated in the
individual specification sections, comply with the requirements specified herein for each type
of transmittal.

1. Product Data:  Collect required product data into a single submittal for each unit of work
or system.  Mark each copy to show which choices and options are applicable to the
project.  Where product data has been printed to include information on several similar
products, some of which are not required for use on the project, or are not included in this
submittal, mark the copies to show clearly that such information is not applicable.

a. Submittals:  Submittal is for information and record, unless otherwise indicated.
Initial submittal is final submittal unless returned by the Architect, marked with an
action which indicates an observed non-compliance.

1) Initial Submittal:  Except as otherwise indicated, submit four (3) copies of
each required product data submittal, plus two (2) additional copies where
required for maintenance manuals.  The Architect will retain two (2) copies
and return the other marked with "Action" and corrections or modifications
as required.

2. Shop Drawings:  Provide special notation of dimensions that have been established by
field measurement.  Highlight, encircle or otherwise indicate deviations from the Contract
Documents on the shop drawings.  
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a. Preparation:  Submit newly prepared information, drawn to accurate scale on
sheets not less than 8-1/2" x 11"; except for actual pattern or template type
drawings, the maximum sheet size shall not exceed 36" x 48".  Indicate the name of
the firm that prepared each shop drawing and provide appropriate project
identification in the title block.

1) Do not reproduce contract documents or copy standard printed information
as the basis of shop drawings.

2) Use standard architectural scales for all drawings..

b. Coordination Drawings:  Prior to installation of sleeves and inserts for equipment,
and/or the performance of work in spaces in which two or more trades are involved
and in which the probability of interference exists as determined by either the
Contractor or the Architect, submit composite coordination drawings for the Work.
Show sequencing and relationship of separate units of work which must interface
in a restricted manner to fit in the space provided, or function as indicated.  In case
interference develops, the Architect will decide which work shall be relocated,
regardless of which was installed first.  Coordination drawings are considered shop
drawings and must be definitive in nature.

c. Equipment and Systems:  Shop Drawings for equipment and systems shall show
ratings (where applicable), and how components are assembled, function together,
and how they will be installed.  Shop drawings, product data, certificate of
conformance or compliance, certified test or inspection reports, and other submittals
for equipment, systems, and their component parts shall be coordinated and
submitted as a unit.  Multiple or piecemeal submissions are not acceptable except
where prior approval is obtained from the Architect, in which case a list of data to
be submitted later shall be included with the first submission.

d. Initial Submittal:  One correctable 1-1/2 mil translucent polyester reproducible
print and one blue-line or black-line; reproducible will be returned.

e. Final Submittal:  3 prints, plus 2 additional prints where required for maintenance
manuals; 2 will be retained and remainder will be returned, one of which is to be
marked-up and maintained by Contractor as "Record Document.".

3. Samples:  Documentation required specifically for sample submittals includes a generic
description of the sample, the sample source or the product name or manufacturer,
compliance with governing regulations and recognized standards.  In addition, indicate
limitations in availability, sizes, delivery time, and similar limiting characteristics.

a. Preparation:  Where possible provide samples that are physically identical with the
proposed material or product to be incorporated in the work; provide full scale, fully
fabricated samples cured and finished in the manner specified.  Where variations in
color, pattern, or texture are inherent in the material or product represented by the
sample, submit not less than 3 units of the sample, which show the full range of
variations.  Where samples are specified for the Architect's selection of color,
texture or pattern, submit a full set of available choices for the material or product.
Mount, display, or package samples in the manner specified to facilitate the review
of indicated qualities.  Prepare samples to match the Architect's sample where so
indicated.

b. Submittal:  Submit 3 sets of samples in the final submittal, one set will be returned.
If the submittal is for the Architect's selection of color, pattern, texture or similar
characteristics from a manufacturer's standard range of choices, only a single set of
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samples is required for a preliminary submittal.  The final submittal may then be
limited only to those choices selected by the Architect for final incorporation into
the Work.

c. Mock-Ups and similar samples specified in individual work sections are special
types of samples.  Comply with sample submittal requirements to the fullest extent
possible.  Process transmittal forms to provide a record of activity.

4. Miscellaneous Submittals:

a. Inspection and Test Reports:  Classify each inspection and test report as being
either "shop drawings" or "product data" depending on whether the report is
specially prepared for the project, or a standard publication of workmanship control
testing at the point of production.  Process inspection and test reports accordingly.

b. Offsite Fabrication Facilities:  Provide for scheduled visits to off site fabrication
facilities by the Architect.  Make all facilities, including storage areas and plant,
open and accessible to review of procedures, materials used and storage and
shipping methods.

c. Warranties:  Refer to Article "Products" for specific general requirements on
warranties, product bonds, workmanship bonds and maintenance agreements.  In
addition to copies desired for the Contractor's use, furnish 2 executed copies of such
warranties, bonds or agreements.  Provide 2 additional copies where required for
maintenance manuals.

d. Traffic Control:  Submit a site plan and details for review and approval by the
Architect to diagrammatically indicate proposed measures for safely and efficiently
controlling and re-routing traffic as necessary to enable construction work,
deliveries, paving, testing operations and other activities.  Indicate schedules of
activities occurring hourly before, during and after the normal workday.  At all times
provide minimal disruption to the day-to-day activities occurring on the site and at
adjacent locations.

e. Safety Plan:  Provide a Safety Plan meeting OSHA and AOC safety Guidelines for
work in hazardous environments (Areas where high voltage and large moving
equipment are found).  Plan shall define number of individuals on the job site(s),
their training, typical safety equipment to be used, and procedures for addressing
typical hazardous conditions.

5. Closeout Submittals:  Refer to Article "Project Closeout" and to individual sections of
these specifications for specific submittal requirements of project closeout information,
materials, tools, and similar items.

D. Architect's Action:  Except for submittals for the record and similar purposes, where action and
return on submittals is required or requested, the Architect will review each submittal and mark
with appropriate "Action."  Where the submittal must be held for coordination, the Architect will
so advise the Contractor without delay.

1. If no changes to the drawing are required, three (3) prints and the reproducible drawing
will be returned to the Contractor, bearing the stamp of the Architect, stating -
"APPROVED."

2. If changes to the drawing are required, but are of such minor nature that fabrication and/or
construction can proceed in accordance with the correction noted by the Architect without
re-submission of the drawing three (3) prints and the reproducible drawing will be returned
to the Contractor bearing the Stamp of the Architect stating "Approved as Noted."  The
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Contractor shall proceed with fabrication and/or construction in accordance with the
Architect's corrections, and resubmit corrected copy for the Architect's records. 

3. If changes to the drawing are required, but are of such nature that fabrication or
construction cannot proceed, three (3) prints and the reproducible drawing will be returned
to the Contractor, bearing the stamp of the Architect stating - "Revise and Resubmit."  In
such a case, the Contractor shall resubmit the drawings, properly corrected.  Upon re-
submission  of shop drawings, if any corrections or changes are made other than those
marked by the Architect, the Contractor shall clearly indicate any such corrections or
changes made on his own initiative.

4. If the product does not meet the specification requirements, the number of copies
outlined above will be returned to the Contractor, bearing the stamp of the Architect
stating - “REJECTED.”  In such a case, the Contractor shall submit a new product which
complies with the technical specifications.

5. Other Action:  Where the submittal is returned, marked with the Architect's explanation,
for special processing or other Contractor activity, or is primarily for information or record
purposes, the submittal will be marked as follows:

a. Not Subject to Review:  This review category will apply to submittals which are
not required by the Contract Documents and are inadvertently submitted and
stamped; or 

b. Received/No Action Required:  This category will be used when returning
“Informational Submittals” for which the Architect is not required to take action.

1.7 TEMPORARY FACILITIES AND CONTROLS:

A. Description of Requirements:  This article specifies administrative and procedural requirements
for temporary services and facilities, including such items as temporary utility services,
temporary construction and support facilities, and project security and protection.

1. Use Charges:  No cost or usage charges for temporary services or facilities are chargeable
to the Government.  Cost or use charges for temporary services or facilities will not be
accepted as a basis of claims for a change-order extra.  All materials and equipment
provided by the Contractor for temporary facilities shall remain the property of the
Contractor.

2. Materials and Execution:  Provide new materials and equipment for temporary services
and facilities; used materials and equipment that are undamaged and in serviceable
condition may be used, if acceptable to the Architect.  Provide only materials and
equipment that are recognized as being suitable for the intended use, by compliance with
appropriate standards.  Do not use materials of temporary service in permanent installation.

B. Quality Assurance:  Comply with the requirements of the District of Columbia Building Code
and regulations governing construction and local industry standards, in the installation and
maintenance of temporary services and facilities.

1. Standards:  Comply with the requirements of NFPA Code 241, "Building Construction
and Demolition Operations", the ANSI-A10 Series standards for "Safety Requirements for
Construction and Demolition", and the NECA National Joint Guideline NJC-6 "Temporary
Job Utilities and Services".
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a. Refer to "Guidelines for Bid Conditions for Temporary Job Utilities and Services",
as prepared jointly by Associated General Contractors of America (AGC) and
American Specialty Contractors, Inc. (ASC) for industry recommendations.

b. Trade Jurisdictions:  The assigned responsibilities for the installation and operation
of temporary utilities are not intended to interfere with the normal application of
trade regulations and union jurisdictions applicable to the work.

2. Inspections:  Inspect and test each service before placing temporary utilities in use.
Arrange for required inspections and tests by governing authorities, and obtain required
certifications and permits for use.

C. Job Conditions:  Provide each temporary service and facility ready for use at each location when
the service or facility is first needed to avoid delay in performance of the Work.  Maintain,
expand as required and modify temporary services and facilities as needed throughout the
progress of the Work.  Do not remove until services or facilities are no longer needed, or are
replaced by the authorized use of completed permanent facilities.

D. Temporary Utilities:  The Architect will designate a connection point for installation of
temporary service to the project to existing service.  Arrange with the Architect for an acceptable
time when service can be interrupted, where necessary to make connections for temporary
services.  

1. Temporary Electric Power Service:  Electrical energy will be supplied by the
Government, but the Contractor shall install and maintain all necessary conduit, wiring,
and devices needed to execute the work.  Install all wiring in flexible conduit or armored
cable with minimum No. 12 gage wire.  Portable cords for small power tools shall be
properly grounded and installed as approved by the Architect.  Provide receptacle outlets
equipped with ground-fault circuit interrupters, reset button and pilot light, for plug-in
connection of power tools and equipment.  The Government will not be held responsible
for power outages beyond its control.

a. Comply with applicable NEMA, NECA and UL standards and governing
regulations for materials and layout of temporary electric service, including those
requirements included in Division-16 sections.

b. Install service and grounding in compliance with the National Electric Code
(NFPA 70), District of Columbia Building Code, and Power Company requirements.
Include necessary service connection, service switch, meters, transformers, overload
protected disconnect, main distribution switch gear, panelboards, wiring, cables,
devices, and accessories.

2. Temporary Lighting:  Provide local switching of temporary lighting, spaced to allow
lighting to be turned off in patterns to conserve energy and retain light suitable for
work-in-progress, access traffic, security check and project lock-up.

a. Provide general service incandescent lamps of wattage indicated or required for
adequate illumination.  Protect lamps with guard cages or tempered glass enclosures,
where fixtures are exposed to breakage by construction operations.  Provide exterior
fixtures where fixtures are exposed to weather or moisture.  Keep sockets equipped
with active lamps.  Where feasible, utilize fluorescent type fixtures.
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3. Temporary Telephones:  Arrange for cellular service to the contractor’s site
superintendent.

4. Water Service:  Water will be provided for project use by the Government at existing
sources.  Provide temporary piping, connections, maintenance and other work required to
deliver water required for the project.

5. Temporary Sanitary Facilities:  Sanitary facilities include temporary toilets, wash
facilities and drinking water fixtures.  Comply with governing regulations including safety
and health codes for the type, number, location, operation and maintenance of fixtures and
facilities; provide not less than specified requirements.  Install in locations that will best
serve the project's needs.  Do not use permanent toilet fixtures during construction period.

a. Supply and maintain toilet tissue, paper towels, paper cups and similar disposable
materials as appropriate for each facility.  Provide appropriate covered waste
containers for used material.

6. Temporary Fire Protection:  Until fire protection needs may be fulfilled by permanent
facilities, install and maintain temporary fire protection facilities of the types needed to
adequately protect against reasonably predictable and controllable fire losses.  Comply
with applicable recommendations of NFPA Standard 10 "Standard for Portable Fire
Extinguishers".  Locate fire extinguishers where they are most convenient and effective
for their intended purpose, but provide not less than one extinguisher on each floor at or
near each usable stairwell.  Store combustible materials in clearly-labeled containers in
recognized fire-safe locations.

a. Develop and supervise an overall fire prevention and first aid fire protection
program for personnel at the project site.

b. Provide type "A" fire extinguishers for temporary offices and similar spaces
where there is minimal danger of electrical or grease-oil-flammable liquid fires.

c. Maintain an adequate safeguard on the site for a period of thirty (30) minutes
following the cessation of welding or burning operations, including but not limited
to after completion of work at end of shift, lunch breaks and temporary work.

d. Where temporary water outlets are available, provide hoses of sufficient length
to reach construction areas.  Hang hoses with a warning sign, to the effect that hoses
are for fire protection purposes and are not to be removed.  Match hose size with
outlet size and equip with suitable nozzles.

e. At the earliest feasible date in each area of the project, complete installation of the
permanent fire protection facility, including connected services, and place into
operation and use.  Instruct key personnel at the site on how to use facilities which
may not be self-explanatory.

E. Temporary Construction and Support Facilities:

1. Construction trailers and storage sheds are not permitted due to site constraints.  Small
storage containers may be accommodated, space permitting and with the approval of the
Architect.

2. Project Signage:  No signs, other than safety signs, may be erected on the site unless
specifically indicated otherwise.

3. Access Roads:  To the fullest extent possible, locate temporary roads and paving for
storage areas and temporary parking, in the same locations as permanent facilities for
similar uses.  To incorporate temporary paving provisions, review significant
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modifications of permanent paving requirements with the Architect for acceptance of the
proposed improvements.

a. Provide temporary traffic control facilities at the juncture of temporary roads with
public roads, including warning signs for public traffic and "STOP" signs for the
access road entrance onto public roads.  Comply with requirements and
recommendations of local traffic authorities.

F. Security and Protection Facilities:  Provide and maintain all necessary barricades, lights, and
other safeguards for the protection of Members of Congress, Government employees,
Contractor's employees and the general public from injury.  Protect materials and work on the
site, whether incorporated in the work or not, against damage or loss from any cause.

1. Protect all electric, telephone, water, gas, sewer, steam, and other underground utility
lines in sidewalks, streets or other areas, in, under or around the site, to the satisfaction of
the Architect, the District of Columbia, and other authorities having jurisdiction.  Prior to
commencing work which may affect or disturb underground utilities, consult with the
Architect.

2. Provide a reasonably neat and uniform appearance in security and protection facilities
acceptable to the Architect.

3. Except for utilization of permanent fire protection facilities, as soon as available in each
area, do not change over from use of temporary security and protection facilities to use of
permanent facilities until near final acceptance, or for longer periods of time as requested
by the Architect.

4. Barricades and Fences:  Comply with recognized standards and code requirements for
the erection of substantial, structurally adequate barricades where needed to prevent
accidents and losses.  Paint with appropriate colors, graphics and warning signs to inform
personnel at the site and the public, of the hazard being protected against.  Provide lighting
where appropriate and needed, including flashing red lights where appropriate.

a. When excavation or other substantial elements of the Work begin, install a general
enclosure barricade around work areas.  Install in a manner that will prevent
persons, dogs and similar animals from easily entering the area.

5. Sidewalk Bridge and Walkway:  Erect a substantial, structurally adequate protective
bridge for the passage of persons along the walkway wherever the possibility exists that
materials might be hoisted from the roadway, across walkway and onto site.  Coordinate
with project entrance gates and other facilities and obstructions.  Comply with governing
regulations and requests of governing authorities.

a. Construct the sidewalk bridge using heavy scaffold or shoring type framing,
waterproofed heavy wood plan-K overhead decking, protective plywood enclosure
walls, handrails, barricades, warning signs, lights, safe and well-drained walkways
and similar provisions for protection and safe passage.  Paint and maintain the
facility in a manner acceptable to the Government.

b. Construct the back wall to serve as the project enclosure fence.  Extend the framed
plywood backwall beyond the bridge structure, as needed, to complete the enclosure
fence.

G. Temporary Controls:
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1. Traffic Control:  Plan vehicular access methods, locations and timing of deliveries in a
manner to minimize interference with street and pedestrian traffic and to conform to
District of Columbia regulations.  Do not block or obstruct public streets, driveways and
walkways adjacent to the site at any time during performance of the work without proper
authorization.  Do not permit trucks of any kind to use existing sidewalks without prior
authorization of the Architect.

2. Collection and Disposal of Wastes:  Establish a system for daily collection and disposal
of waste materials from construction areas and elsewhere on the site.  Enforce
requirements strictly.  Do not hold collected materials at the site longer than 7 days during
normal weather or 3 days when the daily temperature is expected to rise above 80 deg. F
(27 deg. C).  Handle waste materials that are hazardous, dangerous, or unsanitary
separately from other inert waste by containerizing appropriately.  Dispose of waste
material in a lawful manner.

a. Burying or burning of waste materials on the site will not be permitted.
b. Washing waste materials down sewers or into waterways will not be permitted.
c. Provide rodent proof containers located on each floor level of construction work, to

encourage depositing of garbage and similar wastes by construction personnel.

3. Janitorial Services:  Provide daily janitorial services for temporary offices, first aid
stations, toilets, wash facilities, lunchrooms and similar areas.  Require users of other
temporary facilities to help maintain a clean and orderly premises.

4. Dust Control:  During periods of construction activity creating dust conditions sprinkle
periodically the site areas disturbed by Contractor's operation or treat with dust suppressors
to control dust.  Dry power brooming will not be permitted.  Use vacuuming, wet
mopping, wet sweeping or wet power brooming.  Air blowing will be permitted only for
cleaning non-particulate debris.  Use only wet cutting procedures for unit masonry and
concrete. 

5. Noise Control:  Avoid the use of tools and equipment that produce harmful noise.  Restrict
the use of noise making tools and equipment to hours of use that will minimize noise
complaints from persons or firms near the project site.

6. Environmental Protection:  Provide general protection facilities, operate temporary
facilities, conduct construction activities, and enforce strict discipline for personnel on the
site in ways and methods that comply with environmental regulations, and that minimize
the possibility that air, waterways and subsoil might be contaminated or polluted, or that
other undesirable effects might result from the performance of work at the site.
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7 Sewers and Drainage:  If existing sewers are available for temporary drainage near the
site prior to completion of permanent sewers, provide temporary connections to remove
effluent that can be lawfully discharged into the sewers.  If existing sewers nor drainage
facilities can be lawfully used for discharge of effluent, provide containers to remove and
dispose of effluent off the site in a lawful manner.

8. Dewatering Facilities and Drains:  For temporary drainage and dewatering facilities and
operations not directly associated with performance of work included under individual
work sections, comply with dewatering requirements of applicable Division-2 sections.
Where feasible, utilize the same facilities.  Maintain the site, excavations and construction
free of water.

9 . Snow and Ice Control:  Keep access to building and work areas clear of snow adequately
to permit access while work is in progress.  Do not allow snow and ice to accumulate so
as to overload or otherwise endanger any portion of the Work.  Do not allow snow and ice
to accumulate over surfaces that can be damaged upon thawing.

H. Installation, Operation, Termination and Removal:  Use qualified tradesmen for installation
of temporary services and facilities.  Locate temporary services and facilities where they will
serve the entire project adequately and result in minimum interference with the performance of
the Work.

1. Supervision:  Limit availability of temporary services and facilities to essential and
intended uses to minimize waste and abuse.  Do not permit temporary installations to be
abused or endangered.  Do not allow hazardous, dangerous or unsanitary conditions to
develop or persist on the project site.

2. Maintenance:  Operate and maintain temporary services and facilities in good operating
condition throughout the time of use and until removal is authorized.  Protect from damage
by freezing temperatures and similar elements.

a. Prevent water filled piping from freezing by use of ground covers, insulation, by
keeping drained or by temporary heating.  Maintain distinct markers for
underground lines.  Protect from damage during excavation operations.  Prevent
contamination of water sources.

3. Termination and Removal:  Unless the Architect requests that it be maintained for a
longer period of time, remove each temporary service and facility promptly when the need
for it or a substantial portion of it has ended, or when it has been replaced by the author-
ized use of a permanent facility, or no later than substantial completion.  Repair damaged
work, clean exposed surfaces and replace work which cannot be satisfactorily repaired.
Contract time includes the time required for final cleanup of premises.

a. Remove temporary roads and paving materials which are not intended for or
acceptable for integration into permanent paving.  Where the area shown is intended
for landscape development, remove soil and aggregate fill that does not comply with
requirements for fill or subsoil in the landscape area.  Remove materials
contaminated with road oil, asphalt and other petro-chemical compounds, and other
substances which might impair growth of plant materials or lawns.  Repair or
replace street paving, curbs and sidewalks at the temporary entrances, as required
by the governing authority.

b. Immediately prior to final acceptance, clean and renovate permanent services and
facilities that have been used to provide temporary services and facilities during the
construction period.
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c. Restoration of Site and Adjacent Areas : Restore the site and the adjacent areas
used for staging, traffic, protection and storage of materials to their conditions prior
to start of work.  This includes, but is not limited to all site improvements, signage,
lighting, street furniture, paving, sprinkler systems, utilities, plant, trees and turf
materials.  Procedures which may be required include de-compaction of compacted
soils, addition of soil amendments, aeration, re-grading and removal of contaminated
materials or other procedures as may be necessary.

1.8 PRODUCTS:

A. General:  Refer to clause, "Materials and Workmanship," of the GENERAL CONDITIONS.
After execution of the Contract, the Contractor's requests for changes in the products, materials,
equipment and methods of construction required by the Contract Documents are considered
requests for "contract modifications," and are subject to the requirements specified in Architect
of the Capitol, "Official Procedure for Making Changes in Contracts."  Revisions to the contract
documents, where requested by the Architect are considered as "changes" not substitutions.

B. Quality Assurance:  Compatibility of products is a basic requirement of product selection.
When the Contractor is given the option of selecting between two or more products for use on
the project, the product selected must be compatible with other products previously selected,
even if the products previously selected were also Contractor options.  The complete
compatibility between various choices available to the Contractor is not assured by the various
requirements of the Contract Documents, but must be provided by the Contractor.    Provide a
single product for each required product selection, regardless of whether that product selection
is provided by more than one sub-contractor.  Do not alter product brands or series for a given
product selection during the life of the contract without written approval of the Architect.

1. Source Limitations:  To the fullest extent possible and subject to the restrictions of the
"Buy American Act," provide products of the same generic kind, from a single source, for
each unit of work.

C. Product Delivery, Storage, and Handling:  Deliver, store, and handle products in accordance
with manufacturer's recommendations, using means and methods that will prevent damage,
deterioration and loss, including theft.  Control delivery schedules to minimize long-term storage
at the site and to prevent overcrowding of construction spaces, and to ensure minimum holding
or storage times for items known or recognized to be flammable, hazardous, easily damaged, or
sensitive to deterioration or loss.

1. Deliver products to the site in the manufacturer's sealed container or other packaging
system, complete with labels and instructions for handling, storing, unpacking, protecting,
ventilating, and installing.  

2. Store products at the site in a manner that will facilitate inspection and measurement of
quantity or counting of units, and in conformance with manufacturer’s instructions.  

3. Store heavy materials away from the project structure in a manner that will not endanger
the supporting construction.

D. General Product Compliance:  Requirements for individual products are indicated in the
Contract Documents; compliance with these requirements is in itself a contract requirement.
These requirements may be specified in any one of several different specifying methods, or in
any combination of these methods.
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1. Procedures for Selecting Products:  The Contractor's options in selecting products are
limited by requirements of the Contract Documents and governing regulations.  They are
not controlled by industry traditions or procedures experienced by the Contractor on
previous construction projects.

a. Performance Specification Requirements:  Where the specifications require
compliance with indicated performance requirements, provide products that comply
with the specific performance requirements indicated, and that are recommended by
the manufacturer for the application indicated.  The manufacturer's recom-
mendations may be contained in published product literature, or by the
manufacturer's individual certification of performance.  General overall performance
of a product is implied where the product is specified for specific performances.

b. Compliance with Standards, Codes and Regulations:  Where the specifications
require only compliance with an imposed standard, code or regulation, the
Contractor has the option of selecting a product that complies with specification
requirements, including the standards, codes and regulations.

c. Visual Matching:  Where matching an established sample is required, the final
judgement of whether a product proposed by the Contractor matches the sample
satisfactorily will be determined by the Architect.  Where there is no product that
matches the sample satisfactorily and also complies with other specified
requirements, comply with the provisions of the contract documents concerning
"contract modifications" for the selection of a matching product in another product
category, or for non-compliance with specified requirements.

d. Visual Selection:  Except as otherwise indicated, where specified product
requirements include the phrase "...as selected from the manufacturer's standard
colors, patterns, textures..." or similar phrases, the Contractor has the option of
selecting the product and manufacturer, provided the selection complies with other
specified requirements.  The Architect is subsequently responsible for selecting the
final color, pattern and texture from the product line selected by the Contractor.

E. General Product Requirements:  Provide products that comply with the requirements of the
contract documents and that are undamaged and, unless otherwise indicated, unused at the time
of installation.  Provide products that are complete with all accessories, trim, finish, safety guards
and other devices and details needed for a complete installation and for the intended use and
effect.

1. Provide products that are essentially the standard catalogued products of manufacturers
regularly engaged in production of such products and that are the manufacturer's latest
standard design that complies with the specification requirements.  Equipment shall
essentially duplicate items that have been in satisfactory commercial and industrial use at
least two years, or more if otherwise specified, prior to bid opening; or in lieu thereof shall
have been used and operated in a test installation which, in the opinion of the Architect,
duplicate its field performance for the same period of time.  The Architect reserves the
right to require the Contractor to submit evidence to this effect for his approval.  When two
units of the same class of equipment are required, these units shall be the product of a
single manufacturer; however, the component parts of the system need not be the products
of the same manufacturer.

2. Provide standard, domestically produced products for which the manufacturer has
published assurances that the products and its parts are likely to be  available to the
Government at a later date.
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3. Nameplates:  Except as otherwise indicated for required labels and operating data, do not
permanently attach or imprint manufacturer's or producer's nameplates or trademarks on
exposed surfaces of products which will be exposed to view either in occupied spaces or
on the exterior of the completed project.

F. Installation of Products:  Except as otherwise indicated in individual sections of these
specifications, comply with the manufacturer's instructions and recommendations for installation
of the products in the applications indicated.  Anchor each product securely in place, accurately
located and aligned with other work.  Clean exposed surfaces and protect surfaces as necessary
to ensure freedom from damage and deterioration at time of acceptance.

1.9 PROJECT CLOSEOUT:

A. Definitions: “Project Closeout” is the term used to describe certain collective project
requirements, indicating completion of the work that are to be fulfilled near the end of the
Contract Time in preparation for final acceptance and occupancy of the Work by the
Government, as well as final payment to the Contractor and the normal termination of the
Contract.

1. Time of closeout is directly related to "Final Acceptance."  Therefore, the time of closeout
may be either a single time period for the entire Work or a series of time periods for
individual elements of the Work that have been certified as substantially complete at
different dates.  This time variation, if any, shall be applicable to the other provisions of
this Division.

B. Final Cleaning:  Special cleaning requirements for specific units of Work are included in the
appropriate sections of Division 2 through 16.  General Cleaning during the regular progress of
the Work is required by the GENERAL CONDITIONS and is included under Article
"Temporary Facilities and Controls".

1. Cleaning:  Provide final cleaning of the Work at the time indicated.  Employ experienced
workers or professional cleaners for final cleaning.  Clean each surface or unit of work to
the condition expected from a normal, commercial building cleaning and maintenance
program.  Comply with the manufacturer's instructions for operations.

a. Complete the following cleaning operations before requesting the Architect's
inspection for Final Acceptance.

b. Remove labels which are not required as permanent labels.
c. Clean transparent materials, including mirrors and glass in doors and windows,

to a polished condition.  Remove putty and other substances which are noticeable
as vision-obscuring materials.  Replace chipped or broken glass and other damaged
transparent materials.
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d. Clean exposed exterior and interior hard-surfaced finishes to a dust-free condition,
free of dust, stains, films and similar noticeable distracting substances.  Restore
reflective surfaces to their original reflective condition.  Leave concrete floors
broom clean.  Vacuum carpeted surfaces.

e. Wipe surfaces of mechanical and electrical equipment clean.  Remove excess
lubrication and other substances.  Clean plumbing fixtures to a sanitary condition.
Clean light fixtures and lamps.

f. Clean the project site, including landscape development areas, of rubbish, litter and
other foreign substances.  Sweep paved areas to a broom clean condition; remove
stains, spills and other foreign deposits.  Rake grounds that are neither paved nor
planted, to a smooth even-textured surface.

2. Compliance:  Comply with safety standards and governing regulations for cleaning
operations.  Remove waste materials from the site and dispose of in a lawful manner.

a. Where extra materials of value remaining after completion of associated work
have become the Government's property, salvage or dispose of these materials to the
Government's best advantage as directed.

C. Record Document Submittals:  Specific requirements for record documents are indicated in the
individual sections of these specifications.  Other requirements are indicated in the GENERAL
CONDITIONS.  General submittal requirements are indicated in the various "Submittals" articles
of individual sections of the Project Manual.

1. Do not use record documents for construction purposes; protect from deterioration and
loss in a secure, fire-resistive location; provide access to record documents for the
Architect's reference during normal working hours.

2. Record Documents:  Maintain a record set of blue or black line white-prints of contract
drawings and shop drawings in a clean, undamaged condition.  Mark-up the set of record
documents to show the actual installation where the installed work varies substantially
from the work as originally shown.  Mark whichever drawing is most capable of showing
the actual "field" condition (“as-built” condition) fully and accurately; however, where
shop drawings are used for mark-up, record a cross-reference at the corresponding location
on the working drawings.  Give particular attention to concealed work that would be
difficult to measure and record at a later date.

a. Mark record sets with red erasable pencil and, where feasible, use other colors to
distinguish between variations in separate categories of work.

b. Note related change-order numbers where applicable.
c. Organize record drawing sheets into manageable sets, bind with durable paper

cover sheets, and print suitable titles, dates and other identification on the cover of
each set.

d. Materials and Tools:  Refer to individual sections of the Project Manual for
required quantities of spare parts, extra and overrun stock, maintenance tools and
devices, keys, and similar physical units to be submitted.

D. Maintenance Manuals:  Organize operating and maintenance data into suitable sets of
manageable size.  Bind data into individual binders properly identified and indexed.  Bind each
set of data in a heavy-duty 2-inch, 3-ring vinyl-covered binder, with pocket folders for folded
sheet information.  Mark the appropriate identification on both front and spline of each binder.
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E. Warranties and Bonds:  At Final Completion compile two copies of each required warranty and
bond properly executed by the Contractor, or by the Contractor, subcontractor, supplier, or
manufacturer.  Organize the warranty documents into an orderly sequence based on the table of
contents of the Project Manual.

1. Bind warranties and bonds in heavy-duty, commercial quality, durable 3-ring vinyl
covered loose-leaf binders, thickness as necessary to accommodate contents, and sized to
receive 8-1/2" by 11" paper.

a. Provide heavy paper dividers with celluloid covered tabs for each separate warranty.
Mark the tab to identify the product or installation.  Provide a typed description of
the product or installation, including the name of the product, and the name, address
and telephone number of the installer.

b. Identify each binder on the front and the spine with the typed or printed title
"WARRANTIES AND BONDS," the Project title or name, project number, and the
name of the Contractor.

2. When operating and maintenance manuals are required for warranted construction, provide
additional copies of each required warranty, as necessary, for inclusion in each required
manual.

F. General Operating and Maintenance Instructions:  Arrange for each installer of operating
equipment and other work that requires regular or continuing maintenance, to meet at the site
with the Government's personnel to provide necessary basic instruction in the proper operation
and maintenance of the entire Work.  Where installers are not experienced in the required
procedures, include instruction by the manufacturer's representatives.

G. Closeout Submittals:  Prior to requesting Final Inspection, submit the following:

1. Project Record Documents, properly annotated and in the format required.
2. Copies of Warranties and Bonds.
3. Operation and Maintenance data.
4. All required operating or special tools required in individual sections.
5. All required keys and keying schedules.

H. Prerequisites to Final Acceptance:  Complete the following before requesting the Architect's
final inspection for certification of final acceptance, and final payment as required by the
GENERAL CONDITIONS.  List known exceptions, if any, in the request.

1. Submit the final payment request with final releases and supporting documentation not
previously submitted and accepted.  Include certificates of insurance for products and
completed operations where required.

2. Submit an updated final statement, accounting for final additional changes to the
Contract Sum.

3. Submit a certified copy of the Architect's final punch-list of itemized work identified to
be completed or corrected, stating that each item has been completed or otherwise resolved
for acceptance and has been endorsed and dated by the Architect.

4. Submit final meter readings for utilities, a measured record of stored fuel, and similar
data either as of the date of substantial completion, or else when the Government took
possession of and responsibility for corresponding elements of the Work.

5. Submit consent of surety.
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I. Reinspection Procedures:  The Architect will reinspect the Work upon receipt of the
Contractor's notice that the work, including punchlist items resulting from earlier inspections,
has been completed, except for these items whose completion has been delayed because of
circumstances that are acceptable to the Architect.

J. Removal of Protection:  Except as otherwise indicated or requested by the Architect, remove
temporary protection devices and facilities which were installed during the course of the work
to protect previously completed work during the remainder of the construction period.

END OF SECTION 01000.
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SECTION 01546 - SAFETY AND HEALTH

PART 1 - GENERAL
  
1.1   DESCRIPTION OF WORK:
  

A. General:  This section, general in nature, is applicable to all work performed under this
contract and identifies some of the precautions necessary to protect the safety and health of
employees, visitors, occupants and contract employees, and to prevent the loss of or damage
to property and the environment.

1. Note the Construction Contractor submittal requirements outlined in Part 1 paragraph
“Submittals” of this Section.

  
1.2 REFERENCES:
 

A. General:  The publications listed below form a part of this specification to the extent
referenced.  The publications are referred to in the text by basic designation only.  Exclusion
of any specific regulations/standards required by Federal and/or local codes does not relieve
the Contractor of their legal and contractual obligations to adhere to such requirements.

    B. National Standards / Code of Federal Regulations (CFRs):

 1. 29 CFR 1910 - OSHA Occupational Safety and Health Standards.
 2. 29 CFR 1926 - OSHA Safety and Health Regulations for Construction.
 3. 40 CFR Parts 700-799, Subchapter R - Toxic Substance Control Act (TSCA).

4. 40 CFR Parts 50-99, Air Programs.
5. 40 CFR Parts 260-299, Hazardous Waste Management System (radionuclides).
6. 40 CFR Part 761 - Polychlorinated Biphenyls (PCBs) Manufacturing, Processing,

Distribution in Commerce, and Use Prohibitions.
 7. 40 CFR Parts 104-140 and 401-471, Water Programs.

8. DOT Manual of Uniform Traffic Control Devices.
8. Americans with Disabilities Act (ADA), current with updates.

    C. Related Building and System Codes:

1. International Building Code (IBC), 2003.
2. International Existing Building Code (IEBC), 2003.

 3. National Fire Code - NFPA 101, 2003.
 4. International Electrical Code, 2003; and related NEMA, NECA, and UL Standards.

5. International Mechanical Code, 2003.
6. International Plumbing Code, 2003.

    D. Federal Standard 313A - Material Safety Data Sheets, Preparation and Submission.

    E. Related District of Columbia, state, and local regulations shall apply.
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1.3 DEFINITION OF HAZARDOUS MATERIALS:   

A. General:  Refer to hazardous and toxic materials/substances, Subparts H and Z of 29 CFR
1910 and related parts of 29 CFR 1926; 40 CFR 261; and to others as defined in Federal
Standard 313.

  B. Those hazardous materials most commonly encountered can include pesticides, cleaning  
agents, paints, adhesives, strippers, solvents, asbestos, polychlorinated biphenyls (PCB's),  
mercury vapor lamps, but may include others. Any unlabeled substance should be handled as
hazardous material until properly identified.

 C. All suspect asbestos containing materials (e.g., boiler insulation, duct insulation, pipe
insulation), surfacing materials (i.e., plaster and sprayed-on fireproofing) and miscellaneous
materials (i.e., asphalt flooring, ceiling tiles, adhesives and mastics, drywall, roofing, gaskets
and cement board), must be considered asbestos containing unless proven otherwise in
accordance with 29 CFR 1926.1101.

D. Pre-1978 Surfaces:  All finished/painted surfaces of buildings constructed prior to 1978 shall
be considered finished with lead based paint unless proven otherwise.

 E. Products likely to contain PCB's include electrical transformers, capacitors, voltage
regulators, oil switches, and some fluorescent light ballasts.  Transformer vaults with PCB
contaminated floors are identified by signage at the entry door (refer to Part 3 of this Section,
article “Cautionary Procedures at Existing Vaults”).

F. Products likely to include mercury include fluorescent light tubes, switches, gauges,
thermostats, and older thermometers.

1.4 QUALITY ASSURANCE:

 A. Pre-Construction Safety Meeting:  Representatives of the Contractor must meet with the
Contracting Officer and his/her representative(s) prior to the start of work under this contract. 
The purpose of the pre-construction meeting is to review the Contractor's Safety and Health
Program and Policies, and to discuss the implementation of all safety and health provisions
pertinent to the work to be performed under the contract.  The Contractor shall be prepared to
discuss, in detail, the measures he/she intends to take in controlling any unsafe or unhealthy
conditions associated with the work to be performed under the contract. If directed by the
Contracting Officer, this meeting may be held in conjunction with other pre-construction
meetings such as the General Pre-Construction meeting.  The level of detail of the safety
meeting is dependent upon the nature of the work and the potential inherent hazards. The
Contractor's principal on-site representative(s), the general superintendent and his/her safety
representative(s) shall be in attendance.

 B. Compliance With Regulations:  All work, including contact with the handling of hazardous
or regulated materials, the disturbance or dismantling of structures containing hazardous or
regulated materials, and/or the transport and disposal of hazardous or regulated materials
shall comply with the applicable requirements of 29 CFR 1910/1926, 40 CFR, 49 CFR, and
all other applicable federal, state, and local regulations.
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C. Construction Site Lighting:  Lighting intensity levels for construction areas shall meet the
minimum requirements established by 29 CFR 1926.56: Illumination, including Table D-3 -
Minimum Illumination Intensities in Foot-Candles.

D. Compliance/Conflicts:  All work shall comply with applicable Federal, state and local safety
and health requirements.  Where there is a conflict between applicable regulations, the most
stringent shall take precedence.

    E. Contractor Responsibility:  All Contractors shall assume full responsibility and liability for
compliance with applicable regulations pertaining to the health and safety of personnel during
the execution of work, and shall hold the Government harmless for any action on his/her part,
or that of his/her employees or subcontractors, which results in illness, injury or death.  The
Contractor shall designate a single point-of-contact who is authorized to act on behalf of the
contracting firm, authorized to take immediate corrective actions, and assigned the task of
daily inspections and reporting outlined herein.  Construction Contractors shall comply with
the following additional requirements in accordance with 29 CFR 1926.16 (Prime/Subs):

  1. Compliance with the accepted Accident Prevention Plan written by the prime
Contractor for the specific work, submitted to the government, and reviewed by the
COTR.  The Contractor's plan will be job specific and will include work to be
performed by the subcontractors, and measures to be taken by the Contractor to control
hazards associated with materials, services, or equipment provided by suppliers.

  2. Regularly scheduled safety meetings shall be held at least once a week for all 
supervisors on the project to review past activities, to plan ahead for new or changed 
operations, and to establish safe working procedures for the anticipated hazards.  An 
outline of each meeting shall be submitted through the COTR to the  Contracting
Officer.

  3. At least one "toolbox" safety meeting shall be conducted weekly before start of work
by field supervisors or foreman for all workers. An outline report of the meeting,
including date, time, duration, attendance, subjects discussed and the name of the
director shall be maintained and copies furnished to the designated authority on
request.

1.5 SUBMITTALS: 

A. Submittal “Punch-List:”  A submittal punch list for projects involving "other" hazardous
materials as identified in the Construction Contractor's Safety and Health Program and
Policies (paragraph B, below) and/or other recognized flammable or toxic products identified
in the referenced codes/standards.

   B. Contractor's Safety and Health Program and Policies:  Submit a Plan of Action for
handling hazardous materials (except for asbestos, lead based paint, PCBs and mercury lamps
as they are covered by specific sections) and/or flammable or toxic products.  Work shall not
commence until the Contractor’s safety program has been reviewed by the Architect.  The
Construction Contractor's Plan of Action shall contain the following:

 1. Activity Hazard Analysis and Accident Prevention Plan: Identification of anticipated
hazards, problems, and proposed mitigation measures/mechanisms.
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 2. Description of how applicable safety and health regulations and standards are to be
met.

 3.  Protection of the public or others not related to the operation. Maintain code-compliant
means of egress for project duration.

 4. Means of protection for adjacent non-construction areas, permanent and temporary
access ways, and occupants and for controlling noise/dust/fumes/debris generated by
the work.

 5. Contractor Safety Officer: Identify a lead Safety Officer and alternates, including 24-
hour contact information for each.

6. Specialized training and experience of employees to be used for the work.
 7. Type of protective equipment and work procedures to be used.
 8. Material Safety Data Sheets (MSDSs) for, and proposed procedures for using,

disposing of, or storing toxic/hazardous materials (also see 29 CFR1910.1200).  All
management and disposal of wastes shall be in accordance with Federal, states and
local regulations.

 9. Phasing requirements to minimize impact to non-construction work activities.
 10. Emergency procedures for handling accidental spills, releases or potential exposures. 

11. Interfacing of trades and control of subcontractors, if applicable.
12. Identification of any required analyses, test demonstrations, and validation

requirements.
13. Hazard Communications Plan.
14. Trenching and Shoring Plan.
15. Confined Spaces employee certifications and related work procedures.
16. Multi-Employer Worksite Plan.
17. Demolition plans outlining protective measures and responsibilities required under 29

CFR 1926, Subpart T.

C. Accident Reporting:  Serious accidents such as those resulting in: treatment of an injury at a
medical facility; response by emergency medical personnel; or damage to property other than
that of the Contractor will be reported to the contracting officer's representative by telephone
within twenty-four hours of the occurrence.  A copy of each accident report, which the
Contractor or subcontractors submit to their insurance carriers, shall be forwarded through the
Contracting Officer's Technical Representative (COTR) to the Contracting Officer (CO) as
soon as possible (in no event later than seven (7) calendar days after the occurrence).  All
accidents/losses shall be reported using AOC “Incident Investigation Report” (from AOC
Safety Policy 9-4, available from the COTR) or other form that meets OSHA Standards, as
required.  Any incident involving fatality or permanent total disability, or property damage to
the Government or other property amounting to $100,000 or more requires immediate
notification of the AOC Safety and Occupational Health Branch (SOHB).

 D. MSDSs: The Contractor shall provide copies of each MSDS, in accordance with 29 CFR
1910.1200 - App E and with AOC 52.223-1.  One copy shall be provided to the COTR per
Division 1 submittal requirements, and a second copy shall be kept in an MSDS binder on the
job site.

E. Waste Disposal:  The Contractor shall dispose of all wastes and provide all paperwork,
including but not limited to, manifests and disposal certifications, in accordance with all
federal, state, and local regulations.  Asbestos waste shall be accompanied by an Asbestos
Shipment Record.  The AOC shall sign manifests, certifications, and shipping records for
lead, asbestos, and PCB wastes generated from this contract.
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F. Hot Work Permits:  When coordinating with the AOC’s jurisdiction Superintendent for hot
work, submit AOC designated “Hot Work Permit” (from AOC Safety Policy 10-14, available
from the COTR) or other form that meets OSHA Standards, as required.

G. Worker Certifications: The Contractor shall provide copies of all worker certifications for
handling Hazardous Materials, Working in Confined Spaces, and other certifications required
by OSHA, EPA, and local regulatory agencies (not required by other technical sections in the
Project Manual).

  H. Scaffolding:  All scaffolding that is erected on this job will be erected in accordance with the
requirements of 29 CFR 1926, Subpart L -- Scaffolds.  Per OSHA Standards, a scaffold
erection plan will be developed by the Contractor, certified by an engineer (licensed in the
District of Columba, Virginia, or Maryland) and provided to the CO prior to set up.  Once in
place, the Contractor's assigned safety officer shall inspect and document the conditions of
the scaffold and scaffold anchor points prior to use, and once per shift thereafter.  Any
observed failures in the scaffold shall render it unusable until the condition is rectified and re-
inspected.  Weekly scaffold inspection reports shall be provided to the designated COTR for
inclusion in the contract records.

1.  Other Means of Access: Should the Contractor employ other means of access to the
work area, they shall be utilized in accordance with the requirements of 29 CFR 1926,
Subpart N -- Cranes, Derricks, Hoists, Elevators, and Conveyors.  The Contractor shall
submit a plan for use of such equipment, fully coordinated with any other plans for site
facilities (i.e., scaffolding, staging, etc.).

2. Scaffolding constructed by the Contractor for use by AOC employees shall also
comply with 29 CFR 1910.

PART 2 - PRODUCTS

2.1    MATERIALS AND EQUIPMENT: 

A. Special facilities, devices, equipment, clothing, and similar items used by the Contractor in
the execution of work shall comply with all applicable regulations.  Such materials and
equipment shall be identified in the Plan of Action called for herein.

2.2    MATERIAL SAFETY DATA SHEETS (MSDSs): 

A. MSDSs shall be available on-site for all products used under this contract.   The prime
contractor is responsible for meeting the hazard communication requirements, in accordance
with 29 CFR 1910.1200. To the extent feasible, non-flammable and non-toxic products shall
be used.
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PART 3 - EXECUTION

3.1    CAUTIONARY PROCEDURES AT EXISTING VAULTS: 

A. General:  Transformer vaults may have floors which are PCB contaminated.  These vaults
are generally marked by blue signs, which identify the vault as PCB-contaminated; assure all
vaults are marked with blue signs prior to proceeding with Work.  On rare occasions, vault
doors in existing buildings may be equipped with protective alarms and devices. Consult the
AOC COTR to ascertain whether vault doors in areas under this contract are so equipped and
have proper approved signage systems.

3.2    HAZARDOUS MATERIALS: 

A. General:  The Contractor shall bring to the COTR’s attention, any material suspected of
being hazardous which he/she encounters during execution of the work.  The COTR shall
then determine whether the Contractor shall perform tests to determine the nature or toxicity
of the material.  If the COTR directs the Contractor to perform tests, and/or if the material is
found to be hazardous and additional protective measures are needed, a change to the contract
may be required (subject to the “AOC Official Procedure for Making Changes to Contracts”). 
Persons conducting sampling testing and laboratories processing samples shall be certified. 

3.3    CONFINED SPACES: 

A. Confined Spaces:  It is the responsibility of the AOC to identify and demarcate all known
confined spaces within our facilities.  It is the Contractor’s responsibility to notify and
coordinate with the Superintendent’s Office when confined space work is to be done, obtain
permission from this office to enter the space, conduct all required testing of space prior to
entry, and complete an entry permit as required by OSHA regulations and the Confined
Space Program previously submitted to the AOC COTR for the project.

3.4    PROTECTION:

A. Contractor Responsibility:  The Contractor shall take all necessary precautions to prevent
injury to the public, building occupants and visitors, and damage to or contamination of
property or the environment.  For the purposes of this contract, the public or building
occupants shall include all persons not employed by the Contractor or subcontractor thereof.

 B. Welding, Cutting, and Brazing: The AOC specifically requires a permit for welding,
cutting, and brazing.  This AOC “Hot Work Permit” shall be approved each day by the AOC
Superintendent’s Safety Specialist, or his/her designee, and coordinated through the
Superintendent’s Office whenever welding, cutting or any open flame work is performed. 
Work areas shall be kept clear of combustibles within a 35-foot radius of any hot work. 
Combustibles which cannot be removed shall be covered with flame-resistant blankets. 
Compressed gas cylinders shall be secured in a vertical position and stored in accordance
with Compressed Gas Association (GSA) Guidelines at all times.  Valve protection caps shall
be in place whenever cylinders are not in use, moved or stored.  Appropriate fire
extinguishers shall be maintained at welding and cutting operations.  A designated fire watch
shall sign and return the permit.  The fire watch shall be on duty during operations and for a
minimum of 30 minutes after completion of welding or cutting operations to ensure no
possibility of fire exists. 
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1. Provide adequate ventilation to protect employees from fume or gas exposure.
2. During arc welding activities erect screens to shield activities.

  C. Storage:  It is prohibited to store, position, or use equipment, tools, materials, scraps, and
trash in a manner likely to present a hazard to the public or building occupants by its
accidental shifting, ignition, or other hazardous qualities.  Storing of combustible or
flammable liquids shall be in accordance with the current edition of the National Fire Code
for Flammable and Combustible Materials (NFPA 30).  Compressed gases shall be stored in
accordance with Compressed Gas Association (CGA) guidelines.

  D. Obstructions: No corridor, aisle, stairway, door, or exit shall be obstructed or used in such a
manner as to encroach upon routes of ingress or egress utilized by the public or building
occupants, or to present an unsafe or unhealthy condition to the public or building occupants.

E. Housekeeping:  Housekeeping practices shall be in conformance with OSHA 29 CFR
1910.22, 29 CFR 1910.141, 29 CFR 1910.1001, 29 CFR 1910.1025, 29 CFR 1926.25, 29
CFR 1926.62, and 29 CFR 1926.1101, for non-construction and construction contracts
respectively. 

  F. Protection of the Public and Federal Employees:  Work shall not be performed in any area
occupied by the public or Federal employees unless the Contractor takes adequate steps for
the protection of the public and Federal employees, and work is specifically permitted by the
contract/COTR/jurisdiction Superintendent.  Comply with requirements of ANSI
A10.34.2001.

G. Electrical Systems:  In addition to complying with the referenced standards in this Section,
refer to Division 1 requirements for “Temporary Facilities and Controls.”   Provide compliant
electrical supply, overload/ground fault protection, lighting, and signage/notification systems. 
Ensure that arrangements and installations accommodate the Architect’s lockout/tagout
procedures.

H. Mechanical Systems:  Mechanical systems and equipment, and the components thereof, will
be arranged and installed to provide ready accessibility and ease of lock/tag application
during lockout/tagout procedures for AOC employees, post construction.

I. Fences & Barricades:  The work area shall be fenced, barricaded, or otherwise segregated
from the public or building occupants to prevent unauthorized entry into the work area. 
Fence elements shall be installed in such a manner as to overcome the negative or hazardous
effects of wind and weather typical to the region.  The use of barbed wire is prohibited unless
requested in writing by the Architect.

  J. Pedestrian Access Ways: All interior and exterior paths of travel established for pedestrian
circulation within and around a construction site shall meet the requirements of 28 CFR Part
36 (ADAAG), Appendix A (Standards for Accessible Design), Articles 4.3 through 4.5; when
a path is changed to accommodate work, the Contractor shall also provide directional signage
in accordance with the Manual on Uniform Traffic Control Devices (MUTCD), 2003.  All
paths shall be maintained clear and level, without obstruction.  Any proposed exceptions to
these requirement must be approved in writing by the Architect prior to construction.

1. Lighting:  All interior/exterior access ways, both permanent and temporary, shall be
provided with a uniform minimum  lighting level of 3 footcandles (fc) at the walking
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surface, in accordance with 29 CFR 1926.56(a), Table D-3 - Minimum Illumination
Intensities in Foot-Candles. 

 K.  Alternate Precautions:  When the nature of the work prevents isolation of the work area and
the public or building occupants may be in or pass through, under or over the work area,
alternate precautions such as the posting of signs, warning lights, the use of signal persons,
the erection of barricades or similar controls around particularly hazardous operations shall
be approved and used.

L. Work Over Thoroughfares:  When work is to be performed over a public thoroughfare such
as a sidewalk, lobby, or corridor, the thoroughfare shall be closed, if possible, or other
precautions taken such as the installation of screens or barricades.  When exposure to falling
objects exists, as during the erection of building walls or during demolition, special
protection of the type detailed in 29 CFR 1910/1926 shall be provided.

 M. Temporary Construction Barriers:  Temporary construction barriers, partitions which
cover a hole in a rated fire wall, protect occupants from noise or vibration, or separate the
construction from public access and exit corridors shall be erected floor-to-ceiling,
wall-to-wall, and shall remain in place for the duration of the contract.  The minimum
construction standards for these temporary barriers shall be metal studs, anchored top and
bottom at a maximum spacing of 16 inches (406 mm) on-center, and covered with a
minimum of one layer of ½-inch gypsum wallboard.

 N. Dust and Fume Control Measures:  Work performed adjacent to occupied areas shall be
done within dust control barriers (generally constructed of polyethylene sheeting or other
barriers as approved by the Architect).  To the extent feasible, maintain the work environment
at a negative pressure differential with the adjoining occupied areas.  The use of fume and
odor producing products and materials shall be done in such a manner, or at such a time as to
minimize impact on building occupants.  Provide measures to minimize migration of dust,
fumes, gases, and similar affects into the adjacent areas.  Ensure that adequate ventilation is
provided to work areas in conformance with OSHA regulations.

 O. Roof Work:  During the performance of roofing work, employees will be protected as
required by the OSHA standards contained in 29 CFR 1926 - subpart M “Fall Protection.”

 P. Removal of Fences and Barricades:  Fences and barricades shall be removed upon
completion of the project, in accordance with local ordinance and to the satisfaction of the
Contracting Officer or his/her representative(s).

Q. Completion of Work: Do not create or leave hazards unabated (e.g., open or absent
electrical panels, unmarked circuit breakers/fuses, faceplates missing from receptacles, open
maholes, un-barricaded trenches/excavations, etc.).

END OF SECTION 01546
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SECTION 02300 - EARTHWORK
     
PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:

1. Preparing subgrades for walks and pavements.
2. Excavating and backfilling.
3. Subbase course for concrete walks and pavements.
4. Subbase and base course for asphalt paving.

B. Related Sections include the following:
 

1. Division 1 Section GENERAL REQUIREMENTS, Article "Unit Prices" for excavation and
authorized additional excavation provisions.

2. Division 1 Section GENERAL REQUIREMENTS, Article "Construction Progress
Documentation and Photographic Documentation" for recording pre-excavation and
earthwork progress.

3. Division 1 Section GENERAL REQUIREMENTS, Article "Temporary Facilities and
Controls" for temporary controls, utilities, and support facilities.

4. Division 2 Section EXPOSED AGGREGATE CONCRETE.

1.3 DEFINITIONS

A. Backfill:  Soil material or controlled low-strength material used to fill an excavation.

1. Initial Backfill:  Backfill placed beside and over pipe in a trench, including haunches to
support sides of pipe.

2. Final Backfill:  Backfill placed over initial backfill to fill a trench.

B. Base Course:  Course placed between the subbase course and hot-mix asphalt paving.

C. Bedding Course:  Course placed over the excavated subgrade in a trench before laying pipe.

D. Borrow Soil:  Satisfactory soil imported from off-site for use as fill or backfill.

E. Drainage Course:  Course supporting the slab-on-grade that also minimizes upward capillary flow
of pore water.

F. Excavation:  Removal of material encountered above subgrade elevations and to lines and
dimensions indicated.

1. Authorized Additional Excavation:  Excavation below subgrade elevations or beyond
indicated lines and dimensions as directed by Architect.  Authorized additional excavation
and replacement material will be paid for according to Contract provisions for changes in the
Work.

2. Bulk Excavation:  Excavation more than 10 feet in width and more than 30 feet in length.
3. Unauthorized Excavation:  Excavation below subgrade elevations or beyond indicated lines

and dimensions without direction by Architect.  Unauthorized excavation, as well as
remedial work directed by Architect, shall be without additional compensation.

G. Fill:  Soil materials used to raise existing grades.
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H. Rock:  Rock material in beds, ledges, unstratified masses, conglomerate deposits, and boulders of
rock material 3/4 cu. yd. or more in volume that exceed a standard penetration resistance of 100
blows/2 inches when tested by an independent geotechnical testing agency, according to ASTM
D 1586.

I. Structures:  Buildings, footings, foundations, retaining walls, slabs, tanks, curbs, mechanical and
electrical appurtenances, or other man-made stationary features constructed above or below the
ground surface.

J. Subbase Course:  Course placed between the subgrade and base course for hot-mix asphalt
pavement, or course placed between the subgrade and a cement concrete pavement or a cement
concrete or hot-mix asphalt walk.

K. Subgrade:  Surface or elevation remaining after completing excavation, or top surface of a fill or
backfill immediately below subbase, drainage fill, or topsoil materials.

L. Utilities:  On-site underground pipes, conduits, ducts, and cables, as well as underground services
within buildings.

1.4 SUBMITTALS

A. Product Data:  For the following:

1. Each type of plastic warning tape.
2. Geotextile.

1.5 QUALITY ASSURANCE

A. Pre-excavation Conference:  Conduct conference at Project site to comply with requirements in
Division 1 Section GENERAL REQUIREMENTS.

1.6 PROJECT CONDITIONS

A. Existing Utilities:  Do not interrupt utilities serving facilities occupied by Owner or others unless
permitted in writing by Architect and then only after arranging to provide temporary utility services
according to requirements indicated.

1. Notify Architect not less than two days in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Architect's written permission.
3. Contact utility-locator service for area where Project is located before excavating.

B. Demolish and completely remove from site existing underground utilities indicated to be removed.
Coordinate with utility companies to shut off services if lines are active.

PART 2 - PRODUCTS

2.1 SOIL MATERIALS

A. General:  Provide borrow soil materials when sufficient satisfactory soil materials are not available
from excavations.

B. Satisfactory Soils:  ASTM D 2487 Soil Classification Groups GW, GP, GM, SW, SP, and SM, or
a combination of these groups; free of rock or gravel larger than 2 inches in any dimension, debris,
waste, frozen materials, vegetation, and other deleterious matter.
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C. Unsatisfactory Soils:  Soil Classification Groups GC, SC, CL, ML, OL, CH, MH, OH, and PT
according to ASTM D 2487, or a combination of these groups.

1. Unsatisfactory soils also include satisfactory soils not maintained within 2 percent of
optimum moisture content at time of compaction.

D. Subbase Material:  Naturally or artificially graded mixture of natural or crushed gravel, crushed
stone, and natural or crushed sand; ASTM D 2940; with at least 90 percent passing a 1-1/2-inch
(37.5-mm) sieve and not more than 12 percent passing a No. 200 (0.075-mm) sieve.

E. Base Course:  Naturally or artificially graded mixture of natural or crushed gravel, crushed stone,
and natural or crushed sand; ASTM D 2940; with at least 95 percent passing a 1-1/2-inch (37.5-
mm) sieve and not more than 8 percent passing a No. 200 (0.075-mm) sieve.

F. Engineered Fill:  Naturally or artificially graded mixture of natural or crushed gravel, crushed
stone, and natural or crushed sand; ASTM D 2940; with at least 90 percent passing a 1-1/2-inch
(37.5-mm) sieve and not more than 12 percent passing a No. 200 (0.075-mm) sieve.

G. Bedding Course:  Naturally or artificially graded mixture of natural or crushed gravel, crushed
stone, and natural or crushed sand; ASTM D 2940; except with 100 percent passing a 1-inch (25-
mm) sieve and not more than 8 percent passing a No. 200 (0.075-mm) sieve.

H. Drainage Course:  Narrowly graded mixture of washed crushed stone, or crushed or uncrushed
gravel; ASTM D 448; coarse-aggregate grading Size 57; with 100 percent passing a 1-1/2-inch
(37.5-mm) sieve and 0 to 5 percent passing a No. 8 (2.36-mm) sieve.

I. Filter Material:  Narrowly graded mixture of natural or crushed gravel, or crushed stone and
natural sand; ASTM D 448; coarse-aggregate grading Size 67; with 100 percent passing a 1-inch
(25-mm) sieve and 0 to 5 percent passing a No. 4 (4.75-mm) sieve.

J. Sand:  ASTM C 33; fine aggregate, natural, or manufactured sand.

K. Impervious Fill:  Clayey gravel and sand mixture capable of compacting to a dense state.

2.2 GEOTEXTILES

A. Separation Geotextile:  Woven geotextile fabric, manufactured for separation applications, made
from polyolefins or polyesters; with elongation less than 50 percent; complying with
AASHTO M 288 and the following, measured per test methods referenced:

1. Survivability:  Class 2; AASHTO M 288.
2.Grab Tensile Strength:  247 lbf (1100 N); ASTM D 4632.

3. Sewn Seam Strength:  222 lbf (990 N); ASTM D 4632.
4. Tear Strength:  90 lbf (400 N); ASTM D 4533.
5. Puncture Strength:  90 lbf (400 N); ASTM D 4833.

6.Apparent Opening Size:  No. 60 (0.250-mm) sieve, maximum; ASTM D 4751.
7. Permittivity:  0.02 per second, minimum; ASTM D 4491.
8. UV Stability:  50 percent after 500 hours' exposure; ASTM D 4355.

2.3 ACCESSORIES

A. Warning Tape:  Acid- and alkali-resistant polyethylene film warning tape manufactured for
marking and identifying underground utilities, 6 inches (150 mm) wide and 4 mils (0.1 mm) thick,
continuously inscribed with a description of the utility; colored as follows:

B. Detectable Warning Tape:  Acid- and alkali-resistant polyethylene film warning tape
manufactured for marking and identifying underground utilities, a minimum of 6 inches (150 mm)
wide and 4 mils (0.1 mm) thick, continuously inscribed with a description of the utility, with
metallic core encased in a protective jacket for corrosion protection, detectable by metal detector
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when tape is buried up to 30 inches (750 mm) deep; colored as follows:

1. Red:  Electric.
2. Yellow:  Gas, oil, steam, and dangerous materials.
3. Orange:  Telephone and other communications.
4. Blue:  Water systems.
5. Green:  Sewer systems.

PART 3 - EXECUTION

3.1 PREPARATION

A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by
settlement, lateral movement, undermining, washout, and other hazards created by earthwork
operations.

B. Preparation of subgrade for earthwork operations including removal of vegetation, topsoil, debris,
obstructions, and deleterious materials from ground surface.

C. Protect and maintain erosion and sedimentation controls, during earthwork operations.

D. Provide protective insulating materials to protect subgrades and foundation soils against freezing
temperatures or frost.

3.2 EXPLOSIVES

A. Explosives:  Do not use explosives.

3.3 EXCAVATION, GENERAL

A. Unclassified Excavation:  Excavate to subgrade elevations regardless of the character of surface
and subsurface conditions encountered.  Unclassified excavated materials may include rock, soil
materials, and obstructions.  No changes in the Contract Sum or the Contract Time will be
authorized for rock excavation or removal of obstructions.

1. If excavated materials intended for fill and backfill include unsatisfactory soil materials and
rock, replace with satisfactory soil materials.

2. Remove rock to lines and grades indicated to permit installation of permanent construction.

B. Classified Excavation:  Excavate to subgrade elevations.  Material to be excavated will be
classified as earth and rock.  Do not excavate rock until it has been classified and cross sectioned
by Architect.  The Contract Sum will be adjusted for rock excavation according to unit prices
included in the Contract Documents.  Changes in the Contract time may be authorized for rock
excavation.

1. Earth excavation includes excavating pavements and obstructions visible on surface;
underground structures, utilities, and other items indicated to be removed; together with soil,
boulders, and other materials not classified as rock or unauthorized excavation.

a. Intermittent drilling; ram hammering; or ripping of material not classified as rock
excavation is earth excavation.

2. Rock excavation includes removal and disposal of rock.  Remove rock to lines and subgrade
elevations indicated to permit installation of permanent construction. 
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3.4 EXCAVATION FOR WALKS AND PAVEMENTS

A. Excavate surfaces under walks and pavements to indicated lines, cross sections, elevations, and
subgrades.

3.5 SUBGRADE INSPECTION

A. Notify Architect when excavations have reached required subgrade.

B. If Architect determines that unsatisfactory soil is present, continue excavation and replace with
compacted backfill or fill material as directed.

C. Proof-roll subgrade below pavements with heavy pneumatic-tired equipment to identify soft
pockets and areas of excess yielding.  Do not proof-roll wet or saturated subgrades.

1. Completely proof-roll subgrade in one direction, repeating proof-rolling in direction
perpendicular to first direction.  Limit vehicle speed to 3 mph (5 km/h).

2.Excavate soft spots, unsatisfactory soils, and areas of excessive pumping or rutting, as
determined by Architect, and replace with compacted backfill or fill as directed.

D. Authorized additional excavation and replacement material will be paid for according to Contract
provisions for changes in the Work.

E. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or
construction activities, as directed by Architect, without additional compensation.

3.6 STORAGE OF SOIL MATERIALS

A. Stockpile borrow soil materials and excavated satisfactory soil materials without intermixing.
Place, grade, and shape stockpiles to drain surface water.  Cover to prevent windblown dust.

1. Stockpile soil materials away from edge of excavations.  Do not store within drip line of
remaining trees.

3.7 BACKFILL

A. Place and compact backfill in excavations promptly, but not before completing the following:

1. Construction below finish grade including, where applicable, subdrainage, dampproofing,
waterproofing, and perimeter insulation.

2. Surveying locations of underground utilities for Record Documents.
3. Testing and inspecting underground utilities.
4. Removing concrete formwork.
5. Removing trash and debris.
6. Removing temporary shoring and bracing, and sheeting.
7. Installing permanent or temporary horizontal bracing on horizontally supported walls.

B. Place backfill on subgrades free of mud, frost, snow, or ice.

3.8 UTILITY TRENCH BACKFILL

A. Place backfill on subgrades free of mud, frost, snow, or ice.

B. Place and compact bedding course on trench bottoms and where indicated.  Shape bedding course
to provide continuous support for bells, joints, and barrels of pipes and for joints, fittings, and
bodies of conduits.

C.Place and compact initial backfill of satisfactory soil, free of particles larger than 1 inch (25 mm)
in any dimension, to a height of 12 inches (300 mm) over the utility pipe or conduit.
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D. Backfill voids with satisfactory soil while installing and removing shoring and bracing.

E. Place and compact final backfill of satisfactory soil to final subgrade elevation.

F. Install warning tape directly above utilities, 12 inches (300 mm) below finished grade, except 6
inches (150 mm) below subgrade under pavements and slabs.

3.9 SOIL MOISTURE CONTROL

A. Uniformly moisten or aerate subgrade and each subsequent fill or backfill soil layer before
compaction to within 2 percent of optimum moisture content.

1. Do not place backfill or fill soil material on surfaces that are muddy, frozen, or contain frost
or ice.

2. Remove and replace, or scarify and air dry otherwise satisfactory soil material that exceeds
optimum moisture content by 2 percent and is too wet to compact to specified dry unit
weight.

3.10 COMPACTION OF SOIL BACKFILLS AND FILLS

A. Place backfill and fill soil materials in layers not more than 8 inches in loose depth for material
compacted by heavy compaction equipment, and not more than 4 inches (100 mm) in loose depth
for material compacted by hand-operated tampers.

B. Place backfill and fill soil materials evenly on all sides of structures to required elevations, and
uniformly along the full length of each structure.

C. Compact soil materials to not less than the following percentages of maximum dry unit weight
according to ASTM D 698.
1. Under walks, steps and pavements, scarify and recompact top 12 inches of existing subgrade

and each layer of backfill or fill soil material at 95 percent.
2. Under lawn or unpaved areas, scarify and recompact top 6 inches below subgrade and

compact each layer of backfill or fill soil material at 80 percent.
3. For utility trenches, compact each layer of initial and final backfill soil material at 85

percent.

3.11 GRADING

A. General:  Uniformly grade areas to a smooth surface, free of irregular surface changes.  Comply
with compaction requirements and grade to cross sections, lines, and elevations indicated.

1. Provide a smooth transition between adjacent existing grades and new grades.
2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface

tolerances.

B. Site Grading:  Slope grades to direct water away from buildings and to prevent ponding.  Finish
subgrades to required elevations within the following tolerances:

1. Lawn or Unpaved Areas:  Plus or minus 1 inch.
2. Walks:  Plus or minus 1 inch.
3. Pavements:  Plus or minus ½ inch.
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3.12 SUBBASE AND BASE COURSES

A. Place subbase and base course on subgrades free of mud, frost, snow, or ice.

B. On prepared subgrade, place subbase and base course under pavements and walks as follows:

1. Install separation geotextile on prepared subgrade according to manufacturer's written
instructions, overlapping sides and ends.

2. Place base course material over subbase course under hot-mix asphalt pavement.
3.Shape subbase and base course to required crown elevations and cross-slope grades.

4. Place subbase and base course 6 inches (150 mm) or less in compacted thickness in a single
layer.

5. Place subbase and base course that exceeds 6 inches (150 mm) in compacted thickness in
layers of equal thickness, with no compacted layer more than 6 inches (150 mm) thick or less
than 3 inches (75 mm) thick.

6. Compact subbase and base course at optimum moisture content to required grades, lines,
cross sections, and thickness to not less than 95 percent of maximum dry unit weight
according to ASTM D 698.

3.13 FIELD QUALITY CONTROL

A. Testing Agency: Contractor will engage a qualified independent geotechnical engineering testing
agency to perform field quality-control testing.

B. Allow testing agency to inspect and test subgrades and each fill or backfill layer.  Proceed with
subsequent earthwork only after test results for previously completed work comply with
requirements.

C. Testing agency will test compaction of soils in place according to ASTM D 1556, ASTM D 2167,
ASTM D 2922, and ASTM D 2937, as applicable.  Tests will be performed at the following
locations and frequencies:

1. Paved Areas:  At subgrade and at each compacted fill and backfill layer, at least 1 test for
every 2000 sq. ft. or less of paved area or building slab, but in no case fewer than 3 tests.

2. Trench Backfill:  At each compacted initial and final backfill layer, at least 1 test for each
150 feet or less of trench length, but no fewer than 2 tests.

D. When testing agency reports that subgrades, fills, or backfills have not achieved degree of
compaction specified, scarify and moisten or aerate, or remove and replace soil to depth required;
recompact and retest until specified compaction is obtained.

3.14 PROTECTION

A. Protecting Graded Areas:  Protect newly graded areas from traffic, freezing, and erosion.  Keep
free of trash and debris.

B. Repair and reestablish grades to specified tolerances where completed or partially completed
surfaces become eroded, rutted, settled, or where they lose compaction due to subsequent
construction operations or weather conditions.

1. Scarify or remove and replace soil material to depth as directed by Architect; reshape and
recompact.

C. Where settling occurs before Project correction period elapses, remove finished surfacing, backfill
with additional soil material, compact, and reconstruct surfacing.

1. Restore appearance, quality, and condition of finished surfacing to match adjacent work, and
eliminate evidence of restoration to greatest extent possible.
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3.15 DISPOSAL OF SURPLUS AND WASTE MATERIALS

A. Disposal:  Remove surplus satisfactory soil and waste material, including unsatisfactory soil, trash,
and debris, and legally dispose of it off Government property.

B. Disposal:  Transport surplus satisfactory soil to designated storage areas on Government property.
Stockpile or spread soil as directed by Architect.

1. Remove waste material, including unsatisfactory soil, trash, and debris, and legally dispose
of it off Government property.

END OF SECTION 02300
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SECTION 02513 - EXPOSED AGGREGATE CONCRETE

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 1 Specification Sections, apply to this Section.

1.2 DESCRIPTION OF WORK:

A. Where indicated by Summary of Work, Division 1 Section GENERAL REQUIREMENTS, and
as indicated on the Contract Drawings. Remove existing concrete paving and replace with new
materials as specified in this Section.

1. Provide expansion joint assemblies, every sixty feet, within new sidewalks and where new
sidewalks meet existing sidewalks.

2. Provide Load Transfer Assemblies, at every expansion joint, within new sidewalks and
where new sidewalks meet existing sidewalks.

3. Provide isolation joints where new sidewalks abut curbs, catch basins, manholes, inlets,
structures, walks, other fixed objects, and where indicated.

4. Reset and realign existing granite curbs and gutters abutting new sidewalks to be poured.
Replace granite curbs if needed when in agreement with Architect.

B. Related Sections include the following:

1. Division 2 Section EARTHWORK for subgrade preparation, grading, and subbase course.
2. Division 2 Section PAVEMENT JOINT SEALANTS for expansion and isolation joints in

concrete pavement and with adjacent construction.

1.3 DEFINITIONS

A Cementitious Materials:  Portland cement alone.

1.4 SUBMITTALS

A. Product Data:  For each type of manufactured material and product indicated.

B. Design Mixtures:  For each concrete pavement mixture.  Include alternate mixture designs when
characteristics of materials, Project conditions, weather, test results, or other circumstances warrant
adjustments.

C. Aggregate:  5-10 lb. bag of aggregate to be used in seeding process.  An aggregate  sample should
also be produced with each aggregate delivery.

D. Load Transfer Assembly: Typical assembly and method of installation

E.Qualification Data:  For manufacturer and testing agency.

F.Material Certificates:  Signed by manufacturers certifying that each of the following materials
complies with requirements:

1 Cementitious materials.
2 Steel reinforcement and reinforcement accessories.
3 Fiber reinforcement.
3. Admixtures.
4. Curing compounds.
5. Applied finish materials.
6. Bonding agent or adhesive.
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7. Joint fillers.

G. Field quality-control test reports.

H. Minutes of pre-installation conference.

1.5 QUALITY ASSURANCE

A. Installer Qualifications:  A Contractor who qualifies as a “Specialist” under the provisions of
Division 1 Section GENERAL REQUIREMENTS.

B. Manufacturer Qualifications:  Manufacturer of ready-mixed concrete products who complies
with ASTM C 94/C 94M requirements for production facilities and equipment.

1 Manufacturer certified according to NRMCA's "Certification of Ready Mixed
Concrete Production Facilities."

C. Codes and Standards:

1. ACI 301 "Specifications for Structural Concrete"; comply with applicable provisions
as otherwise indicated.

2. District of Columbia Department of Highways and Traffic, "Standard Specifications
for Highways and Structures" (DHSS).  Paragraphs of DHSS referring to basis of
payment shall not apply to this Work.

D. Mockups:  Cast mockups of full-size sections of concrete pavement to demonstrate typical joints,
surface finish, texture, color, and standard of workmanship.

1. Build 2 mockups in a location, directed by Architect, and of the size 4'-0" x4'-0" or, if not
indicated, as directed by Architect.

2. Notify Architect seven days in advance of dates and times when mockups will be
constructed.

3. Obtain Architect's approval of mockups before starting construction.
4. Demolish and remove approved mockups from the site when directed by Architect.

5.Approved mockups may become part of the completed Work if undisturbed at time of
Substantial Completion.

E. Pre-installation Conference:  Conduct conference at Project site to comply with requirements in
Division 1 Section "Project Management and Coordination."

1. Before submitting design mixtures, review concrete pavement mixture design and examine
procedures for ensuring quality of concrete materials and concrete pavement construction
practices.  Require representatives, including the following, of each entity directly concerned
with concrete pavement, to attend conference:

a. Contractor's superintendent.
b. Independent testing agency responsible for concrete design mixtures.
c. Ready-mix concrete producer.
d. Concrete pavement subcontractor.

F. Source Limitations: Obtain each type or class of cementitious materials of the same brand from
the same manufacturer’s plant and each aggregate from one source.

1.6 PRODUCT HANDLING

A. Deliver, store and handle concrete products, including bulk materials, in a manner to afford least
interference with parking and traffic areas. Store material on site where directed by the Architect.
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1.7 PROJECT CONDITIONS

A. Traffic Control:  Maintain access for vehicular and pedestrian traffic as required for other
construction activities.

B. Curb Realignment: All granite curbs abutting sidewalks to be replaced shall be realigned to
proper grade.  If any granite curbs are broken or chipped so as to create a hazard, the curbs shall
be replaced with like curbing.  All hazardous curbs shall be agreed upon with the Architect.

PART 2 - PRODUCTS

2.1 FORMS

A. Form Materials:  Plywood, metal, metal-framed plywood, or other approved panel-type materials
to provide full-depth, continuous, straight, smooth exposed surfaces.

1. Use flexible or curved forms for curves with a radius 100 feet (30.5 m) or less.
2. All forms/materials shall be new or in “like new” condition.

B. Form-Release Agent:  Commercially formulated form-release agent that will not bond with, stain,
or adversely affect concrete surfaces and will not impair subsequent treatments of concrete
surfaces.

2.2 STEEL REINFORCEMENT

A. Plain-Steel Welded Wire Reinforcement:  Plain steel, ASTM A 185, flat sheet, 6" x 6", No. 8
by No. 8, unless otherwise indicated, placed 1-1/2" below top of slab.

B. Deformed-Steel Welded Wire Reinforcement:  ASTM A 497, flat sheet.

C. Reinforcing Bars:  ASTM A 615/A 615M, Grade 60 (Grade 420); deformed.

D. Steel Bar Mats:  ASTM A 184/A 184M; with ASTM A 615/A 615M, Grade 60 (Grade 420),
deformed bars; assembled with clips.

E. Plain Steel Wire:  ASTM A 82, as drawn.

F. Deformed-Steel Wire:  ASTM A 496.

G. Joint Dowel Bars:  Plain steel bars, ASTM A 615/A 615M, Grade 60 (Grade 420).  Cut bars true
to length with ends square and free of burrs.

H. Tie Bars:  ASTM A 615/A 615M, Grade 60 (Grade 420), deformed.

I. Hook Bolts:  ASTM A 307, Grade A (ASTM F 568M, Property Class 4.6), internally and
externally threaded.  Design hook-bolt joint assembly to hold coupling against pavement form and
in position during concreting operations, and to permit removal without damage to concrete or
hook bolt.

J. Bar Supports:  Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening
reinforcing bars, welded wire reinforcement, and dowels in place.  Manufacture bar supports
according to CRSI's "Manual of Standard Practice" from steel wire, plastic, or precast concrete of
greater compressive strength than concrete, and as follows:

1. Equip wire bar supports with sand plates or horizontal runners where base material will not
support chair legs.
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2.3 CONCRETE MATERIALS

A. Cementitious Material:  Use  the following cementitious materials, of the same type, brand, and
source throughout the Project:

1. Portland Cement:  ASTM C 150, Type 1.

B. Normal-Weight Aggregates:  ASTM C 33, Class 4S coarse aggregate, uniformly graded.  Provide
aggregates from a single source.

1. Aggregate for “seeding”:  Washed, buff-colored river gravel, screened to no smaller than
1/8" in diameter and no larger than ½" in diameter for “seeding” aggregate; free from
deleterious materials such as iron oxides and iron pyrites, conforming to related
subparagraphs of DHSS, Article 803 “Aggregates”, and selected for uniformity.

2.Fine Aggregate: Free of materials with deleterious reactivity to alkali in cement.  Color shall
be brown to yellow.

C. Water: Clean/potable, per ASTM C 94/C 94M.

D. Air-Entraining Admixture:  ASTM C 260, 6% entrained air.

E. Chemical Admixtures:  Provide admixtures certified by manufacturer to be compatible with other
admixtures and to contain not more than 0.1 percent water-soluble chloride ions by mass of
cementitious material.

1. Water-Reducing Admixture:  ASTM C 494/C 494M, Type A.
2. Retarding Admixture:  ASTM C 494/C 494M, Type B.
3. Water-Reducing and Retarding Admixture:  ASTM C 494/C 494M, Type D.
4. High-Range, Water-Reducing Admixture:  ASTM C 494/C 494M, Type F.
5. High-Range, Water-Reducing and Retarding Admixture:  ASTM C 494/C 494M, Type G.
6. Plasticizing and Retarding Admixture:  ASTM C 1017/C 1017M, Type II.

2.4 CURING MATERIALS

A. Absorptive Cover:  AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, weighing
approximately 9 oz./sq. yd. (305 g/sq. m) dry.

B. Moisture-Retaining Cover:  ASTM C 171 or ASTM D 2103, polyethylene film, minimum 2 mils
thick.

C. Water:  Potable.

D. Evaporation Retarder:  Waterborne, monomolecular film forming; manufactured for application
to fresh concrete.

1. Products:

a. ChemMasters; Spray-Film.
b. Conspec Marketing & Manufacturing Co., Inc.; Aquafilm.
c. Dayton Superior Corporation; Sure Film.
d. Euclid Chemical Company (The); Eucobar.
e. Lambert Corporation; Lambco Skin.
f. L&M Construction Chemicals, Inc.; E-Con.
g. Sika Corporation, Inc.; SikaFilm.
h. Or Approved Equal.

E. Clear Waterborne Membrane-Forming Curing Compound:  ASTM C 309, Type 1, Class B.

F.White Waterborne Membrane-Forming Curing Compound:  ASTM C 309, Type 2, Class B.
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2.5RELATED MATERIALS

A. Expansion- and Isolation-Joint-Filler Strips:  Pre-formed cork or self-expanding cork strips
complying with ASTM D 1752 for Type II, ½" thick x 6" wide, trimmed to fit finish height. 

B. Bonding Agent:  ASTM C 1059, Type II, non-redispersible, acrylic emulsion or styrene butadiene.

2.6 CONCRETE MIXTURES

A. Prepare design mixtures, proportioned according to ACI 301, for each type and strength of
normal-weight concrete determined by either laboratory trial mixes or field experience.  No carbon
black, calcium chloride or any other additive shall be used in mix other than admixtures specified
above.

1. Use a qualified independent testing agency for preparing and reporting proposed concrete
mixture designs for the trial batch method.

B. Proportion mixtures to provide normal-weight concrete with the following properties:

1.Single Course: Sidewalks shall be constructed in one 6" thick course of concrete with:

a. Compressive Strength (28 Days):  4,500 psi (31 MPa).
b.Maximum Water-Cementitious Materials Ratio at Point of Placement:  0.45.
c.Slump Limit: 4 inches (125 mm), plus or minus 1 inch (25 mm).

2. Aggregate shall be seeded onto the surface of freshly poured Portland cement, distributed
evenly and in a quantity sufficient to assure that the surface finish will consist of exposed
aggregate gravel primarily, with a bare minimum of exposed matrix.

C. Add air-entraining admixture at manufacturer's prescribed rate to result in normal-weight
concrete at point of placement having an air content as follows:

1. Air Content:  6 percent plus or minus 1.5 percent for 3/4-inch (19-mm) nominal maximum
aggregate size

D. Limit water-soluble, chloride-ion content in hardened concrete to 0.15 percent by weight of
cement.

E. Chemical Admixtures:  Use admixtures according to manufacturer's written instructions.

1. Use water-reducing admixture in concrete, as required, for placement and workability.

2. Use water-reducing and retarding admixture when required by high temperatures, low
humidity, or other adverse placement conditions.

2.7 CONCRETE MIXING

A. Ready-Mixed Concrete:  Measure, batch, and mix concrete materials and concrete according to
ASTM C 94/C 94M.  Furnish batch certificates for each batch discharged and used in the Work.

1. When air temperature is between 85 deg F (30 deg C) and 90 deg F (32 deg C), reduce
mixing and delivery time from 1-1/2 hours to 75 minutes; when air temperature is above 90
deg F (32 deg C), reduce mixing and delivery time to 60 minutes.

B. Project-Site Mixing: Only permitted with written permission from Architect.



SECTION 02513                                                                            EXPOSED AGGREGATE CONCRETE

RFP No. 060083 02513 - 6

2.9 CONCRETE SEALER

A. Clear, water-based, epoxy-modified, solvent-free, breathable pavement sealer complying with the
following:

1. Permeability: ASTM E514, zero water penetration rate.
2. Water Vapor Transmission:  ASTM D1653, min. 60 grams/meter2/day at average dry film

thickness of 3.5 to 4.0 mils and a relative humidity of 40%.

B. Acceptable products include Surebond SB-7000, or approved equal.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine exposed subgrades and subbase surfaces for compliance with requirements for
dimensional, grading, and elevation tolerances.

B. Proceed with concrete pavement operations only after nonconforming conditions have been
corrected and subgrade is ready to receive pavement.

3.2 PREPARATION

A. Protect trees, shrubs, accessible ramps, and walls adjacent to work site.  Exercise special care to
avoid damaging tree roots and disturbing the existing accessible ramps under work areas.  Obtain
permission of Architect prior to cutting any tree roots.

B. Reset granite curbing that is out of alignment. For resetting, a bed of DHSS class “DD” concrete
shall be placed in a trench to a thickness of 3" min. as may be required to bring curbing to proper
grade and to requirements of DHSS, paragraph 485 (C). Where relevant, finish grade of curbing
shall be flush with grade of sidewalks to conform to drainage flow, except as directed at the site.

C. Protect all granite curbs that abut work. Upon completion of the resetting of curbs that are out
of alignment, cover granite curbs with heavy gauge polyethylene and seal so that no dampness
from new concrete contacts granite. Maintain protection during length of Contract.

D.  Remove soil in designated work areas where new sidewalks are indicated and promptly dispose
of off-site.

E. Remove designated existing sidewalks by blocks or sections.  Using masonry saws, cut along
existing designated joints to minimum depth of 2"; demolish areas of defective concrete between
cut lines and remove debris.  Do not damage sidewalks indicated to remain.  Dispose of debris off
site in lawful manner.  Unless otherwise permitted by the Architect, concrete sections shall be
removed and resulting joint shall occur at:

1. Tooled joints.
2. Expansion or Contraction joints.
3. Change in plane.
4. Similar areas for logical break, as determined by the Architect.

F. New joint shall replicate function of joint being replaced.

G. Grade subgrade area, if required, to depth necessary to comply with specifications. Remove any
unsuitable material encountered and replace with approved material, furnished by Contractor, as
directed by the Architect.

H. Remove loose material from compacted subbase surface immediately before placing concrete.
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3.3 EDGE FORMS AND SCREED CONSTRUCTION

A. Set, brace, and secure edge forms, bulkheads, and intermediate screed guides for pavement to
required lines, grades, and elevations.  Install forms to allow continuous progress of work and so
forms can remain in place at least 24 hours after concrete placement.

B. Clean forms after each use and coat with form-release agent to ensure separation from concrete
without damage.

3.4 STEEL REINFORCEMENT

A. General:  Comply with ACI 301 for fabricating, placing, and supporting reinforcement.

B. Clean reinforcement of loose rust and mill scale, earth, ice, or other bond-reducing materials.

C. Accurately position, support and secure reinforcement against displacement.  Locate and support
reinforcement with bar supports to maintain minimum concrete cover.  Do not tack weld crossing
reinforcement bars.

D. Install welded wire reinforcement in lengths as long as practicable.  Lap adjoining pieces at least
one full mesh, and lace splices with wire.  Offset laps of adjoining widths to prevent continuous
laps in either direction.

E. Install fabricated bar mats in lengths as long as practicable.  Handle units to keep them flat and
free of distortions.  Straighten bends, kinks, and other irregularities, or replace units as required
before placement.  Set mats for a minimum 2-inch (50-mm) overlap of adjacent mats.

3.5 JOINTS

A. General:  Form construction, isolation, and contraction joints and tool edgings true to line with
faces perpendicular to surface plane of concrete.  Construct transverse joints at right angles to
centerline, unless otherwise indicated.

1. When joining existing pavement, place transverse joints to align with previously placed
joints, unless otherwise indicated.

B. Construction Joints:  Set construction joints at side and end terminations of pavement and at
locations where pavement operations are stopped for more than one-half hour unless pavement
terminates at isolation joints.

1. Continue steel reinforcement across construction joints, unless otherwise indicated.  Do not
continue reinforcement through sides of pavement strips, unless otherwise indicated.

2. Provide tie bars at sides of pavement strips where indicated.
3.Butt Joints:  Use bonding agent or adhesive at joint locations where fresh concrete is placed

against hardened or partially hardened concrete surfaces.
4.Keyed Joints:  Provide preformed keyway-section forms or bulkhead forms with keys, where

indicated.  Embed keys at least 1-1/2 inches (38 mm) into concrete.
5.Doweled Joints:  Install dowel bars and support assemblies at joints where indicated.

Lubricate or asphalt-coat one-half of dowel length to prevent concrete bonding to one side
of joint.

C. Isolation Joints:  Form isolation joints of preformed joint-filler strips abutting concrete curbs,
catch basins, manholes, inlets, structures, walks, other fixed objects, and where indicated.

1. Extend joint fillers full width and depth of joint.
2. Terminate joint filler not less than 1/2 inch (13 mm) or more than 1 inch (25 mm) below

finished surface if joint sealant is indicated.
3. Place top of joint filler flush with finished concrete surface if joint sealant is not indicated.
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4. Furnish joint fillers in one-piece lengths.  Where more than one length is required, lace or
clip joint-filler sections together.

5. Protect top edge of joint filler during concrete placement with metal, plastic, or other
temporary preformed cap.  Remove protective cap after concrete has been placed on both
sides of joint.

D.Expansion Joints:  Locate expansion joints at intervals of 60 feet, unless otherwise indicated.

1. Provide Load Transfer Assemblies at every expansion joint, within new sidewalks and where
new sidewalks abut existing sidewalks.

2. Extend joint fillers full width and depth of joint.
3. Terminate joint filler not less than 1/2 inch (13 mm) or more than 1 inch (25 mm) below

finished surface if joint sealant is indicated.
4. Place top of joint filler flush with finished concrete surface if joint sealant is not indicated.
5. Furnish joint fillers in one-piece lengths.  Where more than one length is required, lace or

clip joint-filler sections together.
6. Protect top edge of joint filler during concrete placement with metal, plastic, or other

temporary preformed cap.  Remove protective cap after concrete has been placed on both
sides of joint.

E. Contraction Joints:  Form weakened-plane contraction joints, sectioning concrete into areas as
indicated.  Construct contraction joints for a depth equal to at least one-fourth of the concrete
thickness, to match jointing of existing adjacent concrete pavement or as specified by Architect.

1. Grooved Joints:  Form contraction joints after initial floating by grooving and finishing each
edge of joint with grooving tool to a 1/4-inch (6-mm) radius.  Repeat grooving of contraction
joints after applying surface finishes.  Eliminate groover marks on concrete surfaces.

3.6 CONCRETE PLACEMENT/FINISHING

A. Inspection:  Before placing concrete, inspect completed formwork installation, steel reinforcement,
and items to be embedded or cast in.  Notify other trades to permit installation of their work.

B. Remove snow, ice, or frost from subbase surface and reinforcement before placing concrete.  Do
not place concrete on frozen surfaces.

C. Moisten subbase to provide a uniform dampened condition at time concrete is placed.  Do not
place concrete around manholes or other structures until they are at required finish elevation and
alignment.

D. Comply with ACI 301 requirements for measuring, mixing, transporting, and placing concrete.

E. Do not add water to concrete during delivery or at Project site.

F. Do not add water to fresh concrete after testing.

G. Deposit and spread concrete in continuous operation between transverse joints with load transfer
assemblies as far as practical.  If interrupted for more than ½ hour, place construction joint.
Sections more than 20' in length between transverse assemblies and 60' in length between load
transfer assemblies will not be permitted. Remove such sections when directed by Architect.

H. Consolidate concrete according to ACI 301 by mechanical vibrating equipment supplemented by
hand spading, rodding, or tamping.

1. Consolidate concrete along face of forms and adjacent to transverse joints with an internal
vibrator.  Keep vibrator away from joint assemblies, reinforcement, or side forms.  Use only
square-faced shovels for hand spreading and consolidation.  Consolidate with care to prevent
dislocating reinforcement, dowels, and joint devices.

I.Strike surface course with straightedge resting on forms, work by screeding and wood  floating
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until concrete presents smooth, well-compacted mass. Do not overwork concrete and bring excess
water to surface.  Check work with 10' straightedge as work proceeds and correct high/low spot
defects.  Do not sprinkle dry cement on any concrete surface.

J Score joints to conform to surrounding areas, where applicable score joints shall coincide with
perpendicular-to-pedestrian-flow edges of tree openings. Other score joints shall be evenly placed
at approximately ten feet on center (10' o.c.) .  Make marking and Contraction joints accurately
with tapered bar or plate.  Width and depth of joints shall match existing work or shall be as
approved by Architect.

K. Apply retarder with low pressure spray over wearing surface according to manufacturer’s
recommendations to etch concrete approximately 1/16".

L When concrete has set sufficiently, immediately brush surface with narrow wire brushes, hose
to expose aggregate, and broom to remove loosened materials.  Exercise unusual care not to loosen
or dislodge exposed aggregate.  Do not over brush.

M. Patching of newly installed exposed aggregate concrete surfaces will not be permitted.  Cut out
to nearest joint with power saw and remove defective concrete sections.  Install new sections to
replace cut out sections at no additional cost to the Government.

N. When adjoining pavement lanes are placed in separate pours, do not operate equipment on
concrete until pavement has attained 85 percent of its 28-day compressive strength.

O. Cold-Weather Placement:  Comply with ACI 306.1 and as follows.  Protect concrete work
from physical damage or reduced strength that could be caused by frost, freezing actions, or
low temperatures.

1. When air temperature has fallen to or is expected to fall below 40 deg F (4.4 deg C),
uniformly heat water and aggregates before mixing to obtain a concrete mixture
temperature of not less than 50 deg F (10 deg C) and not more than 80 deg F (27 deg C)
at point of placement.

2. Do not use frozen materials or materials containing ice or snow.
3. Do not use calcium chloride, salt, or other materials containing antifreeze agents or

chemical accelerators unless otherwise specified and approved in mix designs.

P. Hot-Weather Placement:  Comply with ACI 301 and as follows when hot-weather conditions
exist:

1. Cool ingredients before mixing to maintain concrete temperature below 90 deg F (32
deg C) at time of placement.  Chilled mixing water or chopped ice may be used to control
temperature, provided water equivalent of ice is calculated to total amount of mixing
water.  Using liquid nitrogen to cool concrete is Contractor's option.

2. Cover steel reinforcement with water-soaked burlap so steel temperature will not exceed
ambient air temperature immediately before embedding in concrete.

3. Fog-spray forms, steel reinforcement, and subgrade just before placing concrete.  Keep
subgrade moisture uniform without standing water, soft spots, or dry areas.

3.8 CONCRETE PROTECTION AND CURING

A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot
temperatures.

B. Comply with ACI 306.1 for cold-weather protection.
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C. Evaporation Retarder:  Apply evaporation retarder to concrete surfaces if hot, dry, or windy
conditions cause moisture loss approaching 0.2 lb/sq. ft. x h (1 kg/sq. m x h) before and during
finishing operations.  Apply according to manufacturer's written instructions after placing and
screeding concrete.

D. Begin curing after finishing concrete but not before free water has disappeared from concrete
surface.

E. Curing Methods:  Cure concrete by moisture curing, moisture-retaining-cover curing, curing
compound, or a combination of these as follows:

1. Moist Curing:  Keep surfaces continuously moist for not less than seven days with the
following materials:

a. Water.
b. Continuous water-fog spray.
c. Absorptive cover, water saturated and kept continuously wet.  Cover concrete

surfaces and edges with 12-inch (300-mm) lap over adjacent absorptive covers.

2. Moisture-Retaining-Cover Curing:  Cover concrete surfaces with moisture-retaining
cover for curing concrete, placed in widest practicable width, with sides and ends lapped
at least 12 inches (300 mm), and sealed by waterproof tape or adhesive.  Immediately
repair any holes or tears during curing period using cover material and waterproof tape.

3. Curing Compound:  Apply uniformly in continuous operation by power spray or roller
according to manufacturer's written instructions.  Recoat areas subjected to heavy rainfall
within three hours after initial application.  Maintain continuity of coating and repair
damage during curing period.

F. After curing, wash and scrub exposed concrete surfaces with diluted muriatic acid until
exposed surfaces are free from cement film and discoloration.  Following cleaning, wash with
clear water.  The diluted muriatic acid shall be collected and disposed of properly.  Run-off
with a pH of 2 or below shall be treated as hazardous waste, and disposed of off-site in accord
with all applicable regulations. 

G. Seal pavement according to sealer manufacturer’s recommendations.  Do not apply sealer prior
to passing of required cure time.  Remove all excess and spillage immediately.

3.9 PAVEMENT TOLERANCES

A. Comply with tolerances of ACI 117 and as follows:

1. Elevation:  1/4 inch .
2. Thickness:  Plus 3/8 inch, minus 1/4 inch.
3. Surface:  Gap below 10-foot- long, unleveled straightedge not to exceed 1/4 inch.
4. Lateral Alignment and Spacing of Tie Bars and Dowels:  1 inch.
5. Vertical Alignment of Tie Bars and Dowels:  1/4 inch.
6. Alignment of Tie-Bar End Relative to Line Perpendicular to Pavement Edge:  1/2 inch.
7. Alignment of Dowel-Bar End Relative to Line Perpendicular to Pavement Edge:  Length

of dowel 1/4 inch per 12 inches.
8. Contraction Joint Depth:  Plus 1/4 inch, no minus.
9. Joint Width:  Plus 1/8 inch, no minus.

3.10 FIELD QUALITY CONTROL

A.Testing Agency:  Engage a qualified independent testing and inspecting agency to sample
materials, perform tests, and submit test reports during concrete placement according to
requirements specified in this Article.
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B. Testing Services:  Testing of composite samples of fresh concrete obtained according to
ASTM C 172 shall be performed according to the following requirements:

1. Testing Frequency:  Obtain one composite sample for each day's pour of each concrete
mix exceeding 5 cu. yd. (4 cu. m), but less than 25 cu. yd. (19 cu. m), plus one set for
each additional 50 cu. yd. (38 cu. m) or fraction thereof.

a. When frequency of testing will provide fewer than five compressive-strength tests
for each concrete mix, testing shall be conducted from at least five randomly
selected batches or from each batch if fewer than five are used.

2. Slump:  ASTM C 143; one test at point of placement for each composite sample, but not
less than one test for each day's pour of each concrete mix.  Perform additional tests when
concrete consistency appears to change.

3. Air Content:  ASTM C 231, pressure method, for normal-weight concrete;  one test for
each composite sample, but not less than one test for each day's pour of each concrete
mix.

4. Concrete Temperature:  ASTM C 1064; one test hourly when air temperature is 40 deg F
(4.4 deg C) and below and when 80 deg F (27 deg C) and above, and one test for each
composite sample.

5.Compression Test Specimens:  ASTM C 31/C 31M; cast and laboratory cure one set of
four standard cylinder specimens for each composite sample.

6. Compressive-Strength Tests:  ASTM C 39; test two laboratory-cured specimens at 7 days
and two at 28 days.

a. Test two specimens at 7 days and two at 28 days.
b. A compressive-strength test shall be the average compressive strength from two

specimens obtained from same composite sample and tested at age indicated.

C. Strength of concrete will be satisfactory if every average of any three consecutive
compressive-strength tests equals or exceeds specified compressive strength and no
compressive-strength test value falls below specified compressive strength by more than 500
psi (3.4 MPa).

D. Test results shall be reported in writing to Architect, concrete manufacturer, and Contractor
within 48 hours of testing.  Reports of compressive-strength tests shall contain Project
identification name and number, date of concrete placement, name of concrete testing and
inspecting agency, location of concrete batch in Work, design compressive strength at 28 days,
concrete mix proportions and materials, compressive breaking strength, and type of break for
both 7-and 28-day tests.

E. Nondestructive Testing:  Impact hammer, sonoscope, or other nondestructive device may be
permitted by Architect but will not be used as sole basis for approval or rejection of concrete.

F. Additional Tests:  Testing and inspecting agency shall make additional tests of concrete when
test results indicate that slump, air entrainment, compressive strengths, or other requirements
have not been met, as directed by Architect.  Testing and inspecting agency may conduct tests
to determine adequacy of concrete by cored cylinders complying with ASTM C 42 or by other
methods as directed by Architect.

3.11 REPAIRS AND PROTECTION

A. Remove and replace concrete pavement that is broken, damaged, or defective or that does not
comply with requirements in this Section.
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B. Drill test cores, where directed by Architect, when necessary to determine magnitude of cracks
or defective areas.  Fill drilled core holes in satisfactory pavement areas with portland cement
concrete bonded to pavement with adhesive.

C. Protect concrete from damage.  Exclude pedestrian traffic from pavement for at least 3 days
after placement.  Exclude vehicular traffic from pavement for at least 14 days after placement. 
When construction traffic is permitted, maintain pavement as clean as possible by removing
surface stains and spillage of materials as they occur.

D. Maintain concrete pavement free of stains, discoloration, dirt, and other foreign material. 
Sweep concrete pavement not more than two days before date scheduled for Substantial
Completion inspections.

3.12 CLEANUP:

A. Remove all tools, unused materials and debris from project, and leave area broom clean.

B. All excess concrete shall be cleaned from gutters, abutting sidewalks, streets and silt fences
and unusual care shall be taken to prevent diluted concrete from entering catch basins.

C. Repair or restore to new condition lawn areas, trees, or shrubs adjacent to work site damaged
by operations under this Contract.

END OF SECTION 02513
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SECTION 02764 - PAVEMENT JOINT SEALANTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:

1. Expansion, isolation, and contraction joints within Portland cement concrete pavement.
2. Joints between Portland cement concrete and asphalt pavement.
3. Joints at pavement edges adjacent to other materials and construction.

B. Related Sections include the following:

1. Division 2 Section EXPOSED AGGREGATE CONCRETE for constructing joints in
concrete paving.

1.3 SUBMITTALS

A. Product Data:  For each joint-sealant product indicated.

B. Samples for Verification:  For each type and color of joint sealant required.  Install joint-sealant
samples in 1/2-inch- (13-mm-) wide joints formed between two 6-inch- (150-mm-) long strips of
material matching the appearance of exposed surfaces adjacent to joint sealants.

C. Product Certificates:  Signed by manufacturers of joint sealants certifying that products furnished
comply with requirements and are suitable for the use indicated.

D. Product Test Reports:  From a qualified testing agency indicating joint sealants comply with
requirements, based on comprehensive testing of current product formulations.

1.4 QUALITY ASSURANCE

A. Installer Qualifications:  An experienced installer who has specialized in installing joint sealants
similar in material, design, and extent to those indicated for this Project and whose work has
resulted in joint-sealant installations with a record of successful in-service performance.

B. Source Limitations:  Obtain each type of joint sealant through one source from a single
manufacturer.

1.5 DELIVERY, STORAGE, AND HANDLING

A. Deliver materials to Project site in original unopened containers or bundles with labels indicating
manufacturer, product name and designation, color, expiration date, pot life, curing time, and
mixing instructions for multicomponent materials.

B. Store and handle materials to comply with manufacturer's written instructions to prevent their
deterioration or damage due to moisture, high or low temperatures, contaminants, or other causes.
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1.6 PROJECT CONDITIONS

A. Environmental Limitations:  Do not proceed with installation of joint sealants under the following
conditions:

1. When ambient and substrate temperature conditions are outside limits permitted by joint
sealant manufacturer.

2.When ambient and substrate temperature conditions are outside limits permitted by joint
sealant manufacturer or are below 40 deg F (4.4 deg C).

3. When joint substrates are wet.

B. Joint-Width Conditions:  Do not proceed with installation of joint sealants where joint widths are
less than that allowed by joint sealant manufacturer for application indicated.

C. Joint-Substrate Conditions:  Do not proceed with installation of joint sealants until contaminants
capable of interfering with their adhesion are removed from joint substrates.

PART 2 - PRODUCTS

2.1 MATERIALS, GENERAL

A. Compatibility:  Provide joint sealants, backing materials, and other related materials that are
compatible with one another and with joint substrates under conditions of service and application,
as demonstrated by joint sealant manufacturer based on testing and field experience.

B. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full range for
this characteristic.

2.2 COLD-APPLIED JOINT SEALANTS

A. ChemRex aluminum gray #269T (LRV-28), or approved equal, where sidewalk meets curb.

B. ChemRex tan #98-T (LRV-45), or approved equal, where sidewalk meets sidewalk.

2.3 JOINT-SEALANT BACKER MATERIALS

A. General:  Provide joint-sealant backer materials that are nonstaining; are compatible with joint
substrates, sealants, primers, and other joint fillers; and are approved for applications indicated by
joint sealant manufacturer based on field experience and laboratory testing.

B. Round Backer Rods for Cold-Applied Sealants:  ASTM D 5249, Type 3, of diameter and density
required to control sealant depths and prevent bottom-side adhesion of sealant.

2.4 PRIMERS

A. Primers:  Product recommended by joint sealant manufacturer where required for adhesion of
sealant to joint substrates indicated, as determined from preconstruction joint- sealant-substrate tests
and field tests.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with
requirements for joint configuration, installation tolerances, and other conditions affecting joint-
sealant performance.

B. Proceed with installation only after unsatisfactory conditions have been corrected.
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3.2 PREPARATION

A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to
comply with joint sealant manufacturer's written instructions.

B. Joint Priming:  Prime joint substrates where indicated or where recommended in writing by joint
sealant manufacturer, based on preconstruction joint-sealant-substrate tests or prior experience.
Apply primer to comply with joint sealant manufacturer's written instructions.  Confine primers to
areas of joint-sealant bond; do not allow spillage or migration onto adjoining surfaces.

3.3 INSTALLATION OF JOINT SEALANTS

A. General:  Comply with joint sealant manufacturer's written installation instructions applicable to
products and applications indicated, unless more stringent requirements apply.

B. Install backer materials of type indicated to support sealants during application and at position
required to produce cross-sectional shapes and depths of installed sealants relative to joint widths
that allow optimum sealant movement capability.

1. Do not leave gaps between ends of backer materials.
2. Do not stretch, twist, puncture, or tear backer materials.
3. Remove absorbent backer materials that have become wet before sealant application and

replace them with dry materials.

C. Install sealants by proven techniques to comply with the following and at the same time backings
are installed:

1. Place sealants so they directly contact and fully wet joint substrates.
2. Completely fill recesses provided for each joint configuration.
3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow

optimum sealant movement capability.

D. Tooling of Nonsag Sealants:  Immediately after sealant application and before skinning or curing
begins, tool sealants according to requirements specified below to form smooth, uniform beads of
configuration indicated; to eliminate air pockets; and to ensure contact and adhesion of sealant with
sides of joint.

1. Remove excess sealants from surfaces adjacent to joint.
2. Use tooling agents that are approved in writing by joint sealant manufacturer and that do not

discolor sealants or adjacent surfaces.

E. Provide joint configuration to comply with joint sealant manufacturer's written instructions,
unless otherwise indicated.

F. Provide recessed joint configuration for silicone sealants of recess depth and at locations
indicated.
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3.4 CLEANING

A. Clean off excess sealants or sealant smears adjacent to joints as the Work progresses by methods
and with cleaning materials approved by manufacturers of joint sealants and of products in which
joints occur.

3.5 PROTECTION

A. Protect joint sealants during and after curing period from contact with contaminating substances
and from damage resulting from construction operations or other causes so sealants are without
deterioration or damage at time of Completion.  If, despite such protection, damage or deterioration
occurs, cut out and remove damaged or deteriorated joint sealants immediately so installations with
repaired areas are indistinguishable from the original work.

END OF SECTION 02764
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          33             11/11/2005 
          34             11/25/2005 
 
ASBE0024-001 10/01/2005 
 
                                   Rates          Fringes 
 
  Asbestos Worker/Heat and  
  Frost Insulator 
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     Includes the application  
     of all insulating  
     materials, protective  
     coverings, coatings and  
     finishes to all types of  
     mechanical systems..........$ 25.83            12.38 
---------------------------------------------------------------- 
ASBE0024-002 10/01/2005 
 
                                   Rates          Fringes 
 
  Hazardous Material Handler 
     Includes preparation,  
     wetting, stripping,  
     removal, scrapping,  
     vacuuming, bagging and  
     disposing of all  
     insulation materials,  
     whether they contain  
     asbestos or not, from  
     mechnical systems...........$ 12.72             5.85 
---------------------------------------------------------------- 
ASBE0024-005 06/17/2005 
 
                                   Rates          Fringes 
 
  Fire Stop Technician 
     Includes the application  
     of materials or devices  
     within or around  
     penetrations and openings  
     in all rated wall or floor  
     assemblies, in order to  
     prevent the passage of  
     fire, smoke or other  
     gases. The application  
     includes all components  
     involved in creating the  
     rated barrier at perimeter  
     slab edges and exterior  
     cavities, the head of  
     gypsum board or concrete  
     walls, joints between  
     rated wall or floor  
     components, sealing of  
     penetrating items and  
     blank openings..............$ 20.94             5.59 
---------------------------------------------------------------- 
* BRDC0001-001 11/06/2005 
 
                                   Rates          Fringes 
 
  Bricklayer.....................$ 25.25             6.09 
---------------------------------------------------------------- 
CARP0132-006 05/01/2005 
 
                                   Rates          Fringes 
 
  Carpenter (Including Drywall  
  Hanging).......................$ 22.89             5.39 
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  Piledriver.....................$ 21.47             5.81 
---------------------------------------------------------------- 
ELEC0026-003 09/02/2002 
 
                                   Rates          Fringes 
 
  Communication Technician.......$ 20.60             5.09 
 
  SCOPE OF WORK: Includes low voltage construction, 
  installation, maintenance and removal of teledata 
  facilities (voice, data and video) including outside plant, 
  telephone and data inside wire, interconnect, terminal 
  equipment, central offices, PABX, fiber optic cable and 
  equipment, railroad communications, micro waves, VSAT, 
  bypass, CATV, WAN (Wide area networks), LAN (Local area 
  networks) and ISDN (Integrated systems digital network). 
 
  WORK EXCLUDED: The installation of computer systems in 
  industrial applications such as assembly lines, robotics 
  and computer controller manufacturing systems.  The 
  installation of conduit and/or raceways shall be installed 
  by Inside Wiremen. On sites where there is no Inside 
  Wireman employed, the Teledata Technician may install 
  raceway or conduit not greater than 10 feet. Fire alarm 
  work is excluded on all new construction sites or wherever 
  the fire alarm system is installed in conduit.  All HVAC 
  control work. 
---------------------------------------------------------------- 
ELEC0026-016 11/07/2005 
 
                                   Rates          Fringes 
 
  Electrician (Excluding  
  Communication-Low Voltage  
  Wiring)........................$ 30.45       10.35+3%+a 
 
  a. PAID HOLIDAYS: New Year's Day, Martin Luther King Jr.'s 
  Birthday, Inauguration Day, Memorial Day, Fourth of July, 
  Labor Day, Veterans Day, Thanksgiving Day, the day after 
  Thanksgiving and Christmas Day or days designated as legal 
  holidays by the Federal Government. 
---------------------------------------------------------------- 
ENGI0077-009 05/01/2005 
 
                                   Rates          Fringes 
 
  Power equipment operators: 
     Boom Trucks.................$ 24.87           6.02+a 
     Cranes (35 tons and above)..$ 25.74         6.02+a+b 
     Cranes (under 35 tons)......$ 25.28         6.02+a+b 
     Forklifts...................$ 17.50           6.02+a 
     Piledrivers.................$ 25.28           6.02+a 
 
a. PAID HOLIDAYS: 
  New Years Day, Inaugural Day, Decoration Day, Independence 
  Day, Labor Day, Martin Luther King's Birthday, Veterans 
  Day, Thanksgiving Day, Friday after Thanksgiving and 
  Christmas Day. 
 
b. PREMIUM PAY:  
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  Tower cranes and cranes 100-ton and over to receive $1.00 per 
  hour premium over Group One. 
---------------------------------------------------------------- 
IRON0005-001 06/01/2003 
 
                                   Rates          Fringes 
 
  Ironworkers: 
     Structural, Ornamental and  
     Chain Link Fence............$ 24.00            8.975 
---------------------------------------------------------------- 
IRON0201-003 05/01/2005 
 
                                   Rates          Fringes 
 
Ironworker, Reinforcing.......$ 24.45             9.73 
---------------------------------------------------------------- 
LABO0074-001 06/01/2005 
 
                                   Rates          Fringes 
 
  Laborer: Skilled...............$ 18.03             3.12 
 
  FOOTNOTE: Potmen, power tool operator, small machine 
  operator, concrete labor including concrete preparation, 
  signalmen, laser beam operator, waterproofer, open caisson, 
  test pit, underpinning, pier hole and ditches, laggers and 
  all work associated with lagging that is not expressly 
  stated, strippers, operator of hand derricks, vibrator 
  operators, pipelayers, or tile layers, operators of 
  jackhammers, paving breakers, spaders or any machine that 
  does the same general type of work, scaffold builders, 
  operators of towmasters, scootcretes, buggymobiles and 
  other machines of similar character, operators of tampers 
  and rammers, and other machines that do the same general 
  type of work, whether powered by air, electric or gasoline 
  builders of trestle scaffolds over one tier high and sand 
  blasters, power and chain saw operators used in clearing, 
  installers of well points, wagon drill operators, acetylene 
  burners and licensed powdermen. 
---------------------------------------------------------------- 
LABO0456-012 06/01/2005 
 
                                   Rates          Fringes 
 
  Laborers: 
     Mason Tenders (Brick).......$ 13.75             3.12 
     Mortarmen, Scaffold Builders$ 14.45             3.12 
---------------------------------------------------------------- 
MARB0002-002 05/01/2005 
 
                                   Rates          Fringes 
 
  Marble & Stone Mason...........$ 28.72            10.55 
 
  INCLUDES pointing, caulking and cleaning of All types of 
  masonry, brick, stone and cement structures; EXCEPT 
  pointing, caulking and cleaning of exisiting masonry, 
  brick, stone and cement (restoration work) 
---------------------------------------------------------------- 
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MARB0003-001 05/01/2005 
 
                                   Rates          Fringes 
 
  Mosaic & Terrazzo Worker,  
  Tile Layer.....................$ 23.17             8.53 
---------------------------------------------------------------- 
MARB0003-004 05/01/2005 
 
                                   Rates          Fringes 
 
  Marble, Tile & Terrazzo  
  Finisher.......................$ 18.72             7.62 
---------------------------------------------------------------- 
PAIN0051-004 06/01/2005 
 
                                   Rates          Fringes 
 
  Glazier 
     Contracts $2,000,000 and  
     under.......................$ 21.87             7.21 
     Contracts over $2,000,000...$ 23.09             7.21 
---------------------------------------------------------------- 
PAIN0051-010 06/01/2005 
 
                                   Rates          Fringes 
 
  Painters: 
     Brush, Roller, Spray and  
     Drywall Finishers...........$ 21.31             7.06 
---------------------------------------------------------------- 
PLAS0891-003 05/01/2004 
 
                                   Rates          Fringes 
 
  Cement Mason...................$ 23.73            4.945 
---------------------------------------------------------------- 
PLUM0005-007 08/01/2005 
 
                                   Rates          Fringes 
 
  Plumber 
     Apartment Buildings over 4  
     stories (except hotels).....$ 19.86           7.56+a 
     ALL Other Work..............$ 31.05          11.26+a 
 
  a. PAID HOLIDAYS:  Labor Day, Veterans' Day, Thanksgiving Day 
  and the day after Thanksgiving, Christmas Day, New Year's 
  Day, Martin Luther King's Birthday, Memorial Day and the 
  Fourth of July. 
---------------------------------------------------------------- 
PLUM0602-006 08/01/2005 
 
                                   Rates          Fringes 
 
  Steamfitter, Refrigeration &  
  Air Conditioning Mechanic  
  (Including HVAC Pipe Work).....$ 30.27          12.02+a 
 
a. PAID HOLIDAYS:  
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  New Year's Day, Martin Luther King's Birthday, Memorial Day, 
  Independence Day, Labor Day, Veterans Day, Thanksgiving Day 
  and the day after Thanksgiving Day and Christmas Day. 
---------------------------------------------------------------- 
SFDC0669-001 01/01/2005 
 
                                   Rates          Fringes 
 
  Sprinkler Fitter...............$ 25.05            11.00 
---------------------------------------------------------------- 
* SHEE0100-002 07/01/2005 
 
                                   Rates          Fringes 
 
  Sheet Metal Worker (Including  
  HVAC Duct Work)................$ 29.18            10.51 
---------------------------------------------------------------- 
 SUDC2000-001 04/12/2000 
 
                                   Rates          Fringes 
 
  Laborer, Unskilled.............$ 11.83             2.23 
  Pointer, caulker and cleaner 
     INCLUDES pointing,  
     caulking and cleaning of  
     existing masonry, brick,  
     stone and cement  
     structures (restoration  
     work); EXCLUDES pointing,  
     caulking and cleaning of  
     new or replacement  
     masonry, brick, stone and  
     cement......................$ 20.00                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
================================================================ 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
---------------------------------------------------------------- 
 
In the listing above, the "SU" designation means that rates 
listed under the identifier do not reflect collectively 
bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be 
prevailing. 
 
---------------------------------------------------------------- 
 
            WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
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*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
   END OF GENERAL DECISION 
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**** NOTICE ****

TO:      ALL VENDORS/CONTRACTORS/CONSULTANTS

FROM:    THE OFFICE OF THE ARCHITECT OF THE CAPITOL

Due to requirements set forth in the DEBT COLLECTION IMPROVEMENT ACT OF 1996
(PUBLIC LAW 104-134), all payments made to vendors, contractors and consultants doing business
with the Federal Government must be made by Electronic Funds Transfer (EFT) directly to your
financial institution.  If you are currently enrolled under EFT with the Architect of the Capitol, no
further action is necessary other than to report changes. 

EFT payments are cost effective, enabling prompt, convenient and reliable payments directly to a
designated bank account. 

The Architect of the Capitol, in making EFT payments, supplies the financial institution with
identifying information (ie. invoice number), which accompanies each transaction.  The financial
institution in turn can supply this information to the account holder. 

Therefore, to accomplish the mandate of P. L. 104-134, it is necessary that the attached sheet;
PAYMENT INFORMATION FORM ACH VENDOR PAYMENT SYSTEM be completed and
returned with your bid or offer as set forth in Section G of the solicitation.  



PAYMENT INFORMATION FORM
ACH VENDOR PAYMENT SYSTEM

This form is used for ACH payments with an addendum record that carries payment-related information.
Recipients of these payments should bring this information to the attention of their financial institution when
presenting this form for completion. The information will be transmitted in the CCD+ format to the designated
financial institution. 

Debt Collection Improvement Act of 1996

PAPERWORK REDUCTION ACT STATEMENT
The information being collected on this form is pursuant to Public Law 104-134, which mandated Electronic Funds Transfer for recipients of all federal

payments (excluding IRS tax refunds) beginning July 24, 1996.  This information will be needed by the Treasury Department to transmit payments and

related data. 

COMPANY INFORMATION

NAME:

ADDRESS:

CONTRACT NUMBER:  AOC-______________ TAXPAYER IDENTIFICATION NUMBER (TIN):

CONTACT PERSON NAME: TELEPHONE NUMBER:  (     )

 FAX NUMBER: (    )                                                      

AGENCY INFORMATION

NAME:          ARCHITECT OF THE CAPITOL - FORD HOUSE OFFICE BUILDING

ADDRESS:     ACCOUNTING DIVISION, ROOM H2-205

                     WASHINGTON, D.C.  20024 FAX NUMBER:   (202) 225-7321

CONTACT PERSON NAME:  MR. JAMES JARBOE TELEPHONE NUMBER:  (202) 226-2552                                      

FINANCIAL INSTITUTION INFORMATION

BANK NAME:

BRANCH LOCATION: (If applicable)

CONTACT NAME: TELEPHONE NUMBER:  (     )

NINE DIGIT ROUTING TRANSIT NUMBER:  ___ ___ ___ ___ ___ ___ ___ ___ ___

DEPOSITOR ACCOUNT NUMBER:

TYPE OF ACCOUNT:     _____ CHECKING     _____ SAVINGS   _____LOCKBOX

SIGNATURE AND TITLE OF REPRESENTATIVE: TELEPHONE NUMBER:

  Architect of the Capitol

     Revised 06/11/99
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REPLACE SIDEWALKS, U.S. CAPITOL COMPLEX

PROVIDED FOR INFORMATION PURPOSES ONLY
TO BE SUBMITTED BY REFERENCES

PAST PERFORMANCE QUESTIONNAIRE

The contractor listed below is being considered for a contract award by the Architect of the
Capitol, Washington, DC.  Your name has been provided as a customer reference regarding
performance under a past contract with your agency or company. Your comments are
considered Source Selection Sensitive, therefore, you are advised that your response will be
safeguarded to the extent cited in the Federal Acquisition Regulation (FAR) 42.1503. FAR
prohibits the release of past performance evaluations to other than other Government
personnel and the contractor whose performance is being evaluated during the period the
information may be used to provide source selection information. 

 In order to maintain the integrity of the source selection process, respectfully request that
you do not divulge the name of the contractor nor discuss your comments on this
questionnaire with any other individuals.

Your completion of this form will be greatly appreciated.  Upon completion, please fax this
form to: (202) 225-3221,  Attn: Chris Lindsay.    

Past Project Information:
1. Contractor (for which references are submitted; prime or sub?):
______________________________________________________                                    
                   
2. Project Title :__________________________

3. Name: Agency/Company, POC _____________________Date: ________
4. Phone No.: ___________             Fax No. _____________
5. Address:                                                                                                              
6. Position held or function in relation to project:                                                  

Ratings:  Please evaluate the contractor’s performance using the following ratings:

“O” Outstanding The contractor’s performance clearly exceeded the contract
requirements.

“S” Satisfactory The contractor’s performance met the contract requirements.
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“M” Marginal The contractor’s performance met the minimum contract requirements
but with difficulty.

“U” Unsatisfactory The contractor’s performance was poor and/or did not satisfy contract
requirements.

Please rate and provide supporting information for the following.  If the rating is Outstanding
or Unsatisfactory, please provide specific contract/job performance areas which were
exceeded or not performed in accordance with the contract’s minimum requirements.  (Use
additional sheets as needed)

1.  The relationship between the contractor and owner’s contract team/Contracting
Officer/COR?.
___________________________________________________________ Rating: ______

2.  The contractor’s on-site management and coordination of subcontractors.
______________________________________________________________________________
_________________________________________________________________ Rating: ______

3.  The contractor’s overall corporate management, integrity, reasonableness and cooperative
conduct.
______________________________________________________________________________
_________________________________________________________________Rating: ______

4.  Performance in meeting  delivery/completion schedules: ______________________________
_________________________________________________________________ Rating: ______

5.  What did the contractor do to improve schedule problems, if any? __________________
_________________________________________________________________ Rating: _____

6.  The contractor’s quality control (CQC).
________________________________________________________________________
___________________________________________________________ Rating: ______

7.  The contractor’s performance in delivering quality work in accordance with the contract:
________________________________________________________________________
___________________________________________________________ Rating: ______

8.  The contractor’s ability to provide the required work at a reasonable total price.
________________________________________________________________________
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____________________________________________________________ Rating: ______

9.  The contractor’s compliance with labor standards, if applicable..
________________________________________________________________________
____________________________________________________ _______ Rating: ______

10.  The contractor’s compliance with safety standards.
________________________________________________________________________
___________________________________________________________ Rating: ______

11.  Has the contractor been given any of the following:  Cure notice, show cause, letters of
reprimand, suspension of payments, termination?  If yes, please explain.
___________________________________________________________ Rating: ______

12.  Would you award another contract to this contractor?  If no, please state reasons for not
recommending this contractor additional work. _______________________________
___________________________________________________________  Rating: _____

13.  Was the customer satisfied with the end product? _____________________________
________________________________________________________________________

14.  Has the contractor been provided an opportunity to discuss any negative performance
ratings?  If so, what were the results?  _________________________________________

15.  Has the contractor filed any claims?________ How many? _____________________
and to what extent?_________________________________________________________
Claims outstanding/why?____________________________________________________

16.  OVERALL RATING Rating: __________
________________________________________________________________________
__________________________________________________________________________
17.  Please provide any additional comments:__________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________
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______________________________________________________________________________

NAME/TITLE:_________________________________________________________________
AGENCY/COMPANY:__________________________________________________________
PHONE NUMBER:___________________________________________DATE:____________
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